


Transportation & Storm Water
Drainage - Best Mgt Practices (BMPs)

Beach Area Low Flow Storm Drain Diversion / S00603

Council District: 1,2
Project Status:  Released
Duration: 1998 - 2010
Improv Type: New
Priority Score: N/A

Community Plan: La Jolla, Pacific Beach

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for the beach area interception and diversion of sewer spills and storm
drain low-flows. Federal grants are available for 55 percent of the construction costs for Phase II, which has 10
sites and Phase III, which has 11 sites.

Justification: This project provides for returning dry weather sewer overflows and low flow storm runoff to
the sewer, preventing pollution in the beach areas.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla and Pacific
Beach Community Plans and is in conformance with the City's General Plan.

Schedule: Phase I, completed construction. Phase II, design completed in Fiscal Year 2004 and construction
was completed in early Fiscal Year 2008. Phase III, design and construction were completed in Fiscal Year
2010.

Summary of Project Changes: This project is now complete and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

EDI-SP Coastal Low Flow Drain 200627 145,479 0 0 0 0 0 0 0 0 0 145,479
Grant Fund - Federal 600000 2,596,029 0 0 0 0 0 0 0 0 0 2,596,029
Infrastructure Imp Fund 400184 4,000 0 0 0 0 0 0 0 0 0 4,000
Sewer Contribution to CIP 700004 2,599,767 1,652,980 0 0 0 0 0 0 0 0 4,252,747
Gas Tax Fund 200117 200,000 0 0 0 0 0 0 0 0 0 200,000
Storm Drain Fund 200301 556,500 0 0 0 0 0 0 0 0 0 556,500

Total 6,101,775 1,652,980 0 0 0 0 0 0 0 0 7,754,755
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Transportation & Storm Water
Drainage - Best Mgt Practices (BMPs)

La Jolla Ecological Reserve Area of ASBS / S00607

Council District: 1

Project Status:  Released
Duration: 2008 - 2013
Improv Type: New
Priority Score: 28

Community Plan: La Jolla

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: Low

Description: This project provides low flow diversion systems for four storm drain outfalls that discharge
directly into the La Jolla Ecological Reserve Area of Special Biological Significance (ASBS 29).
Justification: This project will divert non-storm water discharges during the dry season from reaching La
Jolla Shores, which minimizes harmful pollutants from entering this significant biological and recreational
resource.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008. Construction is scheduled for Fiscal Year 2012.

Summary of Project Changes: The construction of this project was postponed until Fiscal Year 2012, due
to the Summer Moratorium and the State Water Resource Control Board providing notifications that grant fund-
ing is not available as originally agreed and scheduled.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

CIP Contributions from General Fund 400265 1,523,451 96,549 0 0 0 0 0 0 0 0 1,620,000
Grant Fund - State 600001 954,620 878,530 0 0 0 0 0 0 0 0 1,833,150
Total 2,478,070 975,080 0 0 0 0 0 0 0 0 3,453,150
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Transportation & Storm Water

Drainage - Best Mgt Practices (BMPs) Low Flow Telemetry System / S01096
Council District: 1 Community Plan: La Jolla, Pacific Beach
Project Status:  Technically completed Contact Information: Demich, Andrea
Duration: 2009 - 2019 858-541-4348

Improv Type: New ademich@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project will provide for the design and construction of a central telemetry system for moni- Relationship to General and Community Plans: This project is consistent with the La Jolla and Pacific

toring and control (SCADA) of low flow diversions. Beach Community plans and is in conformance with the City's General Plan.

Justification: This project, if completed, would have provided for a centralized telemetry system for the mon- Schedule: This project is inactive but is being retained in the budget until the grant funding is reallocated.
itoring of coastal low flow diversions. Summary of Project Changes: A City Council action (1472) will be processed in Fiscal Year 2012 to real-
Operating Budget Impact: None. locate the grant funding to an eligible low flow diversion project.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Federal 600000 0 619,672 0 0 0 0 0 0 0 0 619,672
Total 0 619,672 0 0 0 0 0 0 0 0 619,672
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Transportation & Storm Water
Drainage - Best Mgt Practices (BMPs)

Mission Bay Sewer Interceptor System / S01095

Council District: 1,2, 6
Project Status:  Released
Duration: 2009 - 2019
Improv Type: New
Priority Score: N/A

Community Plan: Peninsula, Mission Beach, La Jolla, Ocean Beach

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project will upgrade 31 low flow diversion sites in Mission Bay. These sites divert storm
water runoff from the storm drain to the sewer system during low flow conditions.

Justification: This project rehabilitates and upgrades various low flow diversion systems. The Mission Bay
low flow diversions have been in operation since 1987 and need rehabilitation and upgrades to bring them up to
current safety and operational standards. The sub-systems of 31 sites were identified to be in need of repair
because of salt water corrosion, outdated instrumentation and control equipment, and poor access for mainte-
nance personnel.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park
Master Plan, the Mission Beach Precise Plan, and the La Jolla, Ocean Beach, and Peninsula Community Plans
and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2010 and was completed in Fiscal Year 2011.
Summary of Project Changes: Project is complete and will be closed this fiscal year.

Expenditure by Funding Source

Fund Name FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Deferred Maint Revenue 2009A-Project 400624 607,151 1,142,849 0 0 0 0 0 0 0 0 1,750,000
General Fund 100000 144 (144) 0 0 0 0 0 0 0 0 0
Grant Fund - State 600001 590,441 427,109 0 0 0 0 0 0 0 0 1,017,550
Total 1,197,736 1,569,814 0 0 0 0 0 0 0 0 2,767,550
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Transportation & Storm Water
Drainage - Best Mgt Practices (BMPs)

Rose & Tecolote Creeks Water Quality Improvements / ACC00002

Council District: 6

Project Status:  Released
Duration: 2010 - 2015
Improv Type: Betterment
Priority Score: Annual

Clairemont Mesa
Gene Matter
858-451-4346
rmatter@sandiego.gov
Annual

Community Plan:
Contact Information:

Priority Category:

Description: This project proposes Storm Water Best Management Practices (BMP's) to address pollutants of
concern in the Tecolote Creek sub-watershed. A green street consisting of several biofiltration basins will be
constructed at various points in the neighborhood around Mount Abernathy Avenue. The basins will reduce the
amount of storm water runoff that reaches the storm drain system.

Justification: This project addresses pollutants of concern within the Rose and Tecolote Creek watersheds
which satisfies the watershed-based water quality activity requirements in the Regional Water Quality Board's
Municipal Storm Water Permit.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Clairemont Mesa Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design of the project will be completed in Fiscal Year 2011. Construction is scheduled to begin in
Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No

400631

FY 2012
689,416 0

Exp/Enc
371,933

Con Appn

Rose & Tecolote Creek Water Quality

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

1,061,348

Total 371,933

689,416 0

0 0 0 0 0 0 0 1,061,348
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Transportation & Storm Water
Drainage - Best Mgt Practices (BMPs)

Rose/Tecolote Creeks Water Quality Improvements / S10002

Council District: 2,6
Project Status:  Released
Duration: 2001 - 2016
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Clairemont Mesa, Linda Vista, Pacific Beach, University
Matter, Gene

858-451-4346

rmatter@sandiego.gov

Priority Category: N/A

Description: This project provides for improvements to the water quality in the Rose and Tecolote Creek
watersheds. Utilizing existing storm water monitoring data, best managemet practices (BMPs) will be devel-
oped to address pollutants of concern within these watersheds. BMPs are structural controls, such as vegetated
swales and strips, infiltration basins, wet ponds, constructed wetlands, and filtration systems. Initially, entire
watersheds will be evaluated to identify potential areas for water quality enhancement. These areas will then be
prioritized and a few locations will be selected for implementation of structural controls, including baseline and
post-construction water quality monitoring. The City completed the construction of the first BMP in Fiscal
Year 2006 and a baffle-box was installed in the Tecolote Creek sub-watershed. A second BMP includes a right-
of-way landscape infiltration project in the Clairemont Mesa community in the Tecolote Creek sub-watershed.
Justification: This project addresses pollutants of concern within the Rose and Tecolote Creek watersheds
which satisfies the watershed-based water quality activity requirements in the Regional Water Quality Board's
Municipal Storm Water Permit.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa,
Linda Vista, Pacific Beach and University Community Plans and is in conformance with the City's General
Plan.

Schedule: Construction of the first BMP was completed in Fiscal Year 2006.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

Unidentified
Funding

FY 2012
Anticipated

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Historical Fund X999 170,000 0 0 0 0 0 0 0 0 0 170,000
Rose & Tecolote Creek Water Quality 400631 764,458 174,194 0 0 0 0 0 0 0 0 938,652
Total 934,458 174,194 0 0 0 0 0 0 0 0 1,108,652
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Transportation & Storm Water
Drainage - Best Mgt Practices (BMPs)

Watershed CIP / ACC00001

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2015
Improv Type: Betterment
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Gene Matter
858-451-4346
rmatter@sandiego.gov

Priority Category: Annual

Description: This project provides for the design and construction of watershed capital projects. These proj-
ects, in conjunction with non-structural water quality projects, address storm drain discharge water quality stan-
dards.

Justification: The purpose of these projects is to remove pollutants from storm water before it enters our pub-
lic waterways or to reuse the storm water and keep it from entering public waterways. This results in reduced
pollutants entering the ocean and various San Diego rivers and bays. These projects satisfy watershed-based
water quality activity requirements in the Regional Water Quality Control Board's Municipal Storm Water
National Pollutant Discharge Elimination System (NPDES) permit.

Operating Budget Impact: Maintenance cost of the structural watershed Best Management Practice (BMP)
needs to be estimated and included in the storm drain infrastructure operating budget by Fiscal Year 2020.
Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled to address pollutants of concern within high priority watersheds.
Summary of Project Changes: It is proposed to allocate $799,918 to this project for Fiscal Year 2012 for
storm water quality improvement projects.

Expenditure by Funding Source

Fund Name Exp/Enc FY 2012

FY 2012

Unidentified

Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Deferred Maint Revenue 2009A-Project 400624 510 (510) 0 0 0 0 0 0 0 0 0
CIP Contributions from General Fund 400265 4,757,069 1,726,732 799,918 0 0 0 0 0 0 0 7,283,719
Park North-East - Park Dev Fd 400110 0 0 0 0 0 0 0 0 0 0 0
SR 209 & 274 Coop with State 1,751 (1,751) 0 0 0 0 0 0 0 0 0
Total 4,759,330 1,724,471 799,918 0 0 0 0 0 0 0 7,283,719
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Transportation & Storm Water
Drainage - Channels

62nd to 65th Street Channel Improvements / S00926

Council District: 4 Community Plan: Southeastern San Diego
Project Status:  Technically completed Contact Information: McKee, Jerry

Duration: 2008 - 2011 619-533-3095

Improv Type: New jmckee@sandiego.gov
Priority Score: 33 Priority Category: Low

Description: This project provides for the installation of an upgraded fence along the existing drainage chan-
nel between 62nd and 65th Streets.

Justification: This project is required in order to prevent unauthorized access to the drainage channel.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with Southeastern San Diego
Community Plan and is in conformance with the City's General Plan.

Schedule: The project was completed in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 22,584 52,416 0 0 0 0 0 0 0 0 75,000
Total 22,584 52,416 0 0 0 0 0 0 0 0 75,000
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Transportation & Storm Water
Drainage - Channels

Carmel Country Road Low Flow Channel / S00969

Council District: 1

Project Status: Released
Duration: 2009 - 2012
Improv Type: New
Priority Score: 41

Community Plan:
Contact Information:

Carmel Valley
Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: Medium

Description: This project provides a permanent hard bottom, low flow channel from Carmel Country Road to
the first drop structure west.

Justification: This project will provide for relief of water ponding under the Carmel Country Road Bridge
and to the east of the bridge on the Palacio Del Mar property. This condition has created a health and safety
issue for area residents.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Pub-
lic Facilities Financing Plan (Project W-3) and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2011 and to be completed in Fiscal Year 2012. Con-
struction is scheduled to begin in Fiscal Year 2013.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name
Carmel Valley Consolidated FBA

Fund No
400088

Exp/Enc

Con Appn FY 2012
1,643,875 0

68,125

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

1,712,000

Total 68,125 1,643,875 0

0 0 0 0 0 0 0 1,712,000
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Transportation & Storm Water

Drainage - Pump Stations Santa Clara Pump Station / S00604
Council District: 2 Community Plan: Mission Beach
Project Status: Released Contact Information: Batta, Jamal
Duration: 1999 - 2010 619-533-7482
Improv Type: Replacement - Retrofit jbatta@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for eliminating the submerged outfall and for relocating and/or modifying Relationship to General and Community Plans: This project is consistent with the Mission Beach

the existing control system at the Storm Water pump station at Santa Clara Point in Mission Beach. Community Plan and is in conformance with the City's General Plan.

Justification: This project will improve the reliability of the pump station, thus preventing potential flooding Schedule: Design began in Fiscal Year 1999 and was completed in Fiscal Year 2002. Construction began in

of City streets. Fiscal Year 1999 and was completed in Fiscal Year 2002. Environmental monitoring was completed in Fiscal

Operating Budget Impact: The operating and maintenance funding for this project has been included in the ~Year 2010.

Transportation & Storm Water budget. Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Capital Outlay-Sales Tax 400000 30,877 0 0 0 0 0 0 0 0 0 30,877
Historical Fund X999 205,911 0 0 0 0 0 0 0 0 0 205,911
ISTEA-TransNet Exchange 400162 9,600 0 0 0 0 0 0 0 0 0 9,600
TransNet (Prop A 1/2% Sales Tax) 400156 1,514,719 4,309 0 0 0 0 0 0 0 0 1,519,028
TransNet Bond Proceeds 400160 120,250 0 0 0 0 0 0 0 0 0 120,250
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 185,000 185,000
Total 1,881,356 4,309 0 0 0 0 0 0 0 185,000 2,070,665
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Transportation & Storm Water
Drainage - Storm Drain Pipes

34th Street Storm Drain / $S11001

Council District: 3

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Replacement
Priority Score: 25

Community Plan: Golden Hill

Contact Information: Matter, Gene
858-541-4346
rmatter@sandiego.gov

Priority Category: Low

Description: This project provides for improved flood control by upgrading the existing pipe and outfall Relationship to General and Community Plans: This project is consistent with the Golden Hill Com-

along 34th Street.

munity Plan and is in conformance with the City's General Plan.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the cur- Schedule: Design began in Fiscal Year 2011 and is anticipated to end in Fiscal Year 2013. Construction is
rent undersized storm drain and reduce slope erosion due to runoff discharges into an adjacent canyon. scheduled to begin in Fiscal Year 2013 and is anticipated to end in Fiscal Year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Golden Hill Urban Comm 400111 2,158 72,842 0 0 0 0 0 0 0 0 75,000
Total 2,158 72,842 0 0 0 0 0 0 0 0 75,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Alta La Jolla Drive Drainage Repair Phase Il / $10001

Council District: 1

Project Status:  Released
Duration: 2010 - 2016
Improv Type: Betterment
Priority Score: 91

Community Plan: La Jolla

Contact Information: Handal, Mike
619-533-7588
mhandal@sandiego.gov

Priority Category: High

Description: This project will repair the erosion and damage to the lower La Jolla Canyon bounded by Alta Relationship to General and Community Plans: This project is consistent with the La Jolla Community

La Jolla Drive and the cul-de-sac at Vickie Drive.

Plan and is in conformance with the City's General Plan.

Justification: This project is part of the settlement agreement and limited release entered into by the La Jolla Schedule: Design began and was completed in Fiscal Year 2011. Construction is scheduled to begin and to

Alta Master Council and the City of San Diego.

be completed in Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Deposit Trust-Subdivision 200459 1,774 (1,774) 0 0 0 0 0 0 0 0 0
Development Services Fund 700036 61 (61) 0 0 0 0 0 0 0 0 0
Private & Others Contrib-CIP 400264 821,228 184,877 0 0 0 0 0 0 0 0 1,006,105
Total 823,064 183,041 0 0 0 0 0 0 0 0 1,006,105
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Balboa Park/Florida Canyon Storm Drain Repairs / S01064

Council District: 3

Project Status: Released
Duration: 2009 - 2012
Improv Type: Betterment
Priority Score: N/A

Community Plan: Balboa Park

Contact Information: Darvishi, Ali
619-533-5328
adarvishi@sandiego.gov

Priority Category: N/A

Description: This project provides for evaluation, design, and construction to repair a damaged storm drain
that leads from Park Boulevard and the San Diego Zoo parking lot into the Florida Canyon creek bed.
Justification: This project repairs a damaged storm drain caused by erosion of a gully that spans the entire
length of Florida Canyon, from Park Boulevard east to the creek bed. This project will repair the storm drain to
prevent further erosion and allow a north-south trail access to continue through the west side of Florida Canyon.
Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master
Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2009. Construction began in Fiscal Year 2009 and was com-
pleted in Fiscal Year 2010. The five year mitigation and monitoring requirements for this project began in Fis-
cal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Capital Outlay-Misc Revenue 400002 302,467 67,533 0 0 0 0 0 0 0 0 370,000
Deposit Trust-Subdivision 200459 102 (102) 0 0 0 0 0 0 0 0 0
General Fund 100000 48 (48) 0 0 0 0 0 0 0 0 0
Regional Park Improvements Fund 200391 1,022,217 (22,217) 0 0 0 0 0 0 0 0 1,000,000
Total 1,324,833 45,167 0 0 0 0 0 0 0 0 1,370,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Coolidge Street Storm Drain / $S11003

Council District: 6

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Replacement
Priority Score: 46

Community Plan: Linda Vista

Contact Information: Matter, Gene
858-541-4346
rmatter@sandiego.gov

Priority Category: High

Description: This project provides for improved flood control by upgrading the existing pipe and inlet along Relationship to General and Community Plans: This project is consistent with the Linda Vista Com-

Coolidge Street.

munity Plan and is in conformance with the City's General Plan.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the cur- Schedule: Design began in Fiscal Year 2011 and is anticipated to end in Fiscal Year 2013. Construction is

rent undersized storm drain.

scheduled to begin in Fiscal Year 2013 and is anticipated to end in Fiscal Year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Linda Vista Urban Comm 400113 3,990 71,010 0 0 0 0 0 0 0 0 75,000
Total 3,990 71,010 0 0 0 0 0 0 0 0 75,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Drainage Projects / ACA00001

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: New
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Matter, Gene
858-541-4346
rmatter@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for reconstructing or replacing failed drainage facilties citywide.
Justification: This project provides for the high priority redesign and reconstruction of existing storm drain
structures. There are currently over 900 miles of storm drains in the City of San Diego. These storm drains can
fail because of a variety of reasons (system material, age, earth movement, etc). The Operations and Mainte-
nance Section of the Storm Water Division regularly cleans these systems and performs minor repairs, however
they often come across storm drain systems that require redesign and reconstruction. These projects are a criti-
cal component of drain repair since the City does not staff itself to perform the repairs inhouse.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: For Fiscal Year 2012, funding of $1,325,000 has been proposed for the
repair of high priority redesign and reconstruction of existing storm drain structures and newly identified emer-
gency locations. In addition, it is anticipated that approximately $37 million in additional bond financing will be
allocated to drainage projects in Fiscal Years 2012 and 2015. The unidentified funding amount reflects the
remaining amount of funding needed to address the deferred capital needs of the City's General Fund supported
drainage projects based on condition assessments that have been conducted.

Expenditure by Funding Source

Fund Name FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Misc Revenue 400002 1,245,084 4,916 0 0 0 0 0 0 0 0 1,250,000
Capital Outlay-Sales Tax 400000 167,240 0 0 0 0 0 0 0 0 0 167,240
Deferred Maint Revenue 2009A-Project 400624 3,494,769 5,840,594 0 0 0 0 0 0 0 0 9,335,363
Deposit Trust-Subdivision 200459 51 (51) 0 0 0 0 0 0 0 0 0
Deferred Capital Bond Financing 9301 0 0 0 37,000,000 0 0 37,000,000 0 0 0 74,000,000
Equipment Division CIP Fund 400676 20 (20) 0 0 0 0 0 0 0 0 0
FY09 TDA-SANDAG Claim #9011000 400625 18 (18) 0 0 0 0 0 0 0 0 0
CIP Contributions from General Fund 400265 3,275,099 489,740 500,082 0 0 0 0 0 0 0 4,264,921
Grant Fund - State 600001 606,878 518,122 0 0 0 0 0 0 0 0 1,125,000
TransNet (Prop A 1/2% Sales Tax) 400156 4,058,364 369,229 0 0 0 0 0 0 0 0 4,427,593
Sewer Contribution to CIP 700004 75,000 0 0 0 0 0 0 0 0 0 75,000
Street Division CIP Fund 200202 85,145 0 0 0 0 0 0 0 0 0 85,145
TOT Coastal Infrastructure CIP Fund 200212 130,039 0 0 0 0 0 0 0 0 0 130,039
TransNet Extension Congestion Relief Fund 400169 310,569 452,986 824,918 0 633,204 605,529 600,283 0 0 0 3,427,489
Uptown Urban Comm 400121 0 130,000 0 0 0 0 0 0 0 0 130,000
Water Utility Operating Fund 700011 0 0 0 0 0 0 0 0 0 0 0
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 158,000,000 158,000,000

Total 13,448,276 7,805,498 1,325,000 37,000,000 633,204 605,529 37,600,283 0 0 158,000,000 256,417,790
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Transportation & Storm Water

Drainage - Storm Drain Pipes Hayes Ave Storm Drain / $11002
Council District: 3 Community Plan: Uptown

Project Status:  Created Contact Information: Matter, Gene
Duration: 2011 - 2014 858-541-4346

Improv Type: Betterment rmatter@sandiego.gov
Priority Score: 41 Priority Category: Medium

Description: This project provides for improved flood control by upgrading the existing pipe along Hayes Relationship to General and Community Plans: This project is consistent with the Uptown Community

Street. Plan and is in conformance with the City's General Plan.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the cur- Schedule: Design began in Fiscal Year 2011 and is anticipated to end in Fiscal Year 2013. Construction is
rent undersized storm drain pipe. scheduled to begin in Fiscal Year 2013 and is anticipated to end in Fiscal Year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: This project cost is anticipated to increase by $150,000 due to the transfer
Transportation & Storm Water budget. of Uptown Community Storm Drainage, S10060 via City Council Resolution in Fiscal Year 2011.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Uptown Urban Comm 400121 0 75,000 0 0 0 0 0 0 0 0 75,000
Total 0 75,000 0 0 0 0 0 0 0 0 75,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Hinson Place Storm Drain Replacement / S10057

Council District: 3

Project Status:  Created
Duration: 2010 - 2016
Improv Type: Betterment
Priority Score: N/A

Community Plan: Greater North Park
Contact Information: Demich, Andrea
858-541-4348
ademich@sandiego.gov
Priority Category: N/A

Description: This project involves replacement of existing deteriorated corrugated metal pipe and outfall and Relationship to General and Community Plans: This project is consistent with the Greater North Park
restores the adjacent slope at Hinson Place which will benefit the Greater North Park Community. Community Plan and is in conformance with the City's General Plan.

Justification: Replacement is required to prevent flooding and potential damage to surrounding structures. Schedule: This project has been cancelled and funds will be reappropriated.

Operating Budget Impact: None.

Summary of Project Changes: This project has been cancelled and will be closed by the end of the fiscal
year.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Grant Fund - State

600001 0 590,000 0 0 0 0 0 0 0 0 590,000

Total

0 590,000 0 0 0 0 0 0 0 0 590,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Judy Lee Place Storm Drain Replacement / S10052

Council District: 7

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Replacement
Priority Score: 21

Community Plan: Mid-City: Eastern Area

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: Low

Description: This project involves replacement of existing deteriorated corrugated metal pipe and outfall and
restores the adjacent slope.

Justification: Replacement is required to prevent flooding and potential damage to surrounding structures.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans-
portation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the College Area Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and construction is scheduled to begin in Fiscal Year 2012.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund No
600001

Fund Name
Grant Fund - State

Con Appn FY 2012
376,320 0

Exp/Enc

8,680

FY 2012
Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY

0 0 0 0 0 0 0

Unidentified
Funding

Project
Total

385,000

Total 8,680 376,320 0

0 0 0 0 0 0 0 385,000

- 608 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water

Drainage - Storm Drain Pipes Manhassett Drive Storm Drain System Upgrade / S11005
Council District: 7 Community Plan: College Area

Project Status:  Created Contact Information: Matter, Gene

Duration: 2011 - 2014 858-541-4346

Improv Type: Betterment rmatter@sandiego.gov

Priority Score: 43 Priority Category: High

Description: This project provides for improved flood control by upgrading the existing pipe inlet along Man- Relationship to General and Community Plans: This project is consistent with the College Area Com-
hassett Drive. munity Plan and is in conformance with the City's General Plan.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the cur- Schedule: Design began in Fiscal Year 2011 and is anticipated to end in Fiscal Year 2013. Construction is
rent undersized storm drain. scheduled to begin in Fiscal Year 2013 and is anticipated to end in Fiscal Year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
College Area 400127 0 60,000 0 0 0 0 0 0 0 0 60,000
Total 0 60,000 0 0 0 0 0 0 0 0 60,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Maryland Street Storm Drain Replacement / S10056

Council District: 2

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Replacement
Priority Score: 37

Community Plan: Uptown

Contact Information: Demich, Andrea
858-541-4348
ademich@sandiego.gov

Priority Category: Medium

Description: This project involves replacement of existing deteriorated corrugated metal pipe within the right Relationship to General and Community Plans: This project is consistent with the Uptown Community

of way easement.

Plan and is in conformance with the City's General Plan.

Justification: Replacement is required to prevent flooding and potential damage to surrounding structures. Schedule: Design began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2012. Construc-
Operating Budget Impact: The operating and maintenance funding for this project will be included in the tion is scheduled to begin and be completed in Fiscal Year 2013.

Transportation & Storm Water budget.

Summary of Project Changes: Additional funding of $125,000 will be needed to complete this project.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Grant Fund - State

600001 0 295,000 0 0 0 0 0 0 0 0 295,000

Total

0 295,000 0 0 0 0 0 0 0 0 295,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

Murphy Canyon Road Storm Drain Repair / S01098

Council District: 6

Project Status:  Released
Duration: 2009 - 2015
Improv Type: Replacement
Priority Score: N/A

Community Plan: Kearny Mesa

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: The project provides for the replacement of approximately 1,150 linear feet of 54-inch storm
drain pipe. The existing pipe is deteriorated and not functioning as required.

Justification: This project replaces the existing 54-inch deteriorated and failed storm drain pipe. It will elimi-
nate flooding and maintenance clean-up.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
munity Plan and in conformance with the City's General Plan.

Schedule: Design began and was completed in Fiscal Year 2010. Construction began and was completed in
Fiscal Year 2010.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Capital Outlay-Misc Revenue 400002 4,388,462 261,538 0 0 0 0 0 0 0 0 4,650,000
CIP Contributions from General Fund 400265 375,124 147 0 0 0 0 0 0 0 0 375,271
Total 4,763,586 261,685 0 0 0 0 0 0 0 0 5,025,271
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Transportation & Storm Water

Drainage - Storm Drain Pipes Ransom Street/Darwin Way Storm Drain Repairs / S00601
Council District: 8 Community Plan: Otay Mesa - Nestor

Project Status: Released Contact Information: Batta, Jamal

Duration: 2001 - 2011 619-533-7482

Improv Type: Replacement jbatta@sandiego.gov

Priority Score: 38 Priority Category: Medium

Description: This project provides for a replacement storm drain pipe at Darwin Way and Ransom Street. Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Approximately 490 feet of 42-inch and 610 feet of 24-inch corrugated metal pipe will be replaced with rein- Transportation & Storm Water budget.

forced concrete pipe. Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor
Justification: The existing corrugated metal pipe under Darwin Way and Ransom Street is badly corroded Community Plan and is in conformance with the City's General Plan.
and has created sinkholes on Ransom Street. Replacement is needed to prevent flooding of the streets. Schedule: Design and construction was completed in Fiscal Year 2010.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Deferred Maint Revenue 2009A-Project 400624 137,851 82,149 0 0 0 0 0 0 0 0 220,000
Grant Fund - State 600001 674,353 55,647 0 0 0 0 0 0 0 0 730,000
TransNet (Prop A 1/2% Sales Tax) 400156 207,000 0 0 0 0 0 0 0 0 0 207,000
Total 1,019,204 137,796 0 0 0 0 0 0 0 0 1,157,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

San Remo Way Storm Drain / $S11004

Council District: 2

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Betterment
Priority Score: 44

Community Plan: Peninsula

Contact Information: Matter, Gene
858-541-4346
rmatter@sandiego.gov

Priority Category: High

Description: This project provides for improved flood control by upgrading the existing pipe along San Remo Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-

Way.

nity Plan and is in conformance with the City's General Plan.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the cur- Schedule: Design began in 2011 and is anticipated to end in Fiscal Year 2013. Construction is scheduled to

rent undersized storm drain.

begin in Fiscal Year 2013 and is anticipated to end in Fiscal Year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Peninsula Urban Comm 400118 0 150,000 0 0 0 0 0 0 0 0 150,000
Total 0 150,000 0 0 0 0 0 0 0 0 150,000
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Transportation & Storm Water
Drainage - Storm Drain Pipes

TV/Evaluation-Storm Drain Corrugated Metal Pipes / S00608

Council District: Citywide

Project Status:  Technically completed
Duration: 2008 - 2010

Improv Type: New

Priority Score: N/A

Community Plan: Citywide

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project televised and evaluated 13 miles of corrugated metal pipe storm drains to identify
sites for replacement or realignment.

Justification: This project will identify the sites at high risk to property and other elements for immediate
repair/replacement or re-alignment. The resulting product will be an identification of the deficient systems and
a ranking to identify the critical drainage projects. Storm drain projects will be initiated based on the ranking
and funding availability.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is in compliance with applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: All televising was completed in Fiscal Year 2010.
Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name Fund No

400265

FY 2012
355,248 0 0

Exp/Enc

Con Appn

CIP Contributions from General Fund

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

355,248

Total

355,248 0 0

0 0 0 0 0 0 0

355,248

-614-

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Drainage - Storm Drain Pipes

Uptown Community Storm Drainage / S10060

Council District: 2,3
Project Status: Created
Duration: 2010 - 2012
Improv Type: New
Priority Score: N/A

Community Plan: Uptown

Contact Information: Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: N/A

Description: This project will provide for the installation, reconstruction, and upgrading of street pavement, Relationship to General and Community Plans: Thi
curbs, gutters, and storm drains at various locations throughout the community. This project also provides for an Plan and is in conformance with the City's General Plan.
initial study to specifically identify the required projects.

Schedule: The study, which will identify specific project

Justification: This project is needed to provide extensive improvements and increase the drainage capacity in pleted in Fiscal Year 2011.

the right-of-way.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

s project is consistent with the Uptown Community

s, was initiated in Fiscal Year 2010 and was com-

Summary of Project Changes: This project and its funding will be transferred to Hayes Avenue Storm

Drain, S11002 via City Council Resolution in Fiscal year 2011.

Fund Name

Expenditure by Funding Source

FY 2012
Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015

Unidentified Project
FY 2016  Future FY Funding Total

Uptown Urban Comm

400121 0 150,000 0 0 0 0 0

0 0 0 150,000

Total

0 150,000 0 0 0 0 0

0 0 0 150,000
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Transportation & Storm Water

Flood Control Systems Fashion Valley Road Restoration / S00610
Council District: 6 Community Plan: Mission Valley

Project Status:  Technically completed Contact Information: Batta, Jamal

Duration: 2007 - 2011 619-533-7482

Improv Type: Replacement jbatta@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for the replacement of the failed corrugated metal pipes under the roadway Operating Budget Impact: The operating and maintenance funding for this project has been included in the
at the San Diego River Crossing and for the restoration of the roadway. Transportation & Storm Water budget.

Justification: The road collapsed on December 30, 2004 due to the failure of six corrugated metal pipes under Relationship to General and Community Plans: This project is consistent with the Mission Valley
the roadway. The road is located in the floodplain zone and is, therefore, subject to inundation during heavy Community Plan and is in conformance with the City's General Plan.
flows in the river as a result of high intensity rainfall. The road was repaired and in operation before the end of gchedule: This project is anticipated to be completed in Fiscal Year 2011.

October 2005. The project is eligible for FHWA reimbursement. Summary of Project Changes: This project will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Federal 600000 1,252,312 374,688 0 0 0 0 0 0 0 0 1,627,000
TransNet (Prop A 1/2% Sales Tax) 400156 249,518 520,482 0 0 0 0 0 0 0 0 770,000
Total 1,501,830 895,170 0 0 0 0 0 0 0 0 2,397,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

54th Street/Euclid Avenue Bikeways / S00956

Council District: 3,4 Community Plan: Southeastern San Diego, College Area
Project Status: Released Contact Information: Martedi Gaetano

Duration: 2008 - 2012 619-533-5410

Improv Type: New gmartedi@sandiego.gov

Priority Score: 91 Priority Category: High

Description: This project provides for the installation of Class II Bike Lanes on 54th Street between Trojan
and Euclid Avenues and for Class I1I Bike Route signage and pavement markings along Euclid Avenue between
54th Street and Market Street.

Justification: This project will close a gap in bicycle routes between the College Area and Southeastern San
Diego and its neighborhoods and provide a safer route for bicyclists.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San
Diego and College Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2010. Construction is scheduled to be completed in
Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Grant Fund - Other 600002 73,462 56,538 0 0 0 0 0 0 0 0 130,000
Total 73,462 56,538 0 0 0 0 0 0 0 0 130,000
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Transportation & Storm Water

Trans - Bicycle Facilities (All Class.) Balboa Ave/Tierrasanta Blvd Bikeway / S00957
Council District: 6,7 Community Plan: Clairemont Mesa

Project Status:  Released Contact Information: Palaseyed, Abi

Duration: 2006 - 2013 619-533-4654

Improv Type: New apalaseyed@sandiego.gov
Priority Score: 91 Priority Category: High

Description: This project provides for the installation of 13.5 miles of Class II bike lanes on Balboa Avenue Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa,
from Morena Boulevard to Interstate 15 and on Tierrasanta Boulevard from Interstate 15 to Santo Road, and .7 Kearny Mesa and Tierrasanta Community Plans and is in conformance with City's General Plan.

miles of Class III bike route on Balboa Avenue from Mission Bay Drive to Morena Boulevard. Schedule: Design and construction began in Fiscal Year 2011 and are scheduled to be completed in Fiscal
Justification: This project will facilitate the use of bicycles in the area. Year 2011.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans- Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
portation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Prop A-(Bikeway) 400158 124,961 125,039 0 0 0 0 0 0 0 0 250,000
Total 124,961 125,039 0 0 0 0 0 0 0 0 250,000
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Transportation & Storm Water

Trans - Bicycle Facilities (All Class.) Bayshore Bikeway / S00944

Council District: 8 Community Plan: Otay Mesa - Nestor
Project Status: Released Contact Information: Johnson, Brad
Duration: 2001 - 2011 619-533-5120

Improv Type: New bjohnson@sandiego.gov
Priority Score: 51 Priority Category: Medium

Description: This project provides for constructing a Class I bikeway from the northern end of 13th Street to Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor

Main Street at the Interstate 5 interchange at the southeast corner of San Diego Bay. Community Plan and is in conformance with the City's General Plan.

Justification: This project completes the missing segment of the planned bike path around San Diego Bay Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2008. Construction began in

from Point Loma to Coronado. Fiscal Year 2009 and was completed in Fiscal Year 2010. Mitigation design began in Fisal Year 2011 and will

Operating Budget Impact: The operating and maintenance funding for this project has been included in the be completed in Fiscal Year 2012. Mitigation construction will occur in Fiscal Year 2012.

Transportation & Storm Water budget. Summary of Project Changes: Mitigation for this project will be conducted by U.S. Fish and Wildlife Ser-
vice.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Other 600002 223,684 83,844 0 0 0 0 0 0 0 0 307,528
TransNet Extension Congestion Relief Fund 400169 0 0 150,000 0 0 0 0 0 0 0 150,000
TransNet Extension Major Corri 400173 342,683 46,199 0 0 0 0 0 0 0 0 388,882
Total 566,367 130,043 150,000 0 0 0 0 0 0 0 846,410
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Bicycle Master Plan / S00948

Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Pazargadi, Siavash
Duration: 2003 - 2011 619-533-3757

Improv Type: New spazargadi@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project updates the current Bicycle Master Plan that was completed in 2002. This update
provides for documenting existing conditions and making recommendations for future bicycle facilities. It is an
essential reference tool for updating community plans, and for use in reviewing development proposals and
street improvement plans.

Justification: To facilitate grant fund applications, a new Master Plan is required to update the existing 2002
Bicycle Master Plan.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: The Request for Proposal was issued in January 2008 and the Master Plan project is expected to be
completed in Fiscal Year 2011.

Summary of Project Changes: This project will be closed this fiscal year.

Expenditure by Funding Source

Fund Name

Grant Fund - Other

Fund No
600002

Exp/Enc

Con Appn FY 2012
(3,436) 0

278,436

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

275,000

Total 278,436 (3,436) 0

0 0 0 0 0 0 0 275,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Bicycle Parking at the Border / S00953

Council District: 8
Project Status:  Technically completed

Duration: 2003 - 2011
Improv Type: New
Priority Score: N/A

San Ysidro

Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for installation of 180 bike racks at an existing state-owned lot addressing
some of the deficiencies in available bicycle parking near the border. This project is a cooperative effort
between the City of San Diego, Caltrans, and the Metropolitan Transit Development Board for joint construc-
tion of a surface to support the racks. Caltrans is the lead agency for this project.

Justification: A recent count showed that about 2,000 bicycles are crossing the border each day. There are
insufficient parking facilities to accommodate the large number of bicycles in the area. This project provides
for installation of 180 bike racks at an existing State-owned lot addressing some of the deficiencies in available
bicycle parking near the border.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Installation of bicycle racks was completed in Fiscal Year 2007.
Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Prop A-(Bikeway) 400158 22,988 312 0 0 0 0 0 0 0 0 23,300
Total 22,988 312 0 0 0 0 0 0 0 0 23,300
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Cherokee Traffic Calming / S00733

Council District: 3

Project Status: Released
Duration: 2007 - 2012
Improv Type: New
Priority Score: N/A

Community Plan: City Heights (Mid-City)
Contact Information: Giandoni, Mark
619-533-4618
mgiandoni@sandiego.gov
Priority Category: N/A

Description: The Cherokee Ave/Madison Ave Traffic Calming project consists of realigning the intersection
of Cherokee Avenue and Madison Avenue to improve the flow of traffic through this neighborhood and provide
safer crossing routes for pedestrians. The project will include street markings, stripping, landscaping, sidewalk
modifications and pedestrian ramp installations.

Justification: These improvements will benefit the community by increasing safety. Improving traffic flow
and enhancing pedestrian safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Mid-City Community
Plan and is in compliance with the City's General Plan.

Schedule: The project design was completed in Fiscal Year 2010 and construction is scheduled to begin in
Fiscal Year 2011.

Summary of Project Changes: This project is scheduled to be completed in Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
General Fund 100000 40 (40) 0 0 0 0 0 0 0 0 0
Grant Fund - Federal 600000 172,730 375,918 0 0 0 0 0 0 0 0 548,648
Grant Fund - State 600001 24,956 46,158 0 0 0 0 0 0 0 0 71,114
TransNet Extension Congestion Relief Fund 400169 74,691 235,209 0 0 0 0 0 0 0 0 309,900
Total 272,418 657,244 0 0 0 0 0 0 0 0 929,662
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Coastal Rail Trail / S00951

Council District: 1

Project Status:  Released
Duration: 2002 - 2015
Improv Type: New
Priority Score: 72

Community Plan:
Contact Information:

Torrey Pines, University
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for identifying the best alignment for a bikeway route of approximately 10
miles between Sorrento Valley/Carmel Valley Rd to the Gilman Drive/I-5 Intersection.

Justification: This project is part of a larger multi-jurisdictional project, which proposes a bikeway along the
coast in the cities of Oceanside, Encinitas, Solana Beach, Carlsbad, Del Mar, and San Diego. It is intended to
provide regional connectivity for both commuting bicylists and recreational activities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and
University Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering and preparation of environmental document began in Fiscal Year 2010.
Design is anticipated to begin in Fiscal Year 2012. Construction is expected to begin in Fiscal Year 2014. This
schedule is contingent upon availability of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Sales Tax 400000 17,469 0 0 0 0 0 0 0 0 0 17,469
Grant Fund - Federal 600000 676,121 651,829 0 0 0 0 0 0 0 0 1,327,950
Prop A-(Bikeway) 400158 81,770 0 0 0 0 0 0 0 0 0 81,770
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 19,925,629 19,925,629
Total 775,360 651,829 0 0 0 0 0 0 0 19,925,629 21,352,818
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Congress Street Bicycle Facility / $11037

Council District: 2

Project Status:  Created
Duration: 2011 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Old San Diego

Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: This project will install a bicycle facility on Congress Street from Ampudia Street to Taylor Relationship to General and Community Plans: This study is consistent with the Bicycle Master Plan

Street.

Justification: This project will provide for improved safety for bicyclists.

which was adopted by Council Resolution R-296581.
Schedule: Design began and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled to

Operating Budget Impact: The operating and maintenance funding for this project will be included in the begin and be completed in Fiscal Year 2012.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Old San Diego - Urban Comm 400131 0 50,000 0 0 0 0 0 0 0 0 50,000
Total 0 50,000 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Congress Street-San Diego Avenue Bicycle Facility / S11038

Council District: 2

Project Status:  Created
Duration: 2011 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Old San Diego

Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: This project will install a bicycle facility on Congress Street from Ampudia Street to Washing- Relationship to General and Community Plans: This study is consistent with the Bicycle Master Plan

ton Street.

Justification: This project will provide for improved safety for bicyclists.

which was adopted by Council Resolution R-296581.
Schedule: Design began and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled to

Operating Budget Impact: The operating and maintenance funding for this project will be included in the begin and be completed in Fiscal Year 2012.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Uptown Urban Comm 400121 0 50,000 0 0 0 0 0 0 0 0 50,000
Total 0 50,000 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Darkwood Canyon Connector Study / S00736

Council District: 1
Project Status:  Technically completed

Duration: 2005 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Rancho Penasquitos
Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: The project provides for a feasibility study for a bike lane connection between the State Route
56 Bike Path and Park Run Road and is a part of the State Route 56 Corridor Study.

Justification: Bicyclists would otherwise only be able to access the bikepath from the adjacent freeway inter-
changes of Black Mountain Road or Camino Ruiz. Providing this direct connection would reduce the out-of-
direction travel for accessing the bikepath and would also positively influence the potential usage by bicyclists.
Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: The project is consistent with the Rancho Penasquitos
Community Plan and is in conformance with the City's General Plan.

Schedule: Project was completed in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Prop A-(Bikeway) 400158 41,106 8,894 0 0 0 0 0 0 0 0 50,000
Total 41,106 8,894 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

El Camino Real/State Route 56 Bike Path Connector / S00981

Council District: 1

Project Status: Released
Duration: 2009 - 2012
Improv Type: Betterment
Priority Score: 32

Community Plan: Carmel Valley

Contact Information: Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: Low

Description: This project will provide a pervious pavement bike path connector and a driveway apron on the Relationship to General and Community Plans: This project is consistent with the Carmel Valley Pub-
east side of El Camino Real in order to provide access to the State Route 56 Bike Path. lic Facilities Financing Plan (See project T-4) and is in conformance with the City's General Plan.
Justification: This project is required in order to provide a safe method of bicycle access from street to trail. ~ Schedule: Design began in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2012, contin-
Operating Budget Impact: The operating and maintenance funding for this project will be included in the gent upon rate of development in the community.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Carmel Valley Consolidated FBA 400088 46,435 221,065 0 0 0 0 0 0 0 0 267,500
Total 46,435 221,065 0 0 0 0 0 0 0 0 267,500
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Friars Road/Pacific Highway Bicycle Path / S00947

Council District: 6 Community Plan: Mission Valley, Linda Vista
Project Status:  Released Contact Information: Lundquist, James
Duration: 2001 - 2012 619-533-3045

Improv Type: New jlundquist@sandiego.gov
Priority Score: 76 Priority Category: High

Description: This project provides for designing and constructing a Class I bike path connecting Friars Road Relationship to General and Community Plans: This project is consistent with the Linda Vista and
to Pacific Highway. Mission Valley Community Plans and is in conformance with the City's General Plan.

Justification: This project will provide shortcut access between the one-way Class II east-bound bike paths Schedule: Design was completed in Fiscal Year 2007. This project has been abandoned due to environmental
on Friars Road to a one-way Class II bike path northbound on the Pacific Highway bridge. and financial constraints.

Operating Budget Impact: None. Summary of Project Changes: This project has been abandoned and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Other 600002 80,194 (194) 0 0 0 0 0 0 0 0 80,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 625,000 625,000
Total 80,194 (194) 0 0 0 0 0 0 0 625,000 705,000
-628 -

City of San Diego
Fiscal Year 2012 Proposed Budget



Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Interstate 5 Underpass - Bikeway/Ped Connector / S00982

Council District: 1

Project Status: Released
Duration: 2009 - 2012
Improv Type: New
Priority Score: 66

Community Plan:
Contact Information:

Carmel Valley

Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: High

Description: This project will provide the (missing) link between two existing bike/pedestrian paths: the
regional bike connection that runs parallel to State Route 56 corridor, and the Sorrento Valley Road multi-use
bike/pedestrian path, and will pass under Interstate 5, just south of the Carmel Mountain Road interchange.
Justification: Currently cyclists and pedestrians must use the shoulders of Carmel Valley Road to access the
west side of I-5. High traffic volumes coupled with commercial driveways and freeway ramps make it difficult
for pedestrians and cyclists to travel from one side of the freeway to the other.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Pub-
lic Facilities Financing Plan (Project T-5) and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011. Construction will be scheduled contingent upon timing/avail-
ability of funding. It is anticipated that State and federal grant funding will be made available for this project.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Carmel Valley Consolidated FBA 400088 0 535,000 0 0 0 0 0 0 0 0 535,000
Federal Grant 9600 0 0 0 0 0 0 0 1,116,010 0 0 1,116,010
Total 0 535,000 0 0 0 0 0 1,116,010 0 0 1,661,010
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Kearny Villa Road Bike Lane Improvements / S00961

Council District: 6

Project Status:  Released
Duration: 2008 - 2014
Improv Type: New
Priority Score: 91

Community Plan: Kearny Mesa

Contact Information: Martedi Gaetano
619-533-5410
gmartedi@sandiego.gov

Priority Category: High

Description: This project provides for the resurfacing and repair of damaged bicycle lanes on Kearny Villa Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans-

Road between Miramar Way and State Route 163.

portation & Storm Water budget.

Justification: The deteriorating asphalt in the bicycle lane causes bicyclists to ride close to the main travel Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
lanes, where there are high volumes of high-speed traffic. This project will replace the existing bicycle lane munity Plan and is conformance with the City's General Plan.

with new asphalt and provide a safer route of travel for bicyclists.

Schedule: Design and construction began in Fiscal Year 2011 and will be completed in Fiscal Year 2012.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Grant Fund - Other 600002 202,183 97,817 0 0 0 0 0 0 0 0 300,000
Total 202,183 97,817 0 0 0 0 0 0 0 0 300,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Kearny Villa Road Bike Path Study / S00966

Council District: 6

Project Status: Released
Duration: 2008 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Kearny Mesa

Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: This project will provide for a feasibility study focusing on a long term solution to provide an Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
alternative parallel facility to the existing bicycle lane on Kearny Villa Road, including possible operational munity Plan and is in conformance with the City's General Plan.

improvements at the interchanges at State Route 163.

Justification: This project's goal is to increase bicycling as a viable commuting or recreational option.

Schedule: The study began in Fiscal Year 2010 and will continue through Fiscal Year 2012.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Grant Fund - Other 600002 61,802 38,198 0 0 0 0 0 0 0 0 100,000
Total 61,802 38,198 0 0 0 0 0 0 0 0 100,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Minor Bike Facilities / AIA00001

Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Pazargadi, Siavash
Duration: 2010 - 2020 619-533-3757

Improv Type: New spazargadi@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the installation of signage, loop detection, and pavement
markings for Class II bike lanes or Class III bike routes at various locations throughout the City on an as-needed
basis.

Justification: This project will provide a funding source for small, low-cost bicycle projects.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: TransNet funding for this project has been allocated through Fiscal Year
2015.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet Extension Congestion Relief Fund 400169 0 113,002 15,000 0 15,000 15,000 15,000 0 0 0 173,002
TransNet ARRA Exchange Fund 400677 0 275,000 0 0 0 0 0 0 0 0 275,000
Total 0 388,002 15,000 0 15,000 15,000 15,000 0 0 0 448,002
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Mission Trails Regional Park/Mission Bay Bike Path / S00734

Council District: 6

Project Status: Released
Duration: 2000 - 2011
Improv Type: New
Priority Score: 69

Community Plan: Navajo, Mission Valley
Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov
Priority Category: High

Description: This project provides for various bikeway projects along the San Diego River Bike Path between Relationship to General and Community Plans: This project is consistent with the Mission Valley and
Mission Trails and Mission Bay in the Mission Valley Community.

Navajo Community Plans and is in conformance with the City's General Plan.

Justification: This project will provide various, as-needed bikeways for bicyclists and pedestrians in the Mis- Schedule: Preliminary engineering is scheduled to be complete in Fiscal Year 2011. The project schedule and

sion Valley and Navajo communities.

cost estimate for design and construction will be established once the scope of work is approved.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified

Fund No Exp/Enc

Con Appn

FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Misc Revenue 400002 30,160 130,300 0 0 0 0 0 0 0 0 160,460
Capital Outlay-Sales Tax 400000 391 29,609 0 0 0 0 0 0 0 0 30,000
Gas Tax Fund 200117 11,040 0 0 0 0 0 0 0 0 0 11,040
Total 41,590 159,910 0 0 0 0 0 0 0 0 201,500
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Transportation & Storm Water

Trans - Bicycle Facilities (All Class.) Ocean Beach/Hotel Circle Bicycle Path / S00949
Council District: 2,6 Community Plan: Ocean Beach, Mission Valley
Project Status: Released Contact Information: Handal, Mike

Duration: 2002 - 2013 619-533-7588

Improv Type: New mhandal@sandiego.gov

Priority Score: 59 Priority Category: High

Description: This project provides for a Class I bike path to connect the existing Ocean Beach bike path (atits Relationship to General and Community Plans: This project is consistent with the Mission Valley and
easterly end) to Hotel Circle North, along the south side of the San Diego River. Ocean Beach Community Plans and is in conformance with the City's General Plan.

Justification: This bike path is needed as a critical connection for bicyclists in this area in accordance with Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2006. Construction began in
the Mission Valley Community Plan. Fiscal Year 2008 and was completed in Fiscal Year 2010. The landscape maintenance phase was scheduled to
Operating Budget Impact: The operating and maintenance funding for this project has been included in the be completed in Fiscal Year 2011.

Transportation & Storm Water budget. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Other 600002 150,000 0 0 0 0 0 0 0 0 0 150,000
Grant Fund - State 600001 1,993,391 6,609 0 0 0 0 0 0 0 0 2,000,000
TransNet (Prop A 1/2% Sales Tax) 400156 100,000 0 0 0 0 0 0 0 0 0 100,000
Prop A-(Bikeway) 400158 150,000 0 0 0 0 0 0 0 0 0 150,000
Gas Tax Fund 200117 150,000 0 0 0 0 0 0 0 0 0 150,000
TransNet Extension Congestion Relief Fund 400169 447,120 21,764 0 0 0 0 0 0 0 0 468,884
Total 2,990,511 28,373 0 0 0 0 0 0 0 0 3,018,884
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Pacific Highway Bicycle Route / S11036

Council District: 2

Project Status:  Created
Duration: 2011 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Midway - Pacific Highway
Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov
Priority Category: N/A

Description: This project will install a bicycle route from Pacific Highway to Enterprise Street to Barnet Ave- Relationship to General and Community Plans: This study is consistent with the Bicycle Master Plan

nue.

Justification: This project will provide for improved safety for bicycles.

which was adopted by Council Resolution R-296581.
Schedule: Design began and is scheduled to be completed in Fiscal Year 2011.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Old San Diego - Urban Comm 400131 0 10,000 0 0 0 0 0 0 0 0 10,000
Total 0 10,000 0 0 0 0 0 0 0 0 10,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Park Blvd Bicycle Facility / S11035

Council District: 2,3,7

Project Status:  Created
Duration: 2011 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Greater North Park, College Community, Kensington - Talmadge (Mid-City),
Normal Heights (Mid-City)

Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: This project will install a bicycle facility on Park Boulevard, Adams Ave/Monroe Ave/El Cajon Relationship to General and Community Plans: This project is consistent with applicable community

Blvd between Interstate 5 and La Mesa City limits.

plans and is in conformance with the City's General Plan.

Justification: This project provides for improved safety for bicycles. This study is consistent with the Bicycle Schedule: Design began and is scheduled to be completed in Fiscal Year 2011.

Master Plan which was adopted by City Council Resolution R-296581.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Uptown Urban Comm 400121 0 75,000 0 0 0 0 0 0 0 0 75,000
Total 0 75,000 0 0 0 0 0 0 0 0 75,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Pedestrian Master Plan / S00737

Council District: Citywide
Project Status:  Released
Duration: 2007 - 2013
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Citywide

Gardiner, Maureen
619-236-7065
mgardiner@sandiego.gov

Priority Category: N/A

Description: This project provides for the development of a comprehensive Pedestrian Master Plan to guide
the way the City plans and implements pedestrian improvement projects to address safety, accessibility, connec-
tivity, and walkability. The plan will identify and prioritize pedestrian improvement projects based on technical
analysis and community input.

Justification: The plan will identify the City's pedestrian needs list, improve the City's ability to implement
pedestrian projects using its limited resources as effectively as possible, and improve the City's position to
receive grant funding to construct such projects.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Earlier phases of the project have been completed. Phase III began in Fiscal Year 2007 and will be
completed in Fiscal Year 2012. Phase IV began in Fiscal Year 2011 and will be completed in Fiscal Year 2014.
Subsequent phases will be scheduled as funding becomes available.

Summary of Project Changes: Grant funding for this project may become available in Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Grant Fund - Other 600002 318,999 22,436 0 0 0 0 0 0 0 0 341,435
Other Grant 9602 0 0 0 130,000 0 0 0 0 0 0 130,000
Total 318,999 22,436 0 130,000 0 0 0 0 0 0 471,435
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Poway Road Bicycle Path - Class 1/ S00943

Council District: 5

Project Status: Released
Duration: 1997 - 2014
Improv Type: Widening
Priority Score: 56

Community Plan:
Contact Information:

Sabre Springs
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: High

Description: This project provides for the construction of a Class I bicycle path (combined pedestrian and
bicycle travel) easterly along the south side of Poway Road from the I-15/Poway Road interchange to Sabre
Springs Parkway, approximately 1,950 feet in length. This project replaces the existing Class 1I bikeway located
within the shoulder of Poway Road.

Justification: The Sabre Springs Community Plan encourges the development of a system of bikeways within
the community, tying into the regional bicycle network.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Sabre Springs Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: The Environmental Process began in Fiscal Year 2008 and was completed in Fiscal Year 2011.
Design began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2012. Construction is sched-
uled to begin in Fiscal Year 2012 and will be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Prop A-(Bikeway) 400158 88,640 411,360 0 0 0 0 0 0 0 0 500,000
Sabre Springs-FBA 400082 371,505 728,495 0 0 0 0 0 0 0 0 1,100,000
Total 460,146 1,139,854 0 0 0 0 0 0 0 0 1,600,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Rancho Bernardo Bikeway / S00962

Council District: 5

Project Status: Released
Duration: 2007 - 2012
Improv Type: New
Priority Score: 74

Community Plan: Rancho Bernardo
Contact Information: Martedi Gaetano
619-533-5410
gmartedi@sandiego.gov
Priority Category: High

Description: This project provides for the installation of three miles of Class II bike lanes on West Bernardo Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Drive from Rancho Bernardo Road to Aguamiel Road and on Bernardo Center Drive from West Bernardo Transportation & Storm Water budget.

Drive to Rancho Bernardo Road.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo

Justification: This project completes gaps in the Rancho Bernardo community bicycle network, and connects Community Plan and is in conformance with the City's General Plan.
to regional bicycle facilities. It also improves bicycle access to a number of community facilities, including a2 §chedule: It is anticipated that this project will be completed in Fiscal Year 2012.

transit center, library, and schools.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Prop A-(Bikeway) 400158 78,330 171,670 0 0 0 0 0 0 0 0 250,000
Total 78,330 171,670 0 0 0 0 0 0 0 0 250,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Rose Creek Bikeway / S00946

Council District: 2,6
Project Status:  Released
Duration: 2001 - 2014
Improv Type: New
Priority Score: N/A

Community Plan: Mission Bay Park, Pacific Beach

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for design and construction of a pedestrian/bicycle bridge across Rose
Creek and a paved Class I bike path to connect the westerly end of the new bridge to Pacific Beach Drive.
Justification: This project will close a gap in the existing network of bike paths and lanes in Mission Bay
Park. The project will allow pedestrians and bicyclists to circumvent a much longer existing route along Grand
Avenue.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Pacific Beach Community
Plan and the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction began in
Fiscal Year 2011 and is scheduled to be competed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Other 600002 150,000 0 0 0 0 0 0 0 0 0 150,000
Grant Fund - State 600001 530,160 (30,160) 0 0 0 0 0 0 0 0 500,000
TransNet (Prop A 1/2% Sales Tax) 400156 127,292 22,708 0 0 0 0 0 0 0 0 150,000
Prop A-(Bikeway) 400158 1,000,000 0 0 0 0 0 0 0 0 0 1,000,000
TransNet ARRA Exchange Fund 400677 3,598,498 1,401,502 0 0 0 0 0 0 0 0 5,000,000
Total 5,405,950 1,394,050 0 0 0 0 0 0 0 0 6,800,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Ruffin Road/Murphy Canyon Road Bikeway Project / S00959

Council District: 6

Project Status:  Released
Duration: 2008 - 2014
Improv Type: New
Priority Score: 91

Community Plan:
Contact Information:

Kearny Mesa

Martedi Gaetano
619-533-5410
gmartedi@sandiego.gov

Priority Category: High

Description: This proposed project will install 3.25 miles of Class Il Bikeways from Kearny Villa Road to
Murphy Canyon Road and upgrade the existing Class III facility on Murphy Canyon Road between Aero Drive
to city limits that will connect to Murphy Canyon Road Bike Path.

Justification: This project will provide north and south connectivity to other bikeways within the city and
will provide a safer route of travel for bicyclists.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans-
portation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
munity Plan and is in conformance with the City's General Plan. This Study is consistent with the Bicycle Mas-
ter Plan, which was passed by Council Resolution R-296581.

Schedule: Design began in Fiscal Year 2010. Construction is scheduled to begin and be completed in Fiscal
Year 2011.

Summary of Project Changes: This project will be completed and closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name
Grant Fund - State

Fund No
600001

Exp/Enc

Con Appn FY 2012
71,665 0

74,535

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

146,200

Total 74,535 71,665 0

146,200
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Transportation & Storm Water

Trans - Bicycle Facilities (All Class.) Safety in Traffic Education STEP Program / S00964
Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Pazargadi, Siavash

Duration: 2009 - 2011 619-533-3757

Improv Type: New spazargadi@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides for development of a public education campaign to promote safe use of Operating Budget Impact: None.

streets by motorists, pedestrians, and bicyclists. Relationship to General and Community Plans: This project is consistent with applicable community
Justification: This project will result in a guide for a multi-media ad campaign to raise public awareness of plans and is in conformance with the City's General Plan.

the interactions of motorists, pedestrians, and bicyclists on City streets. Various aspects of the public education
campaign will target specific elements of the traveling public. Additional funding will be required for cam-
paign implementation.

Schedule: This project was implemented in Fiscal Year 2009 and will continue through Fiscal Year 2014,
pending award of additional grant funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Other 600002 207,150 (7,150) 0 0 0 0 0 0 0 0 200,000
Prop A-(Bikeway) 400158 20,000 0 0 0 0 0 0 0 0 0 20,000
Total 227,150 (7,150) 0 0 0 0 0 0 0 0 220,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

San Diego River Bicycle Path / S00945

Council District: 6, 7

Project Status:  Technically completed
Duration: 2000 - 2011

Improv Type: New

Priority Score: N/A

Community Plan: Mission Valley, Navajo
Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov
Priority Category: N/A

Description: This project provides for constructing 0.2 mile of Class I bikeway from Avenida del Rio easterly Relationship to General and Community Plans: This project is consistent with the Mission Valley and
to the existing San Diego River Bike Path at Hazard Center Drive. Navajo Community Plans, and is in conformance with the City's General Plan.

Justification: This project will provide for a link to the San Diego River Bike Path. Schedule: Design began in Fiscal Year 2001 and is now complete. Construction began in Fiscal Year 2002
Operating Budget Impact: The operating and maintenance funding for this project has been included in the and was completed in Fiscal Year 2004. Landscape maintenance began in Fiscal Year 2004 and continued

Transportation & Storm Water budget.

through Fiscal Year 2006.
Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Private & Others Contrib-CIP 400264 147,080 0 0 0 0 0 0 0 0 0 147,080
TransNet (Prop A 1/2% Sales Tax) 400156 30,752 3,507 0 0 0 0 0 0 0 0 34,259
Prop A-(Bikeway) 400158 37,000 0 0 0 0 0 0 0 0 0 37,000
Gas Tax Fund 200117 41,000 0 0 0 0 0 0 0 0 0 41,000
Total 255,832 3,507 0 0 0 0 0 0 0 0 259,339
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

San Diego River Multi-Use Path / S00958

Council District: 6

Project Status: Released
Duration: 2006 - 2012
Improv Type: New
Priority Score: 56

Community Plan:
Contact Information:

Mission Valley
Johnson, Brad
619-533-5120
bjohnson@sandiego.com

Priority Category: High

Description: This project provides for a multi-use pedestrian and bicycle path under State Route 163 from
Hazard Center Drive to Fashion Valley Mall on the north side of the San Diego River. The project includes a
paved bicycle and pedestrian path, grading, fill, striping, signage, bollards, and lighting for the path including
the State Route 163 undercrossing.

Justification: This project is part of the Bicycle Master Plan to guide the development and the creation of a
firm foundation for a bicycle-friendly environment to serve bicyclists and pedestrians throughout the City.
These improvements will benefit the community by increasing the mobility and safety through the enhancement
of the bicycle path environment.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley
Commmunity Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering and planning began in Fiscal Year 2006 and was completed in Fiscal Year
2008. The environmental review process began in Fiscal Year 2009 and was completed in Fiscal Year 2011.
Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011. Construction is scheduled to be com-
pleted in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

TransNet (Prop A 1/2% Sales Tax) 400156 0 100,000 0 0 0 0 0 0 0 0 100,000
Prop A-(Bikeway) 400158 180,000 0 0 0 0 0 0 0 0 0 180,000
TransNet Extension Congestion Relief Fund 400169 442,094 1,017,906 0 0 0 0 0 0 0 0 1,460,000
Total 622,094 1,117,906 0 0 0 0 0 0 0 0 1,740,000
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Transportation & Storm Water

Trans - Bicycle Facilities (All Class.) San Diego River Multi-use Path / S00929
Council District: 6, 7 Community Plan: Mission Valley, Navajo
Project Status: Released Contact Information: Johnson, Brad

Duration: 2008 - 2011 619-533-3575

Improv Type: New spazargadi@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for various bikeway projects along the San Diego River Bike Path between Relationship to General and Community Plans: This project is consistent with the Mission Valley and

Mission Trails Park and Mission Bay. Navajo Community Plans and is in conformance with the City's General Plan.
Justification: This project will provide an alternate to Old Town, Ocean Beach, Friars Road and Mission Schedule: Preliminary engineering was completed in Fiscal Year 2010. The project schedule and cost esti-
Gorge Road for bicyclists and pedestrians along the San Diego River and Navajo Community Plan. mate for design and construction will be established once the scope of work is approved.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 75,041 41) 0 0 0 0 0 0 0 0 75,000
Total 75,041 (41) 0 0 0 0 0 0 0 0 75,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

State Route 15 Bikeway Study / S00731

Council District: 3

Project Status:  Released
Duration: 1995 - 2015
Improv Type: New
Priority Score: 36

Community Plan: City Heights (Mid-City)
Contact Information: Giandoni, Mark
619-533-4618
mgiandoni@sandiego.gov
Priority Category: Low

Description: This project provides for the construction of a Class Il and Class III bikeway along State Route Relationship to General and Community Plans: This project implements the Mid-City: City Heights

15 from Landis Street to Adams Avenue.

Community Plan and is in conformance with the City's General Plan.

Justification: This project provides the needed bikeway/bike path parallel with State Route 15 from Landis Schedule: Design was completed in Fiscal Year 2010. Construction began in Fiscal Year 2011 and will be

Street to Adams Avenue.

completed in Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No change to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 216,760 260,061 0 0 0 0 0 0 0 0 476,821
Grant Fund - State 600001 29,597 32,226 0 0 0 0 0 0 0 0 61,823
Historical Fund X999 575,119 0 0 0 0 0 0 0 0 0 575,119
Prop A-(Bikeway) 400158 268,750 0 0 0 0 0 0 0 0 0 268,750
TransNet Extension Congestion Relief Fund 400169 114,744 25,356 0 0 55,000 0 0 0 0 0 195,100
Total 1,204,969 317,644 0 0 55,000 0 0 0 0 0 1,577,613
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

State Route 56 Bike Interchanges / S00955

Council District: 1

Project Status: Released
Duration: 2006 - 2014
Improv Type: New
Priority Score: 90

Community Plan: Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, Ranchol

Penasquitos

Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov
High

Contact Information:

Priority Category:

Description: This project will provide for a bicycle path interchange and community connection points at
Black Mountain Road, Camino Del Sur, Rancho Del Sol Way, and Torrey Meadows Drive along State Route
56.

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing to cross through the
interchange areas have to contend with high volumes of conflicting vehicular traffic. This project will expedite
the movements along the bicycle path through and connecting to the interchange areas.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain
Ranch, Del Mar Mesa, Pacific Highlands Ranch, and Torrey Highlands Subarea Plans and the Rancho Penas-
quitos Community Plan, and is in conformance with the City's General Plan.

Schedule: The project study report began in Fiscal Year 2006 and was completed in Fiscal Year 2008.
Design and construction for SR-56 / Black Mountain Road began in Fiscal Year 2010 and are scheduled to be
completed in Fiscal Year 2012. Future projects are dependent on financial resources.

Summary of Project Changes: It is proposed to allocate $368,492 in anticipated funds for Fiscal Year
2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Black Mountain Ranch FBA 400091 0 0 0 0 0 605,168 0 0 0 0 605,168
Del Mar Mesa FBA 400089 0 0 0 72,592 0 0 0 0 0 0 72,592
Pacific Highlands Ranch FBA 400090 0 0 0 0 0 0 0 530,400 0 0 530,400
Prop A-(Bikeway) 400158 744,404 605,596 0 0 0 0 0 0 0 0 1,350,000
Rancho Penasquitos FBA 400083 1,530 1,748,470 0 0 0 0 0 0 0 0 1,750,000
Torrey Highlands 400094 0 0 0 295,900 0 0 0 0 0 0 295,900
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 6,822,940 6,822,940
Total 745,934 2,354,066 0 368,492 0 605,168 0 530,400 0 6,822,940 11,427,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

TDA - Bicycle Rings and Racks / S00968

Council District: Citywide
Project Status: Released
Duration: 2008 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Citywide

Contact Information: Radovanovic, Marko
619-533-3195
mradovanovic@sandiego.gov

Priority Category: N/A

Description: This project will install bike rings and racks citywide and will promote bicyclist safety. Relationship to General and Community Plans: This project is consistent with the applicable commu-
Justification: The project encourages bicycling as a viable communting or recreational option. nity plans and is in conformance with the City's General Plan.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Schedule: Installation of bike rings and racks began in Fiscal Year 2010 and was completed in Fiscal Year

Transportation & Storm Water budget.

2011.
Summary of Project Changes: Project is completed and will be closed this fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Other 600002 24,999 25,001 0 0 0 0 0 0 0 0 50,000
Total 24,999 25,001 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

TDA - India Street Improvement Study / S00967

Council District: 2

Project Status: Released
Duration: 2008 - 2012
Improv Type: New
Priority Score: N/A

Community Plan: Uptown

Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: This project provides for a feasiblity study and preliminary and environmental impact evaluation Relationship to General and Community Plans: This project is consistent with the Uptown Community

for providing improved bicycle access on India Street between Laurel Street and Washington Street. Plan and is in conformance with the City's General Plan.
Justification: This project is needed to determine the required modification to a roadway that has heavy Schedule: The study began in Fiscal Year 2010 and will continue in Fiscal Year 2012.
bicyle use, heavy auto use, and poor visibility through a lengthy freeway underpass. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Grant Fund - Other 600002 55,733 (5,733) 0 0 0 0 0 0 0 0 50,000
Total 55,733 (5,733) 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Taylor Street - Bikeway / S00965

Council District: 2

Project Status: Released
Duration: 2007 - 2011
Improv Type: New
Priority Score: 56

Community Plan: Old San Diego

Contact Information: Pazargadi, Siavash
619-533-3757
spazargadi@sandiego.gov

Priority Category: High

Description: This project provides for the replacement of a bicycle lane on Taylor Street between Presidio Relationship to General and Community Plans: This project is consistent with the Old San Diego
Drive and Hotel Circle South, adjacent to Presidio Park.

Community Plan and is in conformance with the City's General Plan.

Justification: Erosion has caused the cliffside at this location to destabilize. Temporary barriers are in place Schedule: Construction schedule and funding were determined upon transfer to the Engineering & Capital
to prevent additional rockslide onto Taylor Street; however, these barriers have eliminated the bicycle lane. Projects Department in Fiscal Year 2011 and will be incorporated in the cliff stabilization project.

This project will re-establish the bike lane.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

TransNet (Prop A 1/2% Sales Tax)

400156 14,393 235,607 0 0 0 0 0 0 0 0 250,000

Total

14,393 235,607 0 0 0 0 0 0 0 0 250,000
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Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

University Ave/Alabama Bike & Ped Safety Imp / S00960

Council District: 3

Project Status:  Released
Duration: 2007 - 2014
Improv Type: Betterment
Priority Score: 56

Community Plan: Greater North Park

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: High

Description: This project provides for the restriping of University Avenue from east of Florida Street to the
west side of Mississippi Street, including the two intersections of University Avenue at Alabama Street to pro-
vide a center refuge median and wider travel lanes to improve bicycle and pedestrian safety. This project will
provide for the removal of parking on both sides of the street and eliminate left turns in and out of both intersec-
tions of University Avenue and Alabama Street.

Justification: Te project will provide a center refuge median and wider travel lanes to improve bicycle and
pedestrian safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park
Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year
2012.

Summary of Project Changes: It is anticipated that grant funding will become available for this project in
Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Grant Fund - Other 600002 115,747 4,253 0 0 0 0 0 0 0 0 120,000
Other Grant 9602 0 0 0 630,000 0 0 0 0 0 0 630,000
Total 115,747 4,253 0 630,000 0 0 0 0 0 0 750,000
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Transportation & Storm Water

Trans - Bicycle Facilities (All Class.) Villa La Jolla Drive Bicycle Route / S10014
Council District: 1 Community Plan: University

Project Status: Released Contact Information: Nassar, Mark

Duration: 2010 - 2020 619-533-3172

Improv Type: New mnassar@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for the construction of one mile of Class III bicycle route on Villa La Jolla Relationship to General and Community Plans: This project is consistent with the University Commu-
Drive from Nobel Drive to Gilman Drive. nity Plan and is in conformance with the Ctiy's General Plan.

Justification: The project will facilitate bicycle usage in the community, while conforming with the Bicycle Schedule: Design and construction began in Fiscal Year 2010 and were completed in Fiscal Year 2011.
Master Plan. Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
Operating Budget Impact: The operating and maintenance funding for this project has been included in the year.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North University City-FBA 400080 14,963 (4,963) 0 0 0 0 0 0 0 0 10,000
Total 14,963 (4,963) 0 0 0 0 0 0 0 0 10,000

-652 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Bicycle Facilities (All Class.)

Vista Sorrento Parkway Bike Lanes / S01097

Council District: 1,5

Project Status:  Technically completed
Duration: 2002 - 2011

Improv Type: New

Priority Score: N/A

Community Plan:
Contact Information:

Mira Mesa, Torrey Pines
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for the construction of bike lanes on Vista Sorrento Parkway between Sor-
rento Valley Boulevard and Lusk Boulevard by widening the existing roadway.

Justification: Bicyclists along this section of Vista Sorrento Parkway currently must contend with heavy vol-
umes and high speeds from vehicular traffic in common lanes. The proposed bike lanes will provide a separate
venue for bicyclists to use, which is in accordance with the Torrey Pines and Mira Mesa Community Plans.
Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and
Mira Mesa Community Plans and is in conformance with the City's General Plan.

Schedule: Construction was completed in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Grant Fund - Other 600002 98,113 109,387 0 0 0 0 0 0 0 0 207,500
Mira Mesa - FBA 400085 394,981 5,019 0 0 0 0 0 0 0 0 400,000
Total 493,095 114,406 0 0 0 0 0 0 0 0 607,500
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Transportation & Storm Water
Trans - Bridge - Pedestrian

Camino Del Norte Sidewalk / $S11047

Council District: 6

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Betterment
Priority Score: N/A

Rancho Bernardo
Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides a new sidewalk on the north side of Camino del Norte from I-15 of ramp
to Paseo Montanoso.

Justification: This project provides access for pedestrians. This project was completed by Caltrans as part of
a major freeway improvement project.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo
Community plan and in conformance with the City's General Plan.

Schedule: This project was completed in Fiscal Year 2011.

Summary of Project Changes: The funds allocated for this project will be used to complete other needed
projects within the Rancho Bernardo community. This project has been completed and will be closed by the
end of the fiscal year.

Expenditure by Funding Source

Fund Name Fund No

Exp/Enc
400099 0

Con Appn FY 2012

Rancho Bernardo-Fac Dev Fund 100,000 0

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

100,000

Total 0

100,000 0

0 0 0 0 0 0 0 100,000
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Transportation & Storm Water
Trans - Bridge - Pedestrian

Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941

Council District: 5

Project Status: Released
Duration: 2008 - 2012
Improv Type: New
Priority Score: 23

Carmel Mountain Ranch
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov
Low

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for construction of a pedestrian bridge along Shoal Creek Drive to facili-
tate crossing Ted Williams Parkway. This phase of the project includes design and environmental studies.
Justification: The intersection is in close proximity to Shoal Creek Elementary School and has a high volume
of children crossing Ted Williams Parkway. This project will increase pedestrian safety and was requested by
City Council and the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Mountain
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design and preparation of environmental documents began in Fiscal Year 2008 and were com-
pleted in Fiscal Year 2010. Construction will begin and be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

General Fund 100000 156 (156) 0 0 0 0 0 0 0 0 0
Grant Fund - State 600001 339,923 (7,819) 0 0 0 0 0 0 0 0 332,104
Infrastructure Improvement - CD 5 400685 6,271 1,876 0 0 0 0 0 0 0 0 8,147
Infrastructure Imp Fund 400184 16,968 (115) 0 0 0 0 0 0 0 0 16,853
TransNet (Prop A 1/2% Sales Tax) 400156 201,264 (88,988) 0 0 0 0 0 0 0 0 112,275
TransNet ARRA Exchange Fund 400677 184,730 2,315,270 0 0 0 0 0 0 0 0 2,500,000

Total 749,312 2,220,068 0 0 0 0 0 0 0 0 2,969,380
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Transportation & Storm Water
Trans - Bridge - Vehicular

Bridge Preventative Maintainence Program / S00940

Council District: Citywide
Project Status: Released
Duration: 2007 - 2011
Improv Type: Betterment
Priority Score: N/A

Community Plan: Citywide

Contact Information: Kuzminsky, Larry
619-533-3065
Ikuzminsky@sandiego.gov

Priority Category: N/A

Description: This project provides for the development of bridge preventive maintenance assessments. It will Operating Budget Impact: None.
provide an evaluation of 318 existing vehicular bridges, analyze current industry practices, and determine the Relationship to General and Community Plans: This project is consistent with applicable community

cost benefits of program implementation.

plans and is in conformance with the City's General Plan.

Justification: Bridges identified in this assessment will be considered for participation in a future preventive §chedule: The program began in Fiscal Year 2007 and will continue through Fiscal Year 2012.

maintenance construction contract. This will minimize structural deficiencies and extend bridge existance.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Capital Outlay-Sales Tax 400000 28,905 0 0 0 0 0 0 0 0 0 28,905
Grant Fund - State 600001 143,954 79,141 0 0 0 0 0 0 0 0 223,095
Total 172,859 79,141 0 0 0 0 0 0 0 0 252,000
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Transportation & Storm Water
Trans - Bridge - Vehicular

Carroll Canyon Road/Sorrento Valley Road - Dist 1 / S00841

Council District: 1,5
Project Status:  Released
Duration: 1988 - 2016
Improv Type: New
Priority Score: 73

Community Plan:
Contact Information:

Mira Mesa, Torrey Pines
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for a modified four-lane collector street from Sorrento Valley Road, under
Interstate 805 to Scranton Road as part of a joint project with Caltrans. Carroll Canyon Road will include Class
1I bike lanes and direct access ramps onto I-805 from Carroll Canyon Road to the I-5 interchange.
Justification: Canyon Road extension project is necessary in accordance with the community plan and the
average daily trip forecast is 25,000 vehicles per day. Currently, there is no roadway and the traffic travels on
Mira Mesa Boulevard which is over capacity. This project will improve traffic circulation in the area.
Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
nity Plan and the Torrey Pines Community Plan and is in conformance with the City's General Plan.
Schedule: Land acquisition was scheduled in Fiscal Year 2005 and rescheduled to Fiscal Year 2009 due to
changes in scope and alignment. Design was completed in Fiscal Year 2010. Construction began in Fiscal Year
2010 and is anticipated to be completed by Fiscal Year 2013, however, this schedule is dependent upon the
availability of State funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Mira Mesa - FBA 400085 1,602,270 790,607 0 0 0 0 0 0 0 0 2,392,877
Torrey Pines - Urban Community 400133 88,490 61,510 0 0 0 0 0 0 0 0 150,000
TransNet Extension Congestion Relief Fund 400169 9,270,794 412,399 0 0 0 0 0 0 0 0 9,683,193
Total 10,961,554 1,264,516 0 0 0 0 0 0 0 0 12,226,070
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Transportation & Storm Water
Trans - Bridge - Vehicular

El Camino Real - Half Mile to Via De La Valle / S00856

Council District: 1

Project Status:  Released
Duration: 1992 - 2014
Improv Type: Widening
Priority Score: 53

Community Plan:
Contact Information:

Future Urbanizing Area - Subarea 2
Johnson, Brad

619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides for reconstruction and widening of the existing two-lane bridge to a four-
lane bridge. It provides for widening the existing two-lane roadway to a modified four-lane major road and
includes improvements on eastbound Via de la Valle as far as northbound El Camino Real.

Justification: The El Camino Real project proposes to modify the segment of el Camino Real between Via de
la Valle and San Dieguito Road in order to improve the structural integrity of the bridge over the San Dieguito
river, alleviate problems associated with high flood events, improve pedestrian and vehicular access to nearby
coastal and recreational resources, relieve traffic congestion, and improve consistency with the adopted land use
plan for the project area.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Fairbanks Ranch
Country Club Specific Plan and the North City Future Urbanizing Area Framework Plan and is in conformance
with the City's General Plan.

Schedule: The environmental review process began in Fiscal Year 2007 and is scheduled to be completed in
Fiscal Year 2012. Design is scheduled to begin in Fiscal Year 2012. Land acquisition is scheduled to begin in
Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2014 and to be completed in Fiscal Year
2015.

Summary of Project Changes: It is anticipated that grant funding in the amount of $6,692,000 will
become available for this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Fairbanks Country Club-Fac Dev 400097 675,561 0 0 0 0 0 0 0 0 0 675,561
Federal Grant 9600 0 0 0 6,692,000 0 0 0 0 0 0 6,692,000
Grant Fund - Federal 600000 1,700,000 0 0 0 0 0 0 0 0 0 1,700,000
Pacific Highlands Ranch FBA 400090 104,417 691,883 0 0 0 0 0 0 0 0 796,300
TransNet (Prop A 1/2% Sales Tax) 400156 516,183 9,946 0 0 0 0 0 0 0 0 526,129
TransNet Extension Congestion Relief Fund 400169 612,974 487,026 0 0 2,100,000 1,700,000 0 0 0 0 4,900,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 19,941,511 19,941,511
Total 3,609,135 1,188,855 0 6,692,000 2,100,000 1,700,000 0 0 0 19,941,511 35,231,501
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Transportation & Storm Water
Trans - Bridge - Vehicular

First Avenue Bridge Over Maple Canyon / S00862

Council District: 2

Project Status: Released

Duration: 1994 - 2012

Improv Type: Replacement - Retrofit
Priority Score: 44

Community Plan:
Contact Information:

Uptown

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: Medium

Description: This project provides for seismic retrofit to the abutments, expansion joints and bracing of the
First Avenue bridge and for replacement of corroded rivets. Miscellaneous painting is required to prevent rust-
ing.

Justification: This bridge needs extensive hardware restoration and replacement, miscellaneous painting, and
seismic upgrades to prevent collapse during a catastrophic earthquake.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Uptown Community Plan
and is in conformance with the City's General Plan.

Schedule: An initial study began in late Fiscal Year 1993. Design began in Fiscal Year 1996 and was com-
pleted Fiscal Year 2007. Construction was completed in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Federal 600000 5,243,626 2,017,008 0 0 0 0 0 0 0 0 7,260,634
Grant Fund - State 600001 3,389,739 975,317 0 0 0 0 0 0 0 0 4,365,056
Historical Fund 66,882 0 0 0 0 0 0 0 0 0 66,882
TransNet (Prop A 1/2% Sales Tax) 1,020,616 243,765 0 0 0 0 0 0 0 0 1,264,381
Uptown Urban Comm 325,746 485,254 0 0 0 0 0 0 0 0 811,000
Total 10,046,609 3,721,343 0 0 0 0 0 0 0 0 13,767,953
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Transportation & Storm Water
Trans - Bridge - Vehicular

Genesee Avenue - Widen Interstate 5 Crossing / S00839

Council District: 1

Project Status:  Released
Duration: 1990 - 2013
Improv Type: New
Priority Score: 44

Community Plan:
Contact Information:

University

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides for widening Genesee Avenue to six lanes plus dual turn lanes and replac-
ing the existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure and the modification of
the existing ramps. The environmental document will also clear additional Interstate 5 Corridor improvements
including auxiliary lanes on both sides of the freeway, north and south of Genesee Avenue and the replacement
of the Voight Drive Overcrossing.

Justification: This project is needed to improve traffic flow. It is included in the Council-approved North
University City Public Facilities Financing Plan as Project Number 24.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The environmental document was scheduled to be completed in Fiscal Year 2011. Land Acquisi-
tion is scheduled to be completed in Fiscal Year 2012. Design began in Fiscal Year 2011 and is scheduled to be
completed in Fiscal Year 2012. Construction of the Genesee Overcrossing and ramps is scheduled to begin in
Fiscal Year 2013. Construction of the additional corridor improvements is also contingent upon the identifica-
tion of funding.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
North University City-FBA 400080 8,043,116 16,256,884 0 0 0 0 0 0 0 0 24,300,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 84,000,000 84,000,000
Total 8,043,116 16,256,884 0 0 0 0 0 0 0 84,000,000 108,300,000
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Transportation & Storm Water
Trans - Bridge - Vehicular

Georgia Street Bridge Improvements / S00863

Council District: 3

Project Status:  Released
Duration: 1994 - 2014
Improv Type: New
Priority Score: 51

Greater North Park
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
Medium

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for improvements of the bridge, the adjacent retaining walls, and the corre-
sponding guardrails along the bridge walls.

Justification: This bridge has severe spalling due to age and has severe height limitations which need to be
corrected. Trucks continue to hit the low arches of the bridge. The retaining walls on either side are an integral
part of the bridge and also need restoration or replacement. The guardrails of the bridge and adjacent walls are
deteriorating.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Greater North Park Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: The environmental review process and design continued in Fiscal Year 2011 due to environmental
delays and community outreach impacts. Construction is scheduled to begin in Fiscal Year 2013.

Summary of Project Changes: Federal grant and TransNet funds are anticipated to be increased by $8.6
million in Fiscal Year 2013.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Federal Grant 9600 0 0 0 0 7,000,000 0 0 0 0 0 7,000,000
Grant Fund - Federal 600000 604,000 0 0 0 0 0 0 0 0 0 604,000
TransNet (Prop A 1/2% Sales Tax) 400156 685,110 49,691 0 0 0 0 0 0 0 0 734,802
TransNet Bond Proceeds 400160 51,000 0 0 0 0 0 0 0 0 0 51,000
TransNet Extension Congestion Relief Fund 400169 256,556 414,444 0 0 1,600,000 0 0 0 0 0 2,271,000
Total 1,596,666 464,135 0 0 8,600,000 0 0 0 0 0 10,660,802

- 661 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Bridge - Vehicular

La Jolla Village Dr /Torrey Pines - Villa La Jolla / S00850

Council District: 1
Project Status:  Technically completed

Duration: 1992 - 2011
Improv Type: Widening
Priority Score: 62

Community Plan:
Contact Information:

University

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for Phase III of widening La Jolla Village Drive from Torrey Pines Road
to Interstate 805, and for widening the bridge over Gilman Drive to six lanes. It widens La Jolla Village Drive to
six lanes from Torrey Pines Road to Gilman Drive, and to six lanes with two auxiliary lanes from Gilman Drive
to Villa La Jolla Drive. It also adds a fourth westbound lane from Interstate 5 to Villa La Jolla Drive. The proj-
ect reconstructs some portions of the existing roadway, improves drainage at the Villa La Jolla/La Jolla Village
Drive intersection, and improves the North Torrey Pines Road/Torrey Pines Road/La Jolla Village Drive inter-
section, including a right-turn lane to Torrey Pines Road along eastbound North Torrey Pines Road from Expe-
dition Way funded by a developer's contribution.

Justification: Widening La Jolla Village Drive will enhance the traffic flow. See Project Number 47 in the
North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1998 and was completed in Fiscal Year 2004. Construction began in
Fiscal Year 2004 and was completed in Fiscal Year 2006.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Blck Hrse Frm-Villa La Jolla 400190 422,640 0 0 0 0 0 0 0 0 0 422,640
North University City-FBA 400080 7,875,140 8,860 0 0 0 0 0 0 0 0 7,884,000
Total 8,297,780 8,860 0 0 0 0 0 0 0 0 8,306,640
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Transportation & Storm Water
Trans - Bridge - Vehicular

La Jolla Village Drive - Interstate 805 Ramps / S00857

Council District: 1

Project Status: Released
Duration: 2001 - 2011
Improv Type: Widening
Priority Score: N/A

Community Plan:
Contact Information:

University

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: N/A

Description: This project converts the existing La Jolla Village Drive/Interstate 805 full cloverleaf inter-
change configuration to a partial cloverleaf configuration, including widening the overpass structure and
approaches to provide three through lanes with an auxiliary lane in each direction. The project also provides for
widening La Jolla Village Drive to eight lanes and constructing three lanes to the southbound on-ramp. Bike
lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the University community per
the North University City Public Facilities Financing Plan - Project C.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition began in Fiscal Year 2001. Design was completed in Fiscal Year 2004.
Caltrans awarded the construction contract in Fiscal Year 2011. Road construction will be completed in Fiscal
Year 2012. There will be a five year plant establishment ending in Fiscal Year 2017.

Summary of Project Changes: Unidentified funding of $5 million is no longer required due to the bids
coming in 30% below engineers estimate.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North University City-FBA 400080 23,638,629 199,993 0 0 0 0 0 0 0 0 23,838,622
Total 23,638,629 199,993 0 0 0 0 0 0 0 0 23,838,622
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Transportation & Storm Water
Trans - Bridge - Vehicular

Laurel Street Bridge Over State Route 163 / S00939

Council District: 3

Project Status:  Released
Duration: 2007 - 2014
Improv Type: New
Priority Score: 73

Balboa Park

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
High

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for the maintenance, rehabilitation, and seismic retrofitting of the Laurel
Street (Cabrillo) Bridge over Highway 163.

Justification: This bridge has been identified by Caltrans as requiring maintenance and rehabilitation which
is currently seismically deficient.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master
Plan and is in conformance with the City's General Plan.

Schedule: The environmental process began in Fiscal Year 2009 and continued through Fiscal Year 2010.
Design began in Fiscal Year 2011 and will continue through Fiscal Year 2012. Construction is scheduled to
begin in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2014. Caltrans is lead agency for
this project. The City share may not exceed current appropriation. Revisions to schedule are consistent with
Caltrans Project Study Report.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet (Prop A 1/2% Sales Tax) 400156 40,477 379,523 0 0 0 0 0 0 0 0 420,000
TransNet Extension Congestion Relief Fund 400169 0 50,000 0 0 0 0 0 0 0 0 50,000
Total 40,477 429,523 0 0 0 0 0 0 0 0 470,000
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Transportation & Storm Water
Trans - Bridge - Vehicular

Mission City Parkway/San Diego River / S00936

Council District: 6

Project Status:  Released
Duration: 1999 - 2010
Improv Type: New
Priority Score: 54

Community Plan:
Contact Information:

Mission Valley

Marabian, Linda
619-533-3082
Imarabian@sandiego.gov

Priority Category: Medium

Description: This project provides for a new two-lane bridge extending Mission City Parkway from the inter-
section of Camino Del Rio North to the north over the San Diego River. Mission City Parkway would connect
to Fenton Parkway, which was constructed by a developer as part of the Mission City Development. This proj-
ect also provides for an additional entrance to QUALCOMM Stadium. This project description is preliminary
and the amounts shown below only reflect the funding currently programmed. The total funding needs of the
project will be determined once a final scope of work is established.

Justification: The bridge is part of the approved Mission City Plan and is being constructed from funding
provided by H. G. Fenton as part of the settlement with the City implementing the Mission City Development,
specifically for the construction of the bridge and roadway.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley
Community Plan and is in conformance with the City's General Plan.

Schedule: The project description is preliminary and the scope of work is not established; only planning and
other preliminary activities have been performed to date. The project schedule for the design and construction
will be established once the scope of work is approved and the remaining funding identified.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Miss City Pwy Brdg/S D River 400247 1,424,361 1,362,954 0 0 0 0 0 0 0 0 2,787,315
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 7,270,497 7,270,497
Total 1,424,361 1,362,954 0 0 0 0 0 0 0 7,270,497 10,057,812
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Transportation & Storm Water
Trans - Bridge - Vehicular

North Harbor Drive Navy Estuary Seismic Retrofit / S00728

Council District: 2

Project Status: Released

Duration: 1997 - 2015

Improv Type: Replacement - Retrofit
Priority Score: 74

Community Plan: Peninsula

Contact Information: Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for the seismic retrofit of the North Harbor Drive Bridge, which will con-
sist of stabilizing the existing piers and joining the paired piers together at the waterline to increase support dur-
ing seismic events.

Justification: The North Harbor Drive Bridge over Navy Estuary has been identified as a seismically defi-
cient bridge by Caltrans.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2009 and was com-
pleted in Fiscal Year 2010. The project is scheduled to be closed in 2015 after the five year mitigation and mon-
itoring period.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 10,628,772 4,245 505 0 0 0 0 0 0 0 0 14,874,277
Grant Fund - State 600001 1,901,081 0 0 0 0 0 0 0 0 0 1,901,081
Historical Fund X999 338,372 0 0 0 0 0 0 0 0 0 338,372
TransNet (Prop A 1/2% Sales Tax) 400156 470,751 0 0 0 0 0 0 0 0 0 470,751
Total 13,338,977 4,245,505 0 0 0 0 0 0 0 0 17,584,481
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Transportation & Storm Water
Trans - Bridge - Vehicular

North Torrey Pines Road Bridge/ Los Penasquitos / S00935

Council District: 1

Project Status:  Released

Duration: 1992 - 2014

Improv Type: Replacement - Retrofit
Priority Score: 56

Community Plan:
Contact Information:

Torrey Pines

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for demolishing and reconstructing the North Torrey Pines Road Bridge
over Los Penasquitos Creek and for transitionally widening both road approaches from approximately 770 feet
south of the bridge to 1,100 feet north of the bridge. Tidal action from Los Penasquitos Lagoon is compromis-
ing beach access. Tidal action has become an issue due to the new configuration of the bridge span over the
lagoon. Scouring of the access point from the State parking lot is an issue for State maintenance vehicles and
beach patrons.

Justification: This project is needed to replace the structurally deficient and functionally obsolete bridge.
The new bridge will be designed to current standards.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Environmental review was completed in Fiscal Year 2000. Design began in Fiscal Year 2000 and
was completed in Fiscal Year 2003. Construction was completed in Fiscal Year 2006. Environmental mitigation
and monitoring began in Fiscal Year 2006 and will continue until Fiscal Year 2014. Due to environmental obli-
gations, a post construction ramp for access to Torrey Pines beach for state vehicles and beach patrons will be
completed in Fiscal Year 2012.

Summary of Project Changes: It is proposed to allocate $400,000 in TransNet funding to the project in
Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

Unidentified
Funding

FY 2012

Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY

Grant Fund - Federal 600000 10,000,000 0 0 0 0 0 0 0 0 0 10,000,000
TransNet (Prop A 1/2% Sales Tax) 400156 2,753,000 0 0 0 0 0 0 0 0 0 2,753,000
Gas Tax Fund 200117 140,000 0 0 0 0 0 0 0 0 0 140,000
Torrey Pines - Urban Community 400133 68,000 0 0 0 0 0 0 0 0 0 68,000
TransNet Extension Congestion Relief Fund 400169 56,597 106,403 400,000 0 0 0 0 0 0 0 563,000
Total 13,017,597 106,403 400,000 0 0 0 0 0 0 0 13,524,000
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Transportation & Storm Water
Trans - Bridge - Vehicular

Palm Avenue Interstate 805 Interchange / S00869

Council District: 8

Project Status: Released
Duration: 2002 - 2017
Improv Type: Widening
Priority Score: 53

Community Plan: Otay Mesa, Otay Mesa - Nestor
Palaseyed, Abi

619-533-4654
apalaseyed@sandiego.gov

Medium

Contact Information:

Priority Category:

Description: This project provides for improving the Palm Avenue/Interstate 805 interchange in three phases.
The first phase has been completed. The second phase consists of repairs to the bridge approaches and abut-
ments; bridge widening to the south; installation of sidewalk and signal; restriping; and signage modifications.
The third stage consists of bridge widening to the north, relocation of north bound on and off-ramp, and widen-
ing of the two on-ramps. All three phases of the project provide improvements per the Otay Mesa Public Facili-
ties Financing Plan - Projects T1.1, 1.2, 1.3, and 1.4.

Justification: This project is required to accommodate the additional traffic generated as a result of develop-

ment in the Otay Mesa Community. Improvements to this interchange will also help to reduce traffic volumes
on State Route 905.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay
Mesa/Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Phase I is complete. Phase II and III environmental studies began in Fiscal Year 2010. Phase II
design will be completed in Fiscal Year 2012 and construction is scheduled in Fiscal Year 2012. Phase III
design is scheduled in Fiscal Year 2013. Construction for Phase III will be scheduled upon identification of
funding. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Otay Mesa-East (From 39062) 400092 3,852,913 3,083,576 0 4,265,326 1,658,500 0 0 0 0 0 12,860,315
Otay Mesa-West (From 39067) 400093 2,123,244 2,128,153 0 1,734,674 1,016,500 0 0 0 0 0 7,002,571
Total 5,976,157 5,211,729 0 6,000,000 2,675,000 0 0 0 0 0 19,862,886
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Transportation & Storm Water
Trans - Bridge - Vehicular

Regents Road Bridge / S00729

Council District: 1

Project Status:  Released
Duration: 1992 - 2015
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

University

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: N/A

Description: This project provides for an 870-foot bridge spanning the AT&SF Railroad and a portion of the
flood plain. Additionally, this project provides for a four-lane major street with Class II bike lanes on Regents
Road from the AT&SF railroad bridge to 100 feet north of Lahitte Court as well as widening the existing half
width street to a four-lane major street from 100 feet north of Lahitte Court to Governor Drive, including Class
1I bike lanes. In addition, the project recreational improvements in the canyon, which include limiting noise to
the greatest extent possible, traffic calming, walkability, profile/light penetration structure design, habitat resto-
ration, recreational improvements for pedestrians, and bike access trails.

Justification: This project will complete Regents Road and provide continuous access to northern communi-
ties. This project is included in the Council-approved North University City Financing Plan and Facilities Ben-
efit Assessment Plan - Project NUC-18.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008. Land acquisition began in Fiscal Year 2009 and construction is
on indefinite hold.

Summary of Project Changes: Project is on indefinite hold due to a vote not to proceed by the Land Use
and Housing Committee.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
North University City-FBA 400080 2,194,240 4,543,559 0 0 0 0 0 0 24,816,677 0 31,554,476
Total 2,194,240 4,543,559 0 0 0 0 0 0 24,816,677 0 31,554,476
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Transportation & Storm Water
Trans - Bridge - Vehicular

SR-94/Euclid Ave Interchange Improvements / S11046

Council District: 4

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Replacement
Priority Score: 52

Community Plan:
Contact Information:

Encanto Neighborhoods (Southeastern)
Pazargadi, Siavash

619-533-3757
spazargadi@sandiego.gov

Priority Category: N/A

Description: This project provides for the evaluation and environmental work for widening and removing the
"S" curve of State Route 94/Euclid Avenue eastbound off ramp and its subsequent construction.

Justification: This project will improve safety and capacity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Encanto Neighbor-
hoods Community Plan and in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and construction is scheduled to begin in Fiscal
Year 2013,

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet Extension Congestion Relief Fund 400169 0 0 0 0 0 0 6,770,000 0 0 0 6,770,000
TransNet Extension RTCI Fee 400174 0 425,000 0 0 0 0 0 0 0 0 425,000
Total 0 425,000 0 0 0 0 6,770,000 0 0 0 7,195,000
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Transportation & Storm Water
Trans - Bridge - Vehicular

Sea World Drive/Interstate 5 Interchange Imp / S00888

Council District: 2,6

Project Status:  Released
Duration: 2007 - 2018
Improv Type: Replacement
Priority Score: 74

Community Plan:
Contact Information:

Mission Bay Park
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project proposes to realign and widen the southbound off-ramp, reconfigure the off-ramp
intersection to eliminate the free right turn onto Sea World Drive, widen the eastbound approach to the south-
bound on-ramp, and increase storage on the overcrossing for the eastbound to northbound left turn at the north-
bound on-ramp. In addition, this alternative proposes to provide a loop on ramp to northbound Interstate 5 from
eastbound Sea World Drive. The eastbound and westbound approaches would be modified to provide required
storage and the entire interchange would be relocated approximately 30-feet to the south to accommodate
phased construction of a new overcrossing. In addition, when funding is identified, Sea World Drive will be
widened to six lanes between Sea World Way and Interstate 5.

Justification: Widening Sea World Drive to six lanes and improving the Sea World Drive/Interstate 5 inter-
change are necessary to meet existing and forecasted traffic volumes.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park
Master Plan and is in conformance with the City's General Plan.

Schedule: Project study report was completed in Fiscal Year 2011. Preliminary Engineering and preparation
of environmental document began in Fiscal Year 2011. Design is scheduled to begin in Fiscal Year 2012. Con-
struction is scheduled to begin 2015. This schedule is contingent upon availability of funding.

Summary of Project Changes: It is anticipated to receive $3 million of Sea World Traffic Mitigation
Funds in Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Sea World Traffic Mitigation Fund 200385 1,078,852 2,921,148 0 0 0 0 0 0 0 0 4,000,000
Unidentified Funding 9999 ‘ 0 0 0 0 0 0 0 0 0 105,438,300 105,438,300
Total 1,078,852 2,921,148 0 0 0 0 0 0 0 105,438,300 109,438,300
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Transportation & Storm Water
Trans - Bridge - Vehicular

Seismic Retrofit West Mission Bay Drive Bridge / S00937

Council District: 2

Project Status: Released

Duration: 2003 - 2011

Improv Type: Replacement - Retrofit
Priority Score: N/A

Community Plan:
Contact Information:

Mission Bay Park
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: N/A

Description: This project provides for the seismic retrofit which will consist of stabilizing the existing piers
and joining the paired piers together at the waterline to increase support during seismic event.

Justification: The West Mission Bay Drive Bridge over Misssion Bay Channel has been identified as a seis-
mically deficient bridge by Caltrans.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park
Community Plan and is in conformance with the City's General Plan.

Schedule: Construction activities were completed in Fiscal Year 2004. Post Construction Environmental
Obligations were completed in FY2011. This action is pending the successful creation of an Eel Grass Mitiga-
tion Ban, of which the project will need to contribute $4,200. This payment is a stipulation of an environmental
permit.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Grant Fund - State 600001 8,907,209 901,282 0 0 0 0 0 0 0 0 9,808,491
TransNet (Prop A 1/2% Sales Tax) 400156 103,731 64,547 0 0 0 0 0 0 0 0 168,278
Total 9,010,940 965,829 0 0 0 0 0 0 0 0 9,976,769
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Transportation & Storm Water
Trans - Bridge - Vehicular

State Route 163/Clairemont Mesa Blvd Interchange / S00905

Council District: 6

Project Status:  Released
Duration: 2005 - 2013
Improv Type: Widening
Priority Score: 71

Community Plan:
Contact Information:

Kearny Mesa

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for improving Clairemont Mesa Boulevard/State Route 163 to six-lane
prime arterial standards. Phase I of the project consists of bridge widening and ramp realignment on the eastern
side of the interchange. Phase II consists of ramp realignment on the western side. The interchange will be re-
configured to eliminate existing loop on-ramps. The ramps will be re-configured to intersect Clairemont Mesa
Boulevard at standard signalized intersections. High-occupancy vehicle/bus bypass lanes will be incorporated
on the on-ramps.

Justification: These improvements will eliminate existing pedestrian/bike high-speed crossings and all vehi-
cle, bike and pedestrian moves will be controlled, thus improving safety. Transit movement through the inter-
change area will be greatly enhanced.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and is scheduled to be completed in Fiscal Year 2013. Construc-
tion is scheduled to begin in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - State 600001 2,300,000 0 0 0 0 0 0 0 0 0 2,300,000
Kearny Mesa-Urban Comm 400136 448,810 151,190 0 0 0 0 0 0 0 0 600,000
Private & Others Contrib-CIP 400264 191,000 0 0 0 0 0 0 0 0 0 191,000
TransNet (Prop A 1/2% Sales Tax) 400156 2,500,000 0 0 0 0 0 0 0 0 0 2,500,000
TransNet Extension Congestion Relief Fund 400169 741,394 258,606 0 0 0 3,919,863 1,080,137 0 0 0 6,000,000
Total 6,181,204 409,796 0 0 0 3,919,863 1,080,137 0 0 0 11,591,000
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Transportation & Storm Water
Trans - Bridge - Vehicular

State Route 163/Friars Road / S00851

Council District: 6

Project Status:  Released
Duration: 1990 - 2019
Improv Type: Widening
Priority Score: 61

Community Plan:
Contact Information:

Mission Valley

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for construction of a new southbound State Route 163 to westbound Friars
Road off-ramp, widening of the Friars Road overcrossing structure to eight lanes extending to Frazee Road,
construction of a third westbound lane on Friars Road to Fashion Valley Road, the addition of an exclusive
right-turn lane on southbound Frazee Road to westbound Friars Road, other modifications to the existing on and
off-ramps, and improvements to the existing State Route 163 southbound travel lanes to improve the weaving
problems. This project also includes an auxiliary lane on southbound State Route 163 from Genesee Avenue to
westbound Interstate 8, which requires major structural work to widen the bridge over the San Diego River.
Additionally, over 5,300 feet of retaining walls will need to be constructed along State Route 163 and Friars
Road, including one that is over 30 feet high. Friars Road widening and ramp improvements at Friars Road will
be constructed with Phase 1.

Justification: This project will alleviate some of the severe traffic delays along Friars Road due to new devel-

opment in Mission Valley and the backup that occurs on the existing southbound off-ramp because of the weav-
ing situation with the southbound on-ramp.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley
Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering was completed in Fiscal Year 1996. Phase I design began in Fiscal Year
2002 and continued through Fiscal Year 2009. Final design began in Fiscal Year 2011. Right of way will be
acquired in Fiscal Year 2012. Construction for Phase I is scheduled for Fiscal Year 2014 due to an extended

and complex design process. Phase II and Phase III are scheduled to be constructed in Fiscal Years 2017 and
2019.

Summary of Project Changes: TransNet funding totalling $5.4 million and Private Donations of $5 mil-
lion has been identified for this project for Fiscal Year 2012 for design, right of way and construction phases.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Federal 600000 2,239,809 0 0 0 0 0 0 0 0 0 2,239,809
Mission Valley-Urban Comm. 400135 502,988 0 0 0 0 0 0 0 0 0 502,988
Private & Others Contrib-CIP 400264 471,139 0 0 0 0 0 0 0 0 0 471,139
Donations 9700 0 0 0 5,000,000 0 14,000,000 0 0 0 0 19,000,000
TransNet (Prop A 1/2% Sales Tax) 400156 811,123 188,877 0 0 0 0 0 0 0 0 1,000,000
TransNet Extension Congestion Relief Fund 400169 713,333 2,686,667 5,378,531 0 2,219,346 5,099,891 1,602,137 0 0 0 17,699,905
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 97,086,159 97,086,159

Total 4,738,392 2,875,544 5,378,531 5,000,000 2,219,346 19,099,891 1,602,137 0 0 97,086,159 138,000,000

-674 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water

Trans - Bridge - Vehicular West Mission Bay Drive Bridge Over San Diego River / S00871
Council District: 2,6 Community Plan: Midway - Pacific Highway, Mission Bay Park, Peninsula
Project Status:  Released Contact Information: Palaseyed, Abi

Duration: 1997 - 2021 619-533-4654

Improv Type: Replacement apalaseyed@sandiego.gov

Priority Score: 70 Priority Category: High

Description: This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a Schedule: Preliminary engineering was scheduled to begin in Fiscal Year 1998, however the scope changed
six-lane bridge, sidewalk, bike lanes and shoulder improvements. from bridge widening to bridge replacement. Feasibility and environmental studies began in Fiscal Year 2001.
Justification: A six-lane facility is needed to accommodate both the existing and the projected future traffic Preliminary engineering and Environmental Document began in Fiscal Year 2009. Design is scheduled to begin
volumes. It was determined that a bridge replacement was more cost effective than widening the existing in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2013.

bridge. Summary of Project Changes: It is anticipated that additional grant funding will be available for this proj-
Operating Budget Impact: The operating and maintenance funding for this project will be included in the €ct in Fiscal Year 2012. Additionally, TransNet funding in the amount of $100,000 has been allocated to this
Transportation & Storm Water budget. project for Fiscal Year 2012.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park
Master Plan, Midway - Pacific Highway Community Plan, and the Peninsula Community Plan, and is in confor-
mance with the City's General Plan.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Federal Grant 9600 0 0 0 7,720,000 82,024,859 0 0 0 0 0 89,744,859
Grant Fund - Federal 600000 2,698,000 253,467 0 0 0 0 0 0 0 0 2,951,467
Historical Fund X999 664,122 0 0 0 0 0 0 0 0 0 664,122
TransNet (Prop A 1/2% Sales Tax) 400156 605,743 104,135 0 0 0 0 0 0 0 0 709,878
TransNet Extension Congestion Relief Fund 400169 34,287 265,713 100,000 0 200,000 0 0 0 0 0 600,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 12,257,190 12,257,190
Total 4,002,152 623,316 100,000 7,720,000 82,224,859 0 0 0 0 12,257,190 106,927,516
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Transportation & Storm Water
Trans - Ped Fac - Accessibility Improve

Architectural Barrier Removal - DIF Funded / AlI00001

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Betterment
Priority Score: Annual

Community Plan: Citywide

Contact Information: Walter Gefrom
619-527-7509
wgefrom@sandiego.gov

Priority Category: Annual

Description: This project provides for installing curb ramps at various locations throughout the City as Relationship to General and Community Plans: This project is consistent with the appropriate commu-

funded by Development Impact Fees (DIF).

nity plans and is in conformance with the City's General Plan.

Justification: Persons with disabilities and many senior citizens find their mobility restricted by curbs, which Schedule: Projects are scheduled contingent upon the rate of development and fees collected in the commu-

they find difficult or impossible to negotiate.
Operating Budget Impact: None.

nity.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Old San Diego - Urban Comm 400131 0 16,000 0 0 0 0 0 0 0 0 16,000
Uptown Urban Comm 400121 0 35,000 0 0 0 0 0 0 0 0 35,000
Total 0 51,000 0 0 0 0 0 0 0 0 51,000
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Transportation & Storm Water

Trans - Ped Fac - Accessibility Improve Audible Pedestrian Signal CW / S01024
Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Nassar, Mark

Duration: 2004 - 2015 619-533-3172

Improv Type: New mnassar@sandiego.gov
Priority Score: 15 Priority Category: Low

Description: This project provides improvements, new installations, and upgrades to audible pedestrian sig- Relationship to General and Community Plans: This project is consistent with applicable
nals citywide. plans and is in conformance with the City's General Plan.

Justification: Audible pedestrian signals are a requirement of the Americans with Disabilities Act. Schedule: Design will be scheduled once eligible funding is identified.

Operating Budget Impact: None.

community

Summary of Project Changes: This project is on hold until eligible funding is identified.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 0 17,937 0 0 0 0 0 0 0 0 17,937
Total 0 17,937 0 0 0 0 0 0 0 0 17,937
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Transportation & Storm Water
Trans - Ped Fac - Accessibility Improve

Audible Pedestrian Signals / S01027

Council District: Citywide
Project Status: Released
Duration: 2004 - 2015
Improv Type: New
Priority Score: 15

Community Plan: Citywide

Contact Information: Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: Low

Description: This project provides improvements, new installations, and upgrades to audible pedestrian sig- Relationship to General and Community Plans: This project is consistent with applicable community

nals citywide.

plan and is in conformance with the City's General Plan.

Justification: Audible pedestrian signals are a requirement of the Americans with Disabilities Act. Schedule: Design will be scheduled once eligible funding is identified.

Operating Budget Impact: None.

Summary of Project Changes: This project is on hold until eligible funding is identified.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Grant Fund - Federal 600000 0 7,238 0 0 0 0 0 0 0 0 7,238
Total 0 7,238 0 0 0 0 0 0 0 0 7,238
-678 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water

Trans - Ped Fac - Accessibility Improve Audible Pedestrian Signals - Citywide / S01033
Council District: Citywide Community Plan: Citywide
Project Status: Released Contact Information: Nassar, Mark
Duration: 2006 - 2015 619-533-3172
Improv Type: New mnassar@sandiego.gov
Priority Score: 15 Priority Category: Low
Description: This project provides improvements, new installations, and upgrades of pedestrian curb ramps Relationship to General and Community Plans: This project is consistent with applicable community
citywide that require the removal of various architecural barriers. plan and is in conformance with the City's General Plan.
Justification: Pedestrian curb ramps are a requirement of the Americans with Disabilities Act. Schedule: Design will be scheduled once eligible funding is identified.

Operating Budget Impact: None. Summary of Project Changes: This project is on hold until eligible funding is identified.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 0 41,658 0 0 0 0 0 0 0 0 41,658
Total 0 41,658 0 0 0 0 0 0 0 0 41,658
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Transportation & Storm Water
Trans - Ped Fac - Accessibility Improve

Kelton Road Pedestrian Improvements / S10154

Council District: 4

Project Status: Created
Duration: 2010 - 2015
Improv Type: New
Priority Score: 38

Community Plan:
Contact Information:

Southeastern San Diego
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides the installation of bulbouts and an in-pavement lighted crosswalk on Kel-
ton Road between Zircon Street and Luber Street, at the entrance to Johnson Elementary School.
Justification: This will provide traffic calming elements in the vicinity of Johnson Elementary School and
will be designed to slow traffic speed. This will narrow the roadway, thus providing better visibility for pedes-
trians, bicyclists and automobiles. This measure will also shorten actual distance crossing on streets, thus
reducing children/pedestrians' exposure to traffic, reducing accidents.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern Com-
munity Plan and the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2012. Construc-
tion is scheduled to begin and be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Grant Fund - Other 600002 0 248,400 0 0 0 0 0 0 0 0 248,400
TransNet Extension Congestion Relief Fund 400169 0 27,600 0 0 0 0 0 0 0 0 27,600
Total 0 276,000 0 0 0 0 0 0 0 0 276,000
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Transportation & Storm Water
Trans - Ped Fac - Curb Ramps

ADA Walkway & Curb Ramp at Azalea Park / $11061

Council District: 3

Project Status:  Created
Duration: 2011 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: City Heights

Contact Information: Mahmalji, Samir
619-533-5301
smahmajii@sandiego.gov

Priority Category: N/A

Description: This project will provide for an accessible path of travel to the Azalea Park Water Conservation Relationship to General and Community Plans: This project is consistent with the Mid-City: City
Garden and ensures accessibility under the American's with Disabilities Act (ADA). Heights Community Plan and is in conformance with the City's General Plan.

Justification: The improvements are necessary to provide ADA accessibility to the Azalea Water Conserva- Schedule: Design was scheduled for Fiscal Year 2010. Construction was scheduled for Fiscal Year 2011.

tion Garden.
Operating Budget Impact: None.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Infrastructure Improvement - CD 3 400683 0 28,009 0 0 0 0 0 0 0 0 28,009
Total 0 28,009 0 0 0 0 0 0 0 0 28,009
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Transportation & Storm Water
Trans - Ped Fac - Curb Ramps

College Area Obstructed Curb Ramp Barrier Removal / S11050

Council District: 7

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Betterment
Priority Score: 67

Community Plan: College Community
Contact Information: Nassar, Mark
619-533-3172
mnassar@sandiego.gov
Priority Category: High

Description: This project will remove the utility pole located where the curb ramp needs to be installed at the Operating Budget Impact: None.

alley south of 70th Street and Saranac Street.

Relationship to General and Community Plans: This project is consistent with the College Community

Justification: The project location is a highly used area. One or more ADA complaints have been received. Plan and the City's General Plan.
The improvements are needed for disabled access in public right-of-way for compliance with current ADA  gchedule: Design is scheduled to begin in Fiscal Year 2011.

standards.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
College Area 400127 0 140,000 0 0 0 0 0 0 0 0 140,000
Total 0 140,000 0 0 0 0 0 0 0 0 140,000
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Transportation & Storm Water
Trans - Ped Fac - Curb Ramps

Labor Council Curb Ramps / S01028

Council District: Citywide
Project Status: Released
Duration: 2004 - 2010
Improv Type: New
Priority Score: N/A

Community Plan: Citywide

Contact Information: Black, Laura
619-236-6327
Iblack@sandiego.gov

Priority Category: N/A

Description: This project will provide for the installation of Americans with Disabilities Act compliant curb Relationship to General and Community Plans: This project is consistent with applicable community

ramps in locations throughout the City.

plan and is in conformance with the City's General Plan.

Justification: Installation of curb ramps is required by the Americans with Disabilities Act and provides Schedule: Construction of curb ramps is complete.

accessible paths of travel.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Grant Fund - Federal 600000 911 4,803 0 0 0 0 0 0 0 0 5,714
Total M 4,803 0 0 0 0 0 0 0 0 5,714
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Transportation & Storm Water
Trans - Ped Fac - Curb Ramps

North Park Obstructed Curb Ramp Barrier Removal / S11049

Council District: 3

Project Status:  Created
Duration: 2011 - 2014
Improv Type: Expansion
Priority Score: 66

Greater North Park
Nassar, Mark
619-533-3172
mnassar@sandiego.gov
High

Community Plan:
Contact Information:

Priority Category:

Description: This project will provide two pedestrian ramps at the southeast and southwest corners of the
Utah Street and Monroe Avenue intersection. It will also provide cross gutters, storm drain inlets, and new
pavement.

Justification: The project location is a highly used area. One or more Americans with Disabilties Act (ADA)

complaints have been received. The improvements are needed for disabled access in public right-of-way for
compliance with current ADA standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Greater North Park
Community Plan and the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2011.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North Park Urban Comm 400112 0 200,000 0 0 0 0 0 0 0 0 200,000
Total 0 200,000 0 0 0 0 0 0 0 0 200,000
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Transportation & Storm Water

Trans - Ped Fac - Curb Ramps Pacific Beach Obstructed Curb Ramp Barrier Removal / $11048
Council District: 3 Community Plan: Pacific Beach

Project Status:  Created Contact Information: Nassar, Mark

Duration: 2011 - 2014 619-533-3172

Improv Type: Betterment mnassar@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project will provide for curb ramps, curbs,gutters, sidewalks, street overlay, new curb Operating Budget Impact: The operating and maintenance funding for this project will be included in the
inlets, cleanouts, Americans with Disabilities Act (ADA) pedestrian push buttons, a median curb and traffic Transportation & Storm Water budget.

striping at the intersection of Pacific Beach Drive and Mission Boulevard.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Com-

Justification: This project location is in a heavily used area. One or more ADA complaints have been munity Plan and is in conformance with the City's General Plan.
received. The improvements are needed for disabled access in the public right-of-way for compliance with cur-  §chedule: Design and Construction are scheduled to begin in Fiscal Year 2011.

rent ADA standards.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Pacific Beach Urban Comm 400117 0 50,000 0 0 0 0 0 0 0 0 50,000
Total 0 50,000 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water

Trans - Ped Fac - Curb Ramps Pacific Hwy Obstructed Curb Ramp Barrier Removal / S11045
Council District: 2 Community Plan: Midway - Pacific Highway

Project Status: Created Contact Information: Nassar, Mark

Duration: 2011 - 2014 619-533-3172

Improv Type: Betterment mnassar@sandiego.gov

Priority Score: 66 Priority Category: High

Description: This project will provide for curb ramps, curbs, gutters, sidewalks, a new storm drain inlet, Operating Budget Impact: None.

streetlights, and traffic striping on Pacific Highway at Estudillo Street, Bandini Street, and Sutherland Street. Relationship to General and Community Plans: This project is consistent with the Midway Community
Justification: The project location is a highly used area. One or more Americans with Disabilities Act (ADA) Plan and the City's General Plan.
complaints have been received. The improvements are needed for disabled access in public right of way for

Schedule: Design was scheduled to begin in Fiscal Year 2011.
compliance with current ADA standards.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Midway/Pacific Hwy Urban Comm 400115 0 900,000 0 0 0 0 0 0 0 0 900,000
Total 0 900,000 0 0 0 0 0 0 0 0 900,000
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Transportation & Storm Water

Trans - Ped Fac - Curb Ramps Removal of Arch Barriers Curb Ramp Contract 48 / S01034
Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Batta, Jamal

Duration: 2006 - 2010 619-533-7482

Improv Type: New jbatta@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides improvements, new installations, and upgrades of 73 pedestrian curb Relationship to General and Community Plans: This project is consistent with applicable community
ramps citywide. plans and is in conformance with the City's General Plan.
Justification: Americans with Disabilities Act (ADA) improvements remove architectural barriers and Schedule: Project is completed and will be capitalized.
enhance accessibly for all.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.
Operating Budget Impact: None.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Federal 600000 0 3,730 0 0 0 0 0 0 0 0 3,730
Total 0 3,730 0 0 0 0 0 0 0 0 3,730
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Transportation & Storm Water

Trans - Ped Fac - Curb Ramps Removal of Arch Barriers Curb Ramp Contract 49 / S01046
Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Batta, Jamal

Duration: 2005 - 2015 619-533-7482

Improv Type: New jbatta@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides improvements, new installations, and upgrades of pedestrian curb ramps Relationship to General and Community Plans: This project is consistent with applicable community

citywide. plans and is in conformance with the City's General Plan.
Justification: Pedestrian curb ramps are a requirement of the Americans with Disabilities Act. Schedule: Project is completed and will be capitalized.
Operating Budget Impact: None. Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal

year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Federal 600000 0 74 0 0 0 0 0 0 0 0 74
Total 0 74 0 0 0 0 0 0 0 0 74
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Transportation & Storm Water

Trans - Ped Fac - Sidewalks 35th & 34th at Madison Avenue Improvements / S00922
Council District: 3 Community Plan: Normal Heights (Mid-City)

Project Status: Released Contact Information: Johnson, Brad

Duration: 2008 - 2012 619-533-5120

Improv Type: Betterment bjohnson@sandiego.gov

Priority Score: 76 Priority Category: High

Description: This project provides for the reconstruction of the curb, gutter and sidewalk on 34th and 35th Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal

Streets from Adams Avenue to Madison Avenue, and on Madison Avenue from Felton Street to 35th Street. Heights Community Plan and is in conformance with the City's General Plan.

Justification: This project is required in order to mitigate drainage problems and reduce flooding. Schedule: Preliminary work on this project was completed in Fiscal Year 2009. Design was completed in Fis-
Operating Budget Impact: The operating and maintenance funding for this project will be included in the cal Year 2011. Construction is scheduled for Fiscal Year 2015.

Transportation & Storm Water budget. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 60,000 0 0 0 0 0 0 0 0 0 60,000
TransNet Extension Congestion Relief Fund 400169 120,134 250,720 0 0 0 0 1,300,000 0 0 0 1,670,854
Total 180,134 250,720 0 0 0 0 1,300,000 0 0 0 1,730,854
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Caliente Avenue Sidewalk / $10058

Council District: 8

Project Status:  Created
Duration: 2010 - 2020
Improv Type: New
Priority Score: 40

Community Plan:
Contact Information:

Otay Mesa

Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: Medium

Description: This project will install curb, gutter, and sidewalk on Caliente Street from Otay Mesa Road to
Airway Road.

Justification: The purpose of this project is to provide improved pedestrian access.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design and construction are scheduled to begin and be completed in Fiscal Year 2012.

Summary of Project Changes: Caltrans will design and construct this project as part of the South Route
905 construction.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - State 600001 0 680,000 0 0 0 0 0 0 0 0 680,000
Total 0 680,000 0 0 0 0 0 0 0 0 680,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Central Elementary School-Safe Route to School / S00741

Council District: 3

Project Status: Released
Duration: 2007 - 2011
Improv Type: New
Priority Score: 48

Community Plan: Normal Heights (Mid-City)
Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov
Priority Category: Medium

Description: This project provides for pedestrian improvements in the vicinity of Central Elementary School. Relationship to General and Community Plans: This project is consistent with the Mid-City Communi-
Proposed improvements include enhanced paved crosswalks, new pedestrian signals, and new sidewalk. ties Plan and is in conformance with the City's General Plan.

Justification: Improvements in the vicinity of Central Elementary School will provide traffic calming ele- Schedule: Design was completed in Fiscal Year 2009. Construction began in 2009 and was completed in Fis-

ments to reduce traffic.

cal Year 2010.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified

Fund No Exp/Enc

Con Appn

FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - State 600001 384,079 7421 0 0 0 0 0 0 0 0 391,500
TransNet (Prop A 1/2% Sales Tax) 400156 43,500 0 0 0 0 0 0 0 0 0 43,500
TransNet Extension Congestion Relief Fund 400169 0 35,000 0 0 0 0 0 0 0 0 35,000
Total 427,579 42,421 0 0 0 0 0 0 0 0 470,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Centre City Intersection Improvements / S00895

Council District: 2,8
Project Status:  Released
Duration: 2002 - 2010
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Centre City

Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for pedestrian curb pop-outs that will allow for greater pedestrian access
and improved traffic control by widening the sidewalks or providing additional landscaped parkway strips.
Justification: Intersection pop-outs are needed to make pedestrian crossings shorter and reduce the visual
width of long, straight streets. They also narrow the area of pavement in travel lane widths providing a visual
cue to the driver that caution is necessary.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Com-
munity Plan and is in conformance with the General Plan.

Schedule: Since the project description is preliminary and the scope of work is not established, only planning
and other preliminary activities have been performed to date. The project schedule for the design and construc-
tion will be established, once the scope of work is approved and the remaining funding identified.

Summary of Project Changes: Revisions to the Centre City Public Facilities Financing Plan, adopted
April 1, 2005, do not include transportation projects as a component of the Centre City DIF. Funding in this
project will be removed and the project closed by the end of the Fiscal Year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Centre City DIF-Admin 400122 59 14,941 0 0 0 0 0 0 0 0 15,000
Total 59 14,941 0 0 0 0 0 0 0 0 15,000
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Transportation & Storm Water

Trans - Ped Fac - Sidewalks Cherokee Street Improvements / S00921
Council District: 3 Community Plan: Normal Heights (Mid-City)
Project Status: Released Contact Information: Giandoni, Mark

Duration: 2008 - 2012 619-533-4618

Improv Type: Betterment mgiandoni@sandiego.gov
Priority Score: 34 Priority Category: Low

Description: This project provides for the reconstruction of the curbs, gutters, and sidewalks on Cherokee Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal

Street from Monroe Avenue to East Mountain View. Heights Community Plan and is in conformance with the City's General Plan.

Justification: This project is required in order to mitigate drainage problems and reduce flooding. Schedule: Preliminary engineering began in Fiscal Year 2009 and was completed in Fiscal Year 2010. Design
Operating Budget Impact: The operating and maintenance funding for this project will be included in the is scheduled to begin and be completed in Fiscal Year 2012. Construction is scheduled to begin and be com-
Transportation & Storm Water budget. pleted in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
TransNet (Prop A 1/2% Sales Tax) 400156 83,594 (63,594) 0 0 0 0 0 0 0 0 30,000
TransNet Extension Congestion Relief Fund 400169 47,925 502,075 0 0 1,480,000 0 0 0 0 0 2,030,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 1,100,000 1,100,000
Total 131,519 448,481 0 0 1,480,000 0 0 0 0 1,100,000 3,160,000
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Transportation & Storm Water

Trans - Ped Fac - Sidewalks District Three Sidewalk Study / S00835

Council District: 3 Community Plan: City Heights (Mid-City), Golden Hill, Greater North Park

Project Status:  Technically completed Contact Information: McKee, Jerry

Duration: 2003 - 2011 619-533-3095

Improv Type: Betterment jmckee@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides for an inventory and inspection of sidewalks in the Council District Three Relationship to General and Community Plans: This project is consistent with the Golden Hill, Mid-
portions of the communities of Greater Golden Hill, Mid-City, and Greater North Park. City: City Heights, and Greater North Park Community Plans, and is in conformance with the City's General
Justification: This engineering study would assist the City in planning for future improvements to sidewalks Plan.

in Council District Three. Schedule: The study was conducted in Fiscal Year 2004 and is complete.
Operating Budget Impact: None. Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Private & Others Contrib-CIP 400264 105,458 20,542 0 0 0 0 0 0 0 0 126,000
Total 105,458 20,542 0 0 0 0 0 0 0 0 126,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Hillcrest Corridor Mobility Study / S00908

Council District: 2
Project Status:  Technically completed

Duration: 2006 - 2009
Improv Type: Betterment
Priority Score: N/A

Community Plan: Uptown

Contact Information: Wright, Mary
619-236-7258
mpwright@sandiego.gov

Priority Category: N/A

Description: This project provides for the evaluation of the mobility needs along 4th, 5th and, 6th Avenues
between Elm Street and Washington Street within the Hillcrest and Bankers Hill/Park West neighborhoods and
development of traffic calming measures, transit, bicycle and pedestrian improvements, and additional parking
opportunities with public input.

Justification: The 4th, 5th and, 6th Avenue corridors within the Hillcrest and Bankers Hill/Park West neigh-
borhoods of the Uptown community are currently experiencing safety issues associated with speeding traffic.
Additionally, this project area experiences a high level of pedestrian and visitor activity and is located adjacent
to Balboa Park and along high density residential and mixed-use development corridors that run through the
Hillcrest business corridor.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: The project meets several General Plan Mobility Ele-
ment goals such as creating a safe and walkable pedestrian environment, developing streets that balance the
needs of multiple users of the public right-of-way, creating a city where bicycling is a viable travel option, and
developing solutions to community-specific parking issues. The project also meets objectives in Transportation
Element of the Uptown Community Plan for enhancing the pedestrian environment, facilitating alternative
modes of transportation such as walking and bicycling, increasing opportunities for parking, and improving and
promoting transit service.

Schedule: This project has been completed.
Summary of Project Changes: Project is complete and will be closed out this fiscal year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Historical Fund X999 245,130 0 0 0 0 0 0 0 0 0 245,130
Hillcrest Corridor Mobil Study 400630 83,942 0 0 0 0 0 0 0 0 0 83,942
Uptown Urban Comm 400121 50,000 0 0 0 0 0 0 0 0 0 50,000
Total 379,072 0 0 0 0 0 0 0 0 0 379,072
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Mission Beach Boardwalk Bulkhead / S00726

Council District: 2

Project Status: Released

Duration: 2002 - 2012

Improv Type: Replacement - Rehab
Priority Score: N/A

Community Plan: Mission Beach
Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov
Priority Category: N/A

Description: This project provides for preserving the life of the historic Mission Beach bulkhead from Balboa Relationship to General and Community Plans: This project is consistent with the Mission Beach Pre-
Court to Pacific Beach Drive. The project includes replacing the concrete deck, restoring the wall backfill, and cise Plan and is in conformance with the City's General Plan.

replacing the parapet.

Justification: This project will preserve the life of the bulkhead which was built in 1928.

Schedule: Two sections of walkway have been removed and replaced, a total of 900 linear feet. Design has
begun on the next phase to remove and replace another 500-600 linear feet.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: It is anticipated that bond financing will be available for this project in Fis-

Transportation & Storm Water budget.

cal Year 2013.

Fund Name

Fund No Exp/Enc

Expenditure by Funding Source

FY 2012 Unidentified

Con Appn

FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

TransNet (Prop A 1/2% Sales Tax) 400156 605,516 236,709 0 0 0 0 0 0 0 0 842,225
TOT Coastal Infrastructure CIP Fund 200212 50,000 0 0 0 0 0 0 0 0 0 50,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 4,500,000 4,500,000

Total 655,516 236,709 0 0 0 0 0 0 0 4,500,000 5,392,225
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Mission Beach Boardwalk Widening Project / S00860

Council District: 2

Project Status:  Released
Duration: 1997 - 2015
Improv Type: Betterment
Priority Score: N/A

Community Plan: Mission Beach, Pacific Beach

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project increases public accesibility of the beach areas in Pacific and Mission Beach. Phase
1 of this project completed the widening of 1.34 miles of boardwalk along Oceanfront Walk and Ocean Boule-
vard from Ventura Place to Santa Rita Place. This included widening of the existing concrete boardwalk by nine
feet and the creation of a three foot wide landscape buffer zone immediately to the east of, and adjacent to, the
boardwalk. Phase II, which is complete, was a safety study. Phase III provides for the acquisition of the right-of-
way at Santa Rita Place and from Pacific Beach Drive to Oliver Avenue. Phase IV will complete the widening
from Santa Rita Place to Thomas Avenue.

Justification: This project will enhance public access to this section of beach.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Pre-
cise Plan, Pacific Beach Community Plan, and is in conformance with the City's General Plan.

Schedule: Phase I was completed in Fiscal Year 2004 and the Phase II follow-up safety study was completed
in the summer of 2003. Phases III and IV will be scheduled when funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Historical Fund X999 80,000 0 0 0 0 0 0 0 0 0 80,000
TransNet (Prop A 1/2% Sales Tax) 400156 122,275 100,000 0 0 0 0 0 0 0 0 222,275
Gas Tax Fund 200117 140,000 0 0 0 0 0 0 0 0 0 140,000
TOT Coastal Infrastructure CIP Fund 200212 4,825 63,400 0 0 0 0 0 0 0 0 68,225
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 2,753,000 2,753,000
Total 347,100 163,400 0 0 0 0 0 0 0 2,753,000 3,263,500
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Transportation & Storm Water

Trans - Ped Fac - Sidewalks New Walkways / AIK00001

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Julio Fuentes
Duration: 2010 - 2021 619-533-3092

Improv Type: New jfuentes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the construction of sidewalks at locations where none exist Relationship to General and Community Plans: This project is consistent with applicable community

in order to provide safe routes for pedestrians and to provide access routes for school children. plans and is in conformance with the City's General Plan.

Justification: This project provides permanent sidewalks along streets in areas where children are required to Schedule: Projects will be scheduled on a priority basis.

walk to school and contributes to the City's ongoing efforts to promote walking as a mode of transportation. Summary of Project Changes: TransNet funding in the amount of $375,000 has been allocated to this
Operating Budget Impact: None. project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Bus Stop Capital Improvement Fund 400691 872 (872) 0 0 0 0 0 0 0 0 0
Grant Fund - Federal 600000 644 47,581 0 0 0 0 0 0 0 0 48,226
Grant Fund - State 600001 0 1,452,000 0 0 0 0 0 0 0 0 1,452,000
TransNet (Prop A 1/2% Sales Tax) 400156 505,123 156,878 0 0 0 0 0 0 0 0 662,001
State Grant 9601 0 0 0 1,452,000 0 0 0 0 0 0 1,452,000
TransNet Extension Congestion Relief Fund 400169 170,963 1,394,868 375,000 0 850,000 400,000 350,000 0 0 0 3,540,831
TransNet ARRA Exchange Fund 400677 820,277 1,376,583 0 0 0 0 0 0 0 0 2,196,860
Water Utility Operating Fund 700011 4 4) 0 0 0 0 0 0 0 0 0
Total 1,497,883 4,427,034 375,000 1,452,000 850,000 400,000 350,000 0 0 0 9,351,917
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

North Park Commercial Revitalization / S00825

Council District: 3
Project Status:  Technically completed

Duration: 1994 - 2010
Improv Type: Betterment
Priority Score: 29

Community Plan: Greater North Park

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: Low

Description: This project provides for neighborhood identification signage and public improvements along
University Avenue and adjacent streets in North Park.

Justification: Public improvement and neighborhood identification are an important part of the revitalization
project, which is a continuing effort to improve the economic base of the North Park Community. This project
will extend the existing demonstration block concept east and west of the completed phases at 30th Street and
University Avenue.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Greater North Park Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Community sign construction was completed in Fiscal Year 1994. Construction of streetscape
improvements on University Avenue west of 30th Street was completed in Fiscal Year 1998. The Gateway Proj-
ect near Interstate 805 was completed in Fiscal Year 2000. Street trees were planted on University Avenue
between Ohio Street and Interstate 805 in Fiscal Year 2001. Design of streetscape improvements between 28th
and Granada Streets was completed in Fiscal Year 2006. Construction of streetscape improvements between
28th and Granada Street (southside) and 30th Street (eastside) was completed in Fiscal Year 2009.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North Park Urban Comm 400112 0 19,868 0 0 0 0 0 0 0 0 19,868
TransNet (Prop A 1/2% Sales Tax) 400156 0 0 0 0 0 0 0 0 0 0 0
Total 0 19,868 0 0 0 0 0 0 0 0 19,868
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Ocean Front Walk-San Fernando to Ventura / S00875

Council District: 2

Project Status: Released

Duration: 1999 - 2012

Improv Type: Replacement - Rehab
Priority Score: 42

Community Plan: Mission Beach
Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov
Priority Category: Medium

Description: This project provides for the removal and replacement of the existing pile cap, parapet wall,
lights, and walkway along Ocean Front Walk between San Fernando Place and Ventura Place to their original
1925 appearance, in accordance with the Secretary of the Interior Standard for the Treatment of Historic Prop-
erties.

Justification: These structures are significant to the history of San Diego. They were constructed in 1925 to
protect and complement the John D. Spreckels Amusement Center, now named Belmont Park. Extensive patch-
ing of spalled concrete and asphalt overlay of the walkway have robbed these structures of their character.
Patching is no longer an option to restore and preserve these structures.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Pre-
cise Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed Fiscal Year 2007. Construction will be
scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
TransNet (Prop A 1/2% Sales Tax) 400156 2,040 197,960 0 0 0 0 0 0 0 0 200,000
TOT Coastal Infrastructure CIP Fund 200212 341,385 48,615 0 0 0 0 0 0 0 0 390,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 3,000,000 3,000,000
Total 343,425 246,575 0 0 0 0 0 0 0 3,000,000 3,590,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Potomac Street Improvements / S00925

Council District: 4

Project Status: Released
Duration: 2008 - 2011
Improv Type: New
Priority Score: 49

Community Plan: Skyline - Paradise Hills

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: Medium

Description: This project provides for installation of a concrete sidewalk on Potomac Street along the west
side of the road adjacent to the Paradise Hills Community Park.

Justification: The surrounding streets to the Paradise Hills Community Park, Potomac Street and Paradise
Valley Road, have existing sidewalk except for the segment in front of the park site. The concrete sidewalk will
improve pedestrian access to the park.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise
Hills Community Plan and is in conformance with the City's General Plan.
Schedule: Design was completed in Fiscal Year 2009 and construction was completed in Fiscal Year 2010.

Summary of Project Changes: Project was completed in Fiscal Year 2010 and will be closed by the end of
the fiscal year.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet (Prop A 1/2% Sales Tax) 400156 316,088 63,912 0 0 0 0 0 0 0 0 380,000
Total 316,088 63,912 0 0 0 0 0 0 0 0 380,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Rosa Parks Elementary School-Safe Route to School / S00739

Council District: 3

Project Status:  Released
Duration: 2005 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Normal Heights (Mid-City)
Giandoni, Mark
619-533-4618
mgiandoni@sandiego.gov

Priority Category: N/A

Description: This project provides for improved pedestrian safety around Rosa Parks Elementary school.
Project scope includes the construction of new sidewalks, retaining walls where needed, curb ramps, curb
extensions, an enhanced school entry crosswalk, and solar flashing beacon crossing equipment.

Justification: The area surrounding Rosa Parks Elementary School has high automobile, bicycle, and pedes-
trian injury rates. This project will provide a safer walking environment for both students and members of the
community.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal
Heights Community Plan and is in conformance with the City's Progress Guide and General Plan.

Schedule: Design began and was completed in Fiscal Year 2006. Construction began in Fiscal Year 2007 and
was completed in Fiscal Year 2008.

Summary of Project Changes: This project is now complete and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Grant Fund - State 600001 399,374 0 0 0 0 0 0 0 0 0 399,374
TransNet (Prop A 1/2% Sales Tax) 400156 155,700 0 0 0 0 0 0 0 0 0 155,700
Total 555,074 0 0 0 0 0 0 0 0 0 555,074
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

SR2S Sidewalk Projects Grant #2 / L00011

Council District: 8

Project Status:  Created
Duration: 2010 - 2015
Improv Type: New
Priority Score: 40

Community Plan:
Contact Information:

Otay Mesa - Nestor
Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: Medium

Description: This project will provide for the construction of new sidewalks along the streets in and around
Berry and Emory Elementary Schools and Mar Vista Middle School for school traffic safety improvement.

Justification: This project will provide needed for school traffic safety improvements.
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor
Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012. Construction is scheduled to be completed by
Fiscal Year 2014.

Summary of Project Changes: This project was approved by the City Council on June 22, 2010 per Reso-
lution 306007 which athorized the acceptance of a CALTRANS Grant from the Safe Routes to School Program
for school traffic safety improvement.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - State 600001 0 445720 0 0 0 0 0 0 0 0 445,720
TransNet Extension Congestion Relief Fund 400169 0 66,191 0 0 411,675 0 0 0 0 0 477,866
Total 0 511,911 0 0 411,675 0 0 0 0 0 923,586
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Transportation & Storm Water

Trans - Ped Fac - Sidewalks School Traffic Safety Improvements / AIK00002
Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Julio Fuentes

Duration: 2010 - 2021 619-533-3092

Improv Type: New jfuentes@sandiego.gov

Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the installation of traffic control devices, sidewalks, signal Relationship to General and Community Plans: This project is consistent with applicable community
modifications and other improvements that will serve to improve safety surrounding schools. This allocation plans and is in conformance with the City's General Plan.

can also be used to match State or Federal grants for this purpose. Schedule: Projects will be identified each year based on the priorities identified by the Engineering and Capi-
Justification: The Public Safety and Neighborhood Services Committee of the City Council requested that tal Projects Department.

this program be instituted in order to proactively respond to school traffic safety problems in the City. Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
Operating Budget Impact: None. 2015.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Private & Others Contrib-CIP 400264 5,000 0 0 0 0 0 0 0 0 0 5,000
TransNet (Prop A 1/2% Sales Tax) 400156 38,305 63,669 0 0 0 0 0 0 0 0 101,975
TransNet Extension Congestion Relief Fund 400169 74,299 259,765 200,000 0 200,000 200,000 200,000 0 0 0 1,134,064
Total 117,604 323,435 200,000 0 200,000 200,000 200,000 0 0 0 1,241,039
-704 -

City of San Diego
Fiscal Year 2012 Proposed Budget



Transportation & Storm Water

Trans - Ped Fac - Sidewalks Sidewalk Repair and Reconstruction / AIK00003
Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Mary Wolford

Duration: 2010 - 2021 619-527-7515

Improv Type: New mwolford@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the replacement of damaged sidewalks, curbs and gutters Operating Budget Impact: None.

Citywide. Relationship to General and Community Plans: This project is consistent with the appropriate commu-
Justification: This project replaces damaged sidewalks, curbs and gutters along streets in areas where chil- nity plans and is in conformance with the City's General Plan.
dren are required to walk to school and contributes to the City's ongoing efforts to promote walking as a mode Schedule: Projects are scheduled on a priority basis and as funding is identified.

of transportation. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Deferred Maint Revenue 2009A-Project 400624 8,053,716 1,496,284 0 0 0 0 0 0 0 0 9,550,000
General Fund 100000 702 (702) 0 0 0 0 0 0 0 0 0
Infrastructure Improvement - CD 6 400686 0 15,392 0 0 0 0 0 0 0 0 15,392
TransNet (Prop A 1/2% Sales Tax) 400156 0 9,812 0 0 0 0 0 0 0 0 9,812
TransNet Infrastructure Fund 400168 0 16,325 0 0 0 0 0 0 0 0 16,325
Underground Surcharge CIP Fund 200218 201 (201) 0 0 0 0 0 0 0 0 0
Water Utility Operating Fund 700011 399 (399) 0 0 0 0 0 0 0 0 0
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 6,000,000 6,000,000
Total 8,055,018 1,536,511 0 0 0 0 0 0 0 6,000,000 15,591,530
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Skyline Drive Improvements / S00912

Council District: 4

Project Status: Released
Duration: 2007 - 2012
Improv Type: New
Priority Score: 49

Community Plan:
Contact Information:

Skyline - Paradise Hills
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides for improvements along Skyline Drive from Sears Avenue to Cardiff
Street. These improvements include hardscape medians, traffic signal modifications, pavement enhancements,
street lights, bus stops, pedestrian crossing improvements, traffic calming, and community signs.

Justification: The landscaped medians, street lighting, and other proposed improvements will provide reduc-
tion in vehicle travel delay at many intersections. In addition, the proposed improvements will increase pedes-
trian and vehicular safety, particularly near many schools along the corridor. The project will also improve
corridor walkability and add bicycle lanes that will provide connectivity to existing bicycle lanes.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise
Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary Design was completed in Fiscal Year 2008. Design began in Fiscal Year 2009 and was
completed in Fiscal Year 2011. Construction is scheduled for Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc| Con Appn FY 2012

FY 2012

Unidentified

Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

TransNet (Prop A 1/2% Sales Tax) 400156 140,000 0 0 0 0 0 0 0 0 0 140,000
TransNet Extension Congestion Relief Fund 400169 551,859 723,141 0 0 0 0 0 0 0 0 1,275,000
TransNet Extension Commercial Paper Fund 400172 315 (315) 0 0 0 0 0 0 0 0 0
TransNet ARRA Exchange Fund 106,559 218,441 0 0 0 0 0 0 0 0 325,000
Total 798,733 941,267 0 0 0 0 0 0 0 0 1,740,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

University Avenue Sidewalk from 54th to 68th / S00910

Council District: 3,7
Project Status: Released
Duration: 2008 - 2012
Improv Type: New
Priority Score: 39

Community Plan:
Contact Information:

City Heights (Mid-City), College Area
Fuentes, Julio

619-533-3092
jfuentes@sandiego.gov

Priority Category: Medium

Description: This project provides for the installation of approximately 16,000 feet of new concrete sidewalk
and other roadway and safety/capacity improvements on both sides of University Avenue from 54th Street to
68th Street. In addition, a corridor study will be completed to analyze existing conditions and future traffic in
order to determine other capacity and safety improvements.

Justification: The existing sidewalk has settled and cracked necessitating replacement in order to provide
safe pedestrian access. Portions of University Avenue within the limits of this project are without sidewalks.
New sidewalk will be constructed in these areas. In addition, a corridor study will be completed to analyze
existing conditions and future traffic in order to determine other capacity and safety improvements.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the College Area and
Mid-City: City Heights and Eastern Area Communities Plans and is in conformance with the City's General
Plan.

Schedule: Preliminary engineering is scheduled for Fiscal Year 2012. Design is scheduled for Fiscal Year
2012 and construction is scheduled for Fiscal Year 2013.

Summary of Project Changes: It is anticipated that Redevelopment Agency funding will be available for
this project in Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Crossroads Redevelopmen CIP Contributions Fund 200357 225,592 474,408 0 0 0 0 0 0 0 0 700,000
RDA Contributions to City Heights Project Fund 200347 0 0 0 1,150,000 0 0 0 0 0 0 1,150,000
Total 225,592 474,408 0 1,150,000 0 0 0 0 0 0 1,850,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

University Avenue and Front Street Pop Out / S00909

Council District: 3
Project Status:  Technically completed

Duration: 2007 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Uptown

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project will provide for pedestrian improvements at the corner of University Avenue and
Front Street and will include the construction of a pop-out on the southwest corner and a new curb ramp on the
north side of the intersection.

Justification: Installation of the pop-out will shorten the crossing distance on both University Avenue and
Front Street, and make pedestrians more visible to vehicular traffic travelling east on University Avenue. The
pop-out will also sharpen the angle at the southwest corner of the intersection, which should result in slower
speeds for eastbound right turning vehicles and provide a safer walking environment for the community.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community
Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began and was completed in Fiscal Year 2009. Construction was completed in
Fiscal Year 2010.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Uptown Urban Comm 400121 160,793 (10,793) 0 0 0 0 0 0 0 0 150,000
Total 160,793 (10,793) 0 0 0 0 0 0 0 0 150,000
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Transportation & Storm Water
Trans - Ped Fac - Sidewalks

Willow Elementary School-Safe Route to School / S00740

Council District: 8

Project Status: Released
Duration: 2006 - 2011
Improv Type: New
Priority Score: 38

Community Plan: San Ysidro

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: Medium

Description: This project provides for improved pedestrian safety around Willow Elementary School. The
scope includes the construction of new sidewalks, curb ramps, and pedestrian countdown timers.
Justification: The area surrounding Willow Elementary School has high automobile, bicycle, and pedestrian
injury rates. This project will provide a safer walking environment for both students and members of the com-
munity.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2009. Construction was completed in Fiscal Year 2010.
Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - State 600001 552,567 47,433 0 0 0 0 0 0 0 0 600,000
TransNet (Prop A 1/2% Sales Tax) 400156 23,093 26,907 0 0 0 0 0 0 0 0 50,000
Total 575,660 74,340 0 0 0 0 0 0 0 0 650,000
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Transportation & Storm Water
Trans - Roadway

38th Street Improvements / S00930

Council District: 3

Project Status: Released
Duration: 2008 - 2012
Improv Type: New
Priority Score: 81

Community Plan: City Heights

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: High

Description: This project provides full street improvements on 38th Street from Dwight Street north to termi-
nus. Improvements will include curb, gutter, driveways, sidewalk, pedestrian ramps, pavement, drainage facili-
ties, angled on-street parking, etc. The improvements will comply with current local, State and federal safety
and accessibility codes and regulations.

Justification: Street improvements are needed to comply with the City's design guides for the improvement
of public right-of-way.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: The project is consistent with the Mid-City: City
Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2011. Construction is sched-
uled to begin in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
General Fund 100000 3 (3) 0 0 0 0 0 0 0 0 0
TransNet (Prop A 1/2% Sales Tax) 400156 39,826 60,174 0 0 0 0 0 0 0 0 100,000
TransNet ARRA Exchange Fund 400677 206,587 1,693,413 0 0 0 0 0 0 0 0 1,900,000
Total 246,416 1,753,584 0 0 0 0 0 0 0 0 2,000,000
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Transportation & Storm Water
Trans - Roadway

43rd Street Widening / S00845

Council District: 4

Project Status:  Released
Duration: 1989 - 2012
Improv Type: Betterment
Priority Score: 55

Community Plan:
Contact Information:

Southeastern San Diego
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for realigning the intersection at 43rd Street and National Avenue. This
project will make necessary traffic enhancements to handle the increased daily traffic associated with the resi-
dential, industrial and commercial development of the State Route 252 Corridor (approximately 66 acres).
Justification: This project is a major component in the development of the State Route 252 Corridor within
the Southcrest Project. The street currently handles approximately 12,000 weekday trips. Once development on
the corridor is complete, the number of trips will increase significantly. The Southeastern San Diego Commu-
nity Plan recommends improvement to four lanes to handle the current capacity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San
Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition began in Fiscal Year 2002 and was completed in Fiscal Year 2009.
Construction began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Sales Tax 400000 116,981 0 0 0 0 0 0 0 0 0 116,981
CIP Contributions from General Fund 400265 0 293,909 0 0 0 0 0 0 0 0 293,909
Grant Fund - State 600001 2,399,775 2,600 0 0 0 0 0 0 0 0 2,402,375
ISTEA-TransNet Exchange 400162 26,005 0 0 0 0 0 0 0 0 0 26,005
TransNet (Prop A 1/2% Sales Tax) 400156 3,279,728 82,797 0 0 0 0 0 0 0 0 3,362,525
TransNet Extension Congestion Relief Fund 400169 1,322,601 1,352,399 0 0 0 0 0 0 0 0 2,675,000

Total 7,145,091 1,731,704 0 0 0 0 0 0 0 0 8,876,795
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Transportation & Storm Water
Trans - Roadway

Alvarado Canyon Road Realignment / S00894

Council District: 7

Project Status:  Released
Duration: 2006 - 2015
Improv Type: New
Priority Score: 59

Community Plan:
Contact Information:

Navajo

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: High

Description: This project provides for the realignment of Alvarado Canyon Road from 380 feet east of the
Fairmount Avenue and Camino Del Rio North intersection to the Fairmount Avenue and Mission Gorge Road
intersection. Improvements for this two-lane collector street will include a structure over the existing concrete
drainage channel, removal of some existing pavement, re-grading of affected private parcels and traffic signal
modifications.

Justification: This project will improve the traffic flow at the Interstate 8, Fairmount Avenue and Mission
Gorge Road interchange.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is in conformance with the City's General
Plan. The proposed realignment requires an amendment to the Navajo Community Plan. This proposed change
is being processed by the Metropolitan Transit Development Board (MTDB) as part of an amendment to iden-
tify the Mission Valley East Light Rail alignment through the corridor.

Schedule: Preliminary engineering began in Fiscal Year 2009 and continued through Fiscal Year 2010.
Design began in Fiscal Year 2011. Construction will be scheduled upon identification of funding. Land acquisi-
tion will begin when the alignment is defined.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

TransNet (Prop A 1/2% Sales Tax) 400156 413,848 46,152 0 0 0 0 0 0 0 0 460,000
TransNet Extension Congestion Relief Fund 400169 59,226 40,774 0 0 0 0 0 0 0 0 100,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 5,140,000 5,140,000
Total 473,074 86,926 0 0 0 0 0 0 0 5,140,000 5,700,000
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Transportation & Storm Water

Trans - Roadway Balboa Ave/Hathaway St Left Turn Lane Installation / $10047
Council District: 6 Community Plan: Clairemont Mesa

Project Status: Released Contact Information: Nassar, Mark

Duration: 2009 - 2019 619-533-3172

Improv Type: Betterment mnassar@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides traffic improvements to the intersection of Balboa Avenue and Hathaway Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa
Street, which includes removing and replacing a median, adding an additional left turn lane, traffic signal mod- Community Plan and is in conformance with the City's General Plan.

ifications, and new signing and striping. Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2011. Construction began and

Justification: The improvements to the intersection will improve driver and pedestrian safety. was completed in Fiscal Year 2011.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Summary of Project Changes: This project has been completed and will be closed this fiscal year.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet Extension Congestion Relief Fund 400169 4,339 (177) 0 0 0 0 0 0 0 0 4,163
Total 4,339 (177) 0 0 0 0 0 0 0 0 4,163
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Transportation & Storm Water

Trans - Roadway Berger Ave Sidewalk & Curb Ramps / $11044
Council District: 6 Community Plan: Serra Mesa

Project Status:  Created Contact Information: Palaseyed, Abi

Duration: 2011 - 2013 619-533-4654

Improv Type: New apalaseyed@sandiego.gov
Priority Score: 46 Priority Category: Medium

Description: This project will install a missing section of sidewalk and provide curb ramps on the east side of Operating Budget Impact: None.

the street between Kearny Villa Road/Mesa College Drive and Frost Street. Relationship to General and Community Plans: This project is consistent with the Serra Mesa Commu-

Justification: The project location is a highly used area. One or more Americans with Disabilities Act (ADA) nity Plan and in in conformance with the City's General Plan.
complaints have been received. The improvements are needed for disabled access in the public right-of-way for gchedule: Design was scheduled to begin in Fiscal Year 2011.

compliance with current ADA standards. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Serra Mesa - Urban Community 400132 0 225,000 0 0 0 0 0 0 0 0 225,000
Total 0 225,000 0 0 0 0 0 0 0 0 225,000

-714 -

City of San Diego
Fiscal Year 2012 Proposed Budget



Transportation & Storm Water
Trans - Roadway

Bus Stop Improvements / AID00007

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Celniker, Steve
Duration: 2010 - 2020 619-533-3611

Improv Type: Betterment scelniker@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This project will provide for the installation of concrete pads in the roadways at bus stops city-
wide. The project is funded by the City's share of bus stop advertising revenue. Funding for the project was
provided per terms of an agreement with San Diego Metropolitan Transit System in Fiscal Years 2011, 2012
and 2103.

Justification: Asphalt street pavement at bus stops may be damaged by rippling and potholing caused by fric-
tion from bus tires when buses decelerate, accelerate or turn. This project provides for replacing asphalt paving
at bus stops with concrete pads in the street that better withstand the wear from buses. This extends pavement
life and reduces maintenance costs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2014.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Bus Stop Capital Improvement Fund 400691 155,752 (940) 0 0 0 0 0 0 0 0 154,812
Deferred Maint Revenue 2009A-Project 400624 9,170 (9,170) 0 0 0 0 0 0 0 0 0
Total 164,922 (10,110) 0 0 0 0 0 0 0 0 154,812

-715 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Roadway

Camino Del Sur-SR 56 to Carmel Valley Road / S00899

Council District: 1

Project Status:  Released
Duration: 2003 - 2014
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Torrey Highlands
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for the construction of Camino del Sur between State Route 56 and Carmel
Valley Road as a two-lane interim roadway (40-foot paved width) within the right-of-way for a future six-lane
facility. Additional lanes may be required in the immediate vicinity of the interchange. This project will be
constructed by the developer who will be reimbursed.

Justification: This project will accommodate the increase in vehicular traffic caused by development in the
area and is funded by development within Torrey Highlands.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands
Subarea Plan and is in conformance with the City's General Plan. See Projects T2.1 and T2.2 in the Torrey
Highlands Ranch Financing Plan.

Schedule: The initial four lanes of this project are complete and reimbursement to the developer is pending,
contingent upon fees collected within the community and an amendment to the original reimbursement agree-
ment. The final two lanes of the project within the six lane right-of-way are tentatively scheduled for Fiscal
Year 2014 dependent upon the rate of development within the community.

Summary of Project Changes: Black Mountain Ranch Facilities Benefit Assessment funding will fund the
cost of the final two lanes contingent upon fees collected within Black Mountain Ranch FBA.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Black Mountain Ranch FBA 400091 0 0 0 0 0 1,050,000 0 0 0 0 1,050,000
Torrey Highlands 400094 9,715,000 3,649,810 0 0 0 0 0 0 0 0 13,364,810
Total 9,715,000 3,649,810 0 0 0 1,050,000 0 0 0 0 14,414,810
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Transportation & Storm Water
Trans - Roadway

Camino Del Sur-Santaluz / Resort Wildlife Crossing / S00843

Council District: 1

Project Status: Released
Duration: 2006 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Black Mountain Ranch
Contact Information: Abeyta, Angela
619-533-3674
aabeyta@sandiego.gov
Priority Category: N/A

Description: This project provides for reimbursement to a developer for the design and construction of wild- Relationship to General and Community Plans: This project is consistent with the Black Mountain
life crossings along Camino Ruiz between Santaluz and Resort Street. Ranch Subarea Plan and is in conformance with the City's General Plan.

Justification: This project is in accordance with the Black Mountain Ranch Public Facilities Financing Plan, Schedule: The wildlife crossing was completed in Fiscal Year 2006. Reimbursement to the developer has

Project T-7.
Operating Budget Impact: None.

been completed.
Summary of Project Changes: Project has been completed and will be closed out during this fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Black Mountain Ranch FBA 400091 4,506,381 30,252 0 0 0 0 0 0 0 0 4,536,633
Total 4,506,381 30,252 0 0 0 0 0 0 0 0 4,536,633
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Transportation & Storm Water
Trans - Roadway

Camino Del Sur-Santaluz to Camino Del Norte / S00842

Council District: 1

Project Status: Released
Duration: 2003 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Black Mountain Ranch
Tracanna, John
619-533-3682
jtracana@sandiego.gov

Priority Category: N/A

Description: This project provides for reimbursement to a developer for the design and construction of
Camino Ruiz between Santaluz and Camino del Norte.

Justification: This project is in accordance with the Black Mountain Ranch Public Facilities Financing Plan,
Project T-5.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain
Ranch Subarea Plan and is in conformance with the City's General Plan.

Schedule: The road was built and completed in Fiscal Year 2006. Reimbursement contingent upon rate of
fees collected within the community.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Black Mountain Ranch FBA 400091 13,901,786 0 0 0 0 0 0 0 0 0 13,901,786
Total 13,901,786 0 0 0 0 0 0 0 0 0 13,901,786
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Transportation & Storm Water
Trans - Roadway

Camino Ruiz from n/o of Reagan to Jade Coast/ S01018

Council District: 5

Project Status:  Released
Duration: 1990 - 2013
Improv Type: New
Priority Score: N/A

Community Plan: Mira Mesa

Contact Information: Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for widening Camino Ruiz from Gold Coast Drive to the east leg of Jade Operating Budget Impact: None.

Coast Road and from the northern most boundaries of Miralani Business Park to Miramar Road, widening Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
Camino Ruiz to a modified six-lane major street/primary arterial. The project includes Class II bike lanes ity Plan and is in conformance with the City's General Plan.

between Mira Mesa Boulevard and Gold Coast Drive and within the project limits.
Justification: Widening this portion of Camino Ruiz will accommodate increased vehicular traffic generated

by the Mira Mesa Community.

Schedule: Phase I has been completed. Phase II will be created as a new project.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Mira Mesa - FBA 400085 23,151 0 0 0 0 0 0 0 0 0 23,151
Total 23,151 0 0 0 0 0 0 0 0 0 23,151
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Transportation & Storm Water
Trans - Roadway

Camino Santa Fe-Del Mar Mesa Road to SR 56 / S00898

Council District: 1
Project Status:  Technically completed

Duration: 2004 - 2010
Improv Type: New
Priority Score: N/A

Del Mar Mesa

Tracanna, John
619-533-3682
jtracanna@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides construction of Little McGonigle Ranch Road and will be completed in
two phases. Phase I has been completed for the construction of Little McGonigle Ranch Road (formerly
Camino Santa Fe) (45'/65") from the northerly terminus of Carmel Mountain Road at Del Vino Court, north-
westerly to the easterly terminus of Del Mar Mesa Road. The project includes a multi-use trail adjacent to the
roadway. Phase II provides for the construction of Little McGonigle Ranch Road (40'/62') from Del Mar Mesa
Road to State Route 56. The project will include a 100-foot bridge. A multi-use trail will also be constructed
adjacent to the roadway.

Justification: This project is required to accommodate additional traffic in Del Mar Mesa and will provide
access from Del Mar Mesa to adjoining communities.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Spe-
cific Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition, design and construction were completed by the developer for the Phase I. Phase
II improvements are not anticipated for several years and will be contingent upon the availability of FBA fund-
ing.; thus a new project will be created for phase II.

Summary of Project Changes: Phase I of this project has been completed and will be closed by the end of
the fiscal year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Del Mar Mesa FBA 400089 860,411 6,264,589 0 0 0 0 0 0 0 0 7,125,000
Total 860,411 6,264,589 0 0 0 0 0 0 0 0 7,125,000
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Transportation & Storm Water
Trans - Roadway

Camino del Sur - SR-56 to Dormouse / S00872

Council District: 1

Project Status: Released
Duration: 1998 - 2012
Improv Type: New
Priority Score: 42

Community Plan:
Contact Information:

Rancho Penasquitos, Torrey Highlands
Johnson, Brad

619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides for the construction of Camino del Sur (formerly Camino Ruiz) as a four-
lane major street with Class II bicycle lanes from SR-56 to 1,600 feet north of Park Village Road.
Justification: Camino del Sur is the major street connecting the southwest corner of Rancho Penasquitos to
the future Carmel Mountain Road extension and to State Route 56. This street is required to accomidate traffic
generated in Rancho Penasquitos, Torrey Highlands and surrounding communities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: The Torrey Highlands Public Facilities Financing Plan
was approved by City Council Resolution R-304935 on June 2, 2009 authorizing the appropriation of
$4,036,000 in the project. The project is also consistent with the Rancho Penasquitos Community Plan, and
Torrey Highlands Subarea Plan, projects T31A, 32A, 31B and 32B and is in conformance with the City's Gen-
eral Plan.

Schedule: The Environmental Impact Report was completed in Fiscal Year 2006. Design is scheduled to
begin in Fiscal Year 2012 contingent on funds being available. Construction is scheduled to occur in Fiscal
Year 2017

Summary of Project Changes: No significant change has been made to this project for Flscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Developer Funding 9800 0 0 0 0 0 0 0 0 3,638,000 0 3,538,000
Rancho Penasquitos FBA 400083 1,210,367 1,840,633 0 0 0 0 0 0 0 0 3,051,000
Torrey Highlands 400094 10,076 0 0 0 0 0 0 0 10,285,924 0 10,296,000
Total 1,220,443 1,840,633 0 0 0 0 0 0 13,823,924 0 16,885,000
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Transportation & Storm Water
Trans - Roadway

Carmel Mountain Road to Del Mar Mesa Road / S00846

Council District: 1

Project Status: Released
Duration: 2003 - 2011
Improv Type: New
Priority Score: N/A

Del Mar Mesa

Tracanna, John
619-533-3682
jtracanna@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for the construction of Carmel Mountain Road as a two-lane collector
street from the Carmel Valley Neighborhood easterly boundary to Little McGonigle Ranch Road (formerly Del
Mar Mesa Road). The 4,050 linear feet of half-width road (FBA funded) which traverses open space will be 40-
foot/62-foot. Also included as part of this project is a wildlife crossing under Carmel Mountain Road. The
remainder (sub-divider funded) will be both 40-foot/62-foot and 50-foot/72-foot and will include left-turn lanes
at intersections and major driveways as needed. A multi-use trail will be constructed as part of this project
along the entire project length.

Justification: This project is required to accommodate the additional traffic generated as a result of develop-
ment in Del Mar Mesa.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Spe-
cific (Community) Plan and is in conformance with the City's General Plan.

Schedule: Project design and construction is to be completed by developer in accordance with a future Reim-
bursement Agreement (RA). The RA is anticipated to be completed during Fiscal Year 2012 with work moving
forward shortly after.

Summary of Project Changes: Fiscal Year 2011 anticipated revenues have not been realized, therefore
anticipated funding will carry over to Fiscal Year 2012.

Expenditure by Funding Source

Fund No
400089 0

Exp/Enc

Con Appn FY 2012
1,800,000 0

Fund Name
Del Mar Mesa FBA

Unidentified
Funding

FY 2012
Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY

900,000 0 0 0 0 0 0

Project
Total

2,700,000

Total 0 1,800,000 0

900,000 0 0 0 0 0 0 2,700,000
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Transportation & Storm Water
Trans - Roadway

Carmel Valley Rd-Lopelia Meadows to Via Abertura / S00934

Council District: 1

Project Status:  Released
Duration: 2008 - 2015
Improv Type: New
Priority Score: N/A

Pacific Highlands Ranch
Tracanna, John
619-533-3682
jtracanna@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for reimbursement to a developer for the design and construction of Car-
mel Valley Road from Lopelia Meadows place to via Abertura as a four-lane facility within a 122 foot right-of-
way that can accommodate six lanes in the future (Approx. 3,600 LF).

Justification: This project is in accordance with the Pacific Highlands Ranch Public Facilities Financing
Plan, Project T-4.4. Companion Projects T-4.2 and T-4.3 for the other phases of this project.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I completion is scheduled for Fiscal Year 2012, if Pardee agrees to advance funding and will
be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a
reimbursement agreement. Reimbursement to the developer is programmed for Fiscal Year 2015. Subsequent
phases are anticipated with adjacent subdivision development estimated to occur in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Pacific Highlands Ranch FBA 400090 313,810 536,190 0 0 0 0 4,850,000 0 3,000,000 0 8,700,000
Total 313,810 536,190 0 0 0 0 4,850,000 0 3,000,000 0 8,700,000
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Transportation & Storm Water
Trans - Roadway

Carmel Valley Rd-Via Albutura to Camino Del Sur/ S00854

Council District: 1

Project Status: Released
Duration: 2003 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Torrey Highlands
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for the design and construction of two additional travel lanes in two incre-
ments. The first increment requires the widening along the frontage of Torrey Del Mar development. The sec-
ond increment completes the remainder of the widening. Timing of each increment of widening will be based
on the rate of development in Torrey Highlands.

Justification: This facility is required to accommodate traffic generated by new development in Black Moun-
tain Ranch, Torrey Highlands and surrounding communities as well as exsisting sub-regional traffic needs.
Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands
Subarea Plan and is in conformance with the City's General Plan. See project T4.3 in the Torrey Highlands Pub-
lic Facilities Financing Plan.

Schedule: Initial lanes have been completed. Widening to be completed by the developer per terms of the
reimbursement agreement. The Reimbursement Agreement is anticipated to be completed in Fiscal Year 2012
with work to begin shortly after.

Summary of Project Changes: Fiscal Year 2011 anticipated revenues have not been realized, therefore
anticipated funding will carry over to Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Torrey Highlands 400094 2,674,667 0 0 7,706,783 0 0 0 0 0 0 10,381,450
Total 2,674,667 0 0 7,706,783 0 0 0 0 0 0 10,381,450
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Transportation & Storm Water
Trans - Roadway

Carmel Valley Road 4/6 Lanes s/o of Street A/ S00900

Council District: 1

Project Status:  Released
Duration: 2004 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Torrey Highlands, Pacific Highlands Ranch
Tracanna, John

619-533-3682

jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for the design and construction of Carmel Valley Road from the Camino
Santa Fe Interchange to Pacific Highlands Ranch Parkway as a six-lane facility within a 146 foot right-of-way
transitioning to a four-lane facility within a 122 foot right-of-way (4,000 linear feet). The expanded right-of-
way will permit widening of up to 24 additional feet for a future transit oriented facility. In the interim, these
two-lanes shall be landscaped and incorporated into the center median improvements.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the portion between SR-56 and Del
Mar Heights Road will be constructed as a six lane facility, in two phases, as required by the Transportation
Phasing. See Project T- 4.2 and Torrey Highlands Public Facilities Financing Plan Project T- 4.5.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch and Torrey Highlands Public Facilities Financing Plans and is in conformance with the City's General
Plan.

Schedule: The developer (Pardee) provided advanced funding for this project and will be reimbursed from the
Pacific Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement agreement.
Summary of Project Changes: Fiscal Year 2011 anticipated revenues have not been realized, therefore
anticipated funding will carry over to Fiscal Year 2012 (anticipated).

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Pacific Highlands Ranch FBA 400090 3,392,188 1,007,812 0 1,347,951 0 0 0 1,925,000 0 0 7,672,951
Total 3,392,188 1,007,812 0 1,347,951 0 0 0 1,925,000 0 0 7,672,951
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Transportation & Storm Water
Trans - Roadway

Carmel Valley Road-Street A to Neighborhood Pky / S00906

Council District: 1

Project Status:  Released
Duration: 2005 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Pacific Highlands Ranch
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for design and construction of Carmel Valley Road from A-Street to the
Neighborhood Parkway as a four-lane facility within a 122 foot right-of-way that can accommodate six lanes in
the future. The two internal lanes will be left unimproved for future expansion to accommodate six lanes of traf-
fic or another transit oriented facility. In the interim, these two lanes shall be landscaped and incorporated into
the center median improvements. This section of Carmel Valley Road includes the pedestrian undercrossing at
the Neighborhood Parkway. See Project T-4.3 in the Pacific Highlands Ranch Public Facilities Financing Plan.
This project will be built by the developer who will be reimbursed.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the section between A-Street and
Neighborhood Parkway will be constructed as a four-lane facility that can be expanded to six lanes in the future.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Reimbursement to the developer will be made in accordance with the agreement. The anticipated
completion date is Fiscal Year 2012.

Summary of Project Changes: Fiscal Year 2011 anticipated revenues have not been realized, therefore
anticipated funding will carry over to Fiscal Year 2012 (anticipated).

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Pacific Highlands Ranch FBA 400090 6,034,011 865,989 0 2,500,000 0 0 0 0 0 0 9,400,000
Total 6,034,011 865,989 0 2,500,000 0 0 0 0 0 0 9,400,000
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Transportation & Storm Water
Trans - Roadway

Carroll Canyon Rd-I-15 to Maya Linda Rd / S01019

Council District: 5

Project Status:  Released
Duration: 1992 - 2015
Improv Type: New
Priority Score: N/A

Mira Mesa

McKee, Jerry
619-533-3095
jmckee@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for widening the south side of Carroll Canyon Road from Interstate 15 to
150 feet east of Maya Linda Road in order to provide a right-turn lane with a Class II bike lane. See Project
Number 7A in the Mira Mesa Public Facilities Financing Plan.

Justification: Due to growth in the community, increases to traffic volumes will require an exclusive right-
turn lane to maintain and improve service levels for I-15 at Carroll Canyon Road.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering was completed in Fiscal Year 2009. Land acquisition began in Fiscal Year
2010, and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet (Prop A 1/2% Sales Tax) 400156 78,373 0 0 0 0 0 0 0 0 0 78,373
Total 78,373 0 0 0 0 0 0 0 0 0 78,373
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Transportation & Storm Water
Trans - Roadway

Community Sign Installation at Various Locations / AID00004

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Fuentes, Julio
Duration: 2010 - 2020 619-533-3092

Improv Type: Betterment jfuentes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This project will provide the installation of community signs at various locations Citywide.
Justification: Support community desires for identifying various communities by installing community signs.
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the appropriate commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Design to be initiated in Fiscal Year 2011.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Infrastructure Improvement - CD 1 400681 0 1,822 0 0 0 0 0 0 0 0 1,822
Infrastructure Imp Fund 400184 24,178 0 0 0 0 0 0 0 0 0 24178
Total 24178 1,822 0 0 0 0 0 0 0 0 26,000
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Transportation & Storm Water
Trans - Roadway

Concrete Streets / AID00006

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Betterment
Priority Score: Annual

Community Plan: Citywide

Contact Information: Wolford, Mary
619-527-7515
mwolford@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for resurfacing, repair, and reconstruction of concrete streets

which are necessary to maintain the concrete streets in a serviceable condition and to prevent deterioration. plans and is in conformance with the City's General Plan.

Justification: Resurfacing, repair, and reconstruction of concrete streets are necessary to maintain the con- Schedule: Projects are scheduled on a priority basis.

crete streets in serviceable condition and prevent deterioration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding

Deferred Maint Revenue 2009A-Project 400624 2,073,317 426,683 0 0 0 0 0 0 0 0 2,500,000
General Fund 100000 646 (646) 0 0 0 0 0 0 0 0 0
Municipal Sewer Revenue Fund 700000 394 (394) 0 0 0 0 0 0 0 0 0
Water Utility Operating Fund 700011 565 (565) 0 0 0 0 0 0 0 0 0
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 21,600,000 21,600,000
Total 2,074,921 425,079 0 0 0 0 0 0 0 21,600,000 24,100,000
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Transportation & Storm Water
Trans - Roadway

Consultant Services for Public Facilities / AID00008

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Betterment
Priority Score: Annual

Community Plan: Citywide

Contact Information: Marabian, Linda
619-533-3082
Imarabian@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for miscellaneous engineering/architectural services by consul- Relationship to General and Community Plans: This project is consistent with applicable community

tants for the improvement of streets.

plans and is in conformance with the City's General Plan.

Justification: Some projects require the services of a private consultant for minor design services or when the Schedule: Projects are scheduled on a priority basis.
required level of expertise is not available from City staff.

Operating Budget Impact: None.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Capital Outlay-Sales Tax 400000 29,038 12,181 0 0 0 0 0 0 0 0 41,219
Total 29,038 12,181 0 0 0 0 0 0 0 0 41,219
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Transportation & Storm Water
Trans - Roadway

Debt Service for Commercial Paper Funded Projects / S00883

Council District: Citywide
Project Status:  Released
Duration: 2000 - 2015
Improv Type: New
Priority Score: N/A

Community Plan: Citywide

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for debt service payment on TransNet Commercial Paper issued for Relationship to General and Community Plans: This project is consistent with applicable community

Funded Program projects within a given fiscal year.

plans and is in conformance with the City's General Plan.

Justification: Debt service payments for TransNet Commercial Paper issuances are required; however, are Schedule: Continuing appropriations of $270,000 will support initial debt service payment requirement, if

contingent upon actual use.

planned issuance of $10 million in Commercial Paper occurs in Fiscal Year 2012. Planned Commercial Paper

Operating Budget Impact: The operating and maintenance funding for this project will be included in the 1issuances in Fiscal Year 2012 would require annual payments through Fiscal Year 2015.

Transportation & Storm Water budget.

Summary of Project Changes: No TransNet Commercial Paper was issued in Fiscal Year 2012, which did
not require any debt service payment.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 19,672,832 0 0 0 0 0 0 0 0 0 19,672,832
TransNet Extension Administration & Debt Fund 400171 0 270,000 0 0 0 0 0 0 0 0 270,000
Total 19,672,832 270,000 0 0 0 0 0 0 0 0 19,942,832
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Transportation & Storm Water

Trans - Roadway Debt Service for TransNet Bond Funded Projects / S00874
Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Johnson, Brad

Duration: 1998 - 2011 619-533-5120

Improv Type: New bjohnson@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provided for debt service related to TransNet Bond funded projects (previously Relationship to General and Community Plans: This project is consistent with applicable community
managed by the Engineering and Capital Projects Department). plans and is in conformance with the City's General Plan.

Justification: Debt service payments for prior TransNet Bond issuances were required annually. This project Schedule: No further debt service payment activity is expected for this project.

reflects completely paid debt service payment requirements stemming from prior year issuances. Summary of Project Changes: Project will be closed this fiscal year.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
TransNet (Prop A 1/2% Sales Tax) 400156 31,650,885 0 0 0 0 0 0 0 0 0 31,650,885
Total 31,650,885 0 0 0 0 0 0 0 0 0 31,650,885
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Transportation & Storm Water
Trans - Roadway

Del Mar Heights Rd n/o Neighborhood 4 Park/School / S00855

Council District: 1
Project Status:  Technically completed

Duration: 1992 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Carmel Valley

Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for developer reimbursement, contingent upon approval of a reimburse-
ment agreement, for the half-width improvement of Del Mar Heights Road north to Ashley Falls Neighborhood
Park to a six-lane major arterial with Class II bike lanes.

Justification: The developer was required to build this road and will be reimbursed from Facilities Benefit
Assessment funding by agreement. See Project Number T-6 in the Carmel Valley Public Facilities Financing
Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: This project was constructed in prior years by the developer and reimbursement was scheduled for
Fiscal Year 2010 contingent upon approval of the Reimbursement Agreement.

Summary of Project Changes: The project costs have been fully reimbursed to developer and project will
be closed this fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Carmel Valley Consolidated FBA 400088 859,381 0 0 0 0 0 0 0 0 0 859,381
Carmel Valley North-FBA 400081 55 0 0 0 0 0 0 0 0 0 55
Total 859,436 0 0 0 0 0 0 0 0 0 859,436
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Transportation & Storm Water
Trans - Roadway

Del Mar Heights Road-4/6 Lanes / S00903

Council District: 1

Project Status: Released
Duration: 2003 - 2012
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Pacific Highlands Ranch
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for construction of Del Mar Heights Road from Old Carmel Valley Road
to the new alignment of Carmel Valley Road as a modified five-lane roadway within a 122 foot right-of-way for
a future six-lane facility. The project includes an eastbound third lane as the roadway approaches Carmel Val-
ley Road. This project includes the bridge crossing over the open space corridor. This is the second phase of
the project and will provide local access to the central area of development. The developer will advance fund-
ing for this project and be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment under
the terms of a reimbursement agreement.

Justification: This facility is required to accommodate traffic being generated by new development in Pacific
Highlands Ranch as well as by existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Community Plan (Project T-3.2) and is in conformance with the City's General Plan.
Schedule: Reimbursements to the developer will continue through Fiscal Year 2012.

Summary of Project Changes: Fiscal Year 2011 anticipated revenues have not been realized, therefore
anticipated funding will carry over to Fiscal Year 2012 (anticipated).

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Pacific Highlands Ranch FBA 400090 8,103,919 1,696,081 0 2,500,000 0 0 0 0 0 0 12,300,000
Total 8,103,919 1,696,081 0 2,500,000 0 0 0 0 0 0 12,300,000
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Transportation & Storm Water
Trans - Roadway

Del Mar Mesa Public Facilities / S00893

Council District: 1
Project Status:  Technically completed

Duration: 2001 - 2010
Improv Type: New
Priority Score: N/A

Del Mar Mesa

Tracanna, John
619-533-3682
jtracanna@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for the construction of Del Mar Mesa Road as a two-lane rural residential
road from Carmel Country Road to the future Carmel Mountain Road. The improvements also include a 16-
inch water line and a multi-use trail. This roadway will provide access to the east until other road improve-
ments are in place. This project was formerly named Shaw Ridge Road. This project will be constructed by
three developers under three separate reimbursement agreements.

Justification: This project is required to accommodate the additional traffic generated as a result of develop-
ment in Del Mar Mesa. See Project Number 43-3 in the Del Mar Mesa Public Facilities Financing Plan.
Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Spe-
cific Plan and is in conformance with the City's General Plan.

Schedule: This project was constructed by developers in Fiscal Years 1999 through 2003. Reimbursements
were made from the Del Mar Mesa Facilities Benefit Assessment fund as scheduled in the Public Facilities
Financing Plan.

Summary of Project Changes: The project costs have been fully reimbursed to developers and project will
be closed by end of fiscal year.

Expenditure by Funding Source

Fund No
400089

Con Appn FY 2012
230,723 0

Fund Name

Del Mar Mesa FBA

Exp/Enc

9,174,277

FY 2012
Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY

0 0 0 0 0 0 0

Unidentified
Funding

Project
Total

9,405,000

Total 9,174,277 230,723 0

0 0 0 0 0 0 0 9,405,000
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Transportation & Storm Water
Trans - Roadway

Del Sol Boulevard-Central / S00858

Council District: 8

Project Status: Released
Duration: 2004 - 2012
Improv Type: New
Priority Score: 51

Community Plan:
Contact Information:

Otay Mesa

Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: Medium

Description: This project provides for construction of the central section of Del Sol Boulevard from the east-
ern boundary of Palm Ridge through the Multiple Species Conservation Program (MSCP) open space, and
along the frontage of the proposed community park, elementary and middle school site. The roadway will con-
sist of 800 linear feet of a two-lane collector and 2,000 linear feet of a four-lane collector street.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated trans-
portation network will provide mobility and accessibility for the residents and business travelers to, from and
through the community. See companion projects T-4.1 and T-4.2 in the Otay Mesa Public Facilities Financing
Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Phase I will be constructed by the San Ysidro School District through an Facilities Benefit Assess-
ment Reimbursement Agreement. Phase I will construct approximately 1,000 linear feet of new road along the
frontage of a new school. Phase II will be designed and constructed by the City to complete the connection from
Phase I to the existing westerly terminus. Design began in Fiscal Year 2011. Construction is scheduled to begin
in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Otay Mesa-West (From 39067) 400093 70,890 6,429,110 0 0 0 0 0 0 0 0 6,500,000
Total 70,890 6,429,110 0 0 0 0 0 0 0 0 6,500,000
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Transportation & Storm Water
Trans - Roadway

Dennery Road - East/ $S10018

Council District: 8

Project Status:  Created
Duration: 2010 - 2013
Improv Type: New
Priority Score: N/A

Community Plan: Otay Mesa

Contact Information: Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: N/A

Description: This project provides for constructing approximately 2,900 linear feet as a two-lane collector Operating Budget Impact: The operating and maintenance funding for this project will be included in the
street north of Palm Avenue within the Dennery Ranch Precise Plan area. Multiple Species Conservation Pro- Transportation & Storm Water budget.

gram frontage is to be funded from Facilities Benefit Assessment.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-

Justification: This project is required to accommodate the additional traffic generated as a result of develop- nity Plan and is in conformance with the City's General Plan.

ment in the Otay Mesa community.

Schedule: Design and construction have been completed. Reimbursements are anticipated to the developer.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Otay Mesa-West (From 39067) 400093 0 109,707 0 0 0 0 0 0 0 0 109,707
Total 0 109,707 0 0 0 0 0 0 0 0 109,707
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Transportation & Storm Water
Trans - Roadway

Eastgate Mall-Towne Centre to Miramar Road / S00848

Council District: 1

Project Status:  Released
Duration: 1992 - 2014
Improv Type: New
Priority Score: 36

Community Plan:
Contact Information:

University

Marabian, Linda
619-533-3082
Imarabian@sandiego.gov

Priority Category: Low

Description: This project provides for widening Eastgate Mall to a four-lane collector street between Miramar
Road and the San Diego Gas and Electric (SDG&E) easement. In addition, this project provides for Class II
bicycle lanes.

Justification: These improvements will enhance traffic flow at this location. See project Number 34 in the
North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The project description is preliminary and the scope of work is not established; only planning and
other preliminary activities have been performed to date. The project schedule for the design and construction
will be established once the scope of work is approved.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North University City-FBA 400080 730,837 751,164 0 0 0 0 0 0 0 0 1,482,001
Total 730,837 751,164 0 0 0 0 0 0 0 0 1,482,001
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Transportation & Storm Water
Trans - Roadway

El Camino Real Widening / S00916

Council District: 1

Project Status:  Released
Duration: 2007 - 2014
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Pacific Highlands Ranch, Black Mountain Ranch
Johnson, Brad

619-533-5120

bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for completion of the construction of the existing El Camino Real between
Half Mile Drive and San Dieguito Road as a four-lane major street within the existing, graded right-of-way.
Justification: This project is required in order to accommodate the additional traffic generated as a result of
development in the surrounding communities, including Pacific Highlands Ranch, as well as the existing sub-
regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch and Black Mountain Ranch Public Facilities Financing Plans and is in conformance with the City's Gen-
eral Plan.

Schedule: This project was completed in Fiscal Year 2011.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Pacific Highlands Ranch FBA 400090 765 99,235 0 0 0 0 0 0 0 0 100,000
Total 765 99,235 0 0 0 0 0 0 0 0 100,000
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Transportation & Storm Water

Trans - Roadway Euclid Avenue & Home Improvements / S00886
Council District: 3,7 Community Plan: Normal Heights (Mid-City)
Project Status: Released Contact Information: Batta, Jamal

Duration: 2002 - 2011 619-533-7482

Improv Type: New jbatta@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides for the completion of street improvements recommended in the Euclid Operating Budget Impact: Maintenance will be the responsibility of the landscape maintenance assessment
Avenue Revitalization Program and the Mid-City Community Plan. Improvements will extend from Home Ave- district.

nue to Thorn Street and will include curb, gutter, sidewalk, paving, and traffic calming installations. Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal
Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, resulting in significant Heights Community Plan and is in conformance with the City's General Plan.

congestion, which impacts neighboring properties. Traffic speed, volume, and a deficiency in pedestrian infra- gchedule: This project is anticipated to be completed with landscaping in Fiscal Year 2012.

structure compromise pedestrian safety. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Capital Outlay-Sales Tax 400000 156,000 0 0 0 0 0 0 0 0 0 156,000
Grant Fund - Federal 600000 0 12,210 0 0 0 0 0 0 0 0 12,210
Mid City Urban Comm 400114 202,211 72,420 0 0 0 0 0 0 0 0 274,631
Private & Others Contrib-CIP 400264 0 19,500 0 0 0 0 0 0 0 0 19,500
TransNet (Prop A 1/2% Sales Tax) 400156 402,609 0 0 0 0 0 0 0 0 0 402,609
RDA Contributions to City Heights Project Fund 200347 160,000 0 0 0 0 0 0 0 0 0 160,000
Total 920,820 104,130 0 0 0 0 0 0 0 0 1,024,950
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Transportation & Storm Water
Trans - Roadway

Euclid Avenue Corridor Improvements / S00904

Council District: 3,7 Community Plan: Eastern Area (Mid-City)
Project Status:  Technically completed Contact Information: Johnson, Brad
Duration: 2006 - 2014 619-533-5120

Improv Type: New bjohnson@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides improvements on Euclid Avenue from 300 feet north of Redwood Street to
El Cajon Boulevard and will include curb, gutter, sidewalk, curb ramps, landscaping, roadway restoration, strip-
ing, and traffic calming installations.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, resulting in significant
congestion, which impacts neighboring properties. Traffic speed, volume, and deficiency in pedestrian infra-
structure compromise pedestrian safety.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project implements the Mid-City: Eastern Area
Community Plan and is in conformance with the City's General Plan.

Schedule: This project was removed from the Regional Transportation Improvement Program per City Coun-
cil approval (R-303851).

Summary of Project Changes: This project has been cancelled and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Mid City Urban Comm 400114 65,369 0 0 0 0 0 0 0 0 0 65,369
TransNet (Prop A 1/2% Sales Tax) 400156 70,880 106,120 0 0 0 0 0 0 0 0 177,000
Total 136,249 106,120 0 0 0 0 0 0 0 0 242,369
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Transportation & Storm Water
Trans - Roadway

Five Year CIP Planning / AID00003

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Marabian, Linda
Duration: 2010 - 2020 619-533-3082

Improv Type: Betterment Imarabian@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides funding for the planning and preliminary design work for poten-
tial future transportation projects submitted by City Council, City departments, constituents, and other agencies.

Justification: This project funds required work by City staff to evaluate, plan and perform preliminary design
as requested.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
2015.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 0 51,000 0 0 0 0 0 0 0 0 51,000
TransNet Extension Congestion Relief Fund 400169 0 675,956 50,000 0 50,000 50,000 50,000 0 0 0 875,956
Total 0 726,956 50,000 0 50,000 50,000 50,000 0 0 0 926,956
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Transportation & Storm Water
Trans - Roadway

Genesee Avenue I-5 to Eastgate Mall / S00866

Council District: 1

Project Status: Released
Duration: 2002 - 2012
Improv Type: New
Priority Score: 42

Community Plan: University

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides for a median closure at Fez Street and dual left-turn lanes in the south- Relationship to General and Community Plans: This project is consistent with the University Commu-

bound direction at the Eastgate Mall intersection.

nity Plan and is in conformance with the City's General Plan.

Justification: This project will improve traffic circulation in the University community. See Project Number Schedule: Preliminary design began in Fiscal Year 2002. Design began in Fiscal Year 2003 and was com-

G in the North University City Public Facilities Financing Plan.

pleted in Fiscal Year 2009. Construction began in Fiscal Year 2010 and was completed in Fiscal Year 2011.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal

Transportation & Storm Water budget.

year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
General Fixed Assets Fund 100007 22 (22) 0 0 0 0 0 0 0 0 0
North University City-FBA 400080 303,211 24,539 0 0 0 0 0 0 0 0 327,750
Total 303,233 24,517 0 0 0 0 0 0 0 0 327,750
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Transportation & Storm Water
Trans - Roadway

Genesee Avenue-l-5 to Regents Road / S00840

Council District: 1

Project Status:  Technically completed
Duration: 1991 - 2011

Improv Type: New

Priority Score: 55

Community Plan: University

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: High

Description: This project provides for widening Genesee Avenue to a modified six-lane primary arterial from Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Interstate 5 to Campus Point Drive. The total project length is approximately 2,500 feet with Class II bicycle Transportation & Storm Water budget.

lanes. A separate project (S-00839) is scheduled to redesign the freeway interchange and widen Genesee Ave- Relationship to General and Community Plans: This project is consistent with the University Commu-

nue at Interstate 5.

nity Plan and is in conformance with the City's General Plan.

Justification: This project is needed to improve traffic flow and is included in the Council-approved North Schedule: This project was completed in Fiscal Year 2010.

University City Community Financing Plan and Facilities Benefit Assessment Document.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
North University City-FBA 400080 6,531,796 334,984 0 0 0 0 0 0 0 0 6,866,780
Total 6,531,796 334,984 0 0 0 0 0 0 0 0 6,866,780
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Transportation & Storm Water

Trans - Roadway Hollister Street Widening / S00980
Council District: 8 Community Plan: Otay Mesa - Nestor
Project Status: Released Contact Information: Marabian, Linda
Duration: 2009 - 2012 619-533-3082

Improv Type: Widening Imarabian@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for improvements to the west side of the 900 block of Hollister Street. Schedule: This project was cancelled because it was determined that the new curb, gutter and sidewalk

Improvements include new curb, gutter, sidewalk, and asphalt pavement. required placement in the ultimate location which meant widening the street and causing significant conflicts
Justification: The project addresses the need for adequate drainage and pedestrian accessibility. with the existing mobile home park and church facility. These issues substantially increased the cost of the
Operating Budget Impact: None project with no additional funding available.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Summary of Project Changes: This project has been cancelled and will be closed by the end of the fiscal

Community Plan and is in conformance with the City's General Plan. year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet Extension Congestion Relief Fund 400169 2,068 0 0 0 0 0 0 0 0 0 2,068
Total 2,068 0 0 0 0 0 0 0 0 0 2,068
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Transportation & Storm Water
Trans - Roadway

Holly Dr. Street Improvements / S11033

Council District: 4

Project Status:  Created
Duration: 2011 - 2014
Improv Type: New
Priority Score: 37

Community Plan: Encanto Neighborhoods (Southeastern)
Contact Information: Nassar, Mark

619-533-3172

mnassar@sandiego.gov
Priority Category: Low

Description: This project provides for construction of curbs, gutters, sidewalks, driveways, curb ramps, and Relationship to General and Community Plans: This project is consistent with the Encanto Neighbor-
pavement on Holly Drive from South WIllie James Jones Avenue to South Euclid Avenue. hoods Community Plan and in conformance with the City's General Plan.

Justification: This project will bring the street and sidewalk up to standard, making it safer for pedestrians. Schedule: Design began in Fiscal Year 2011 and construction is scheduled to begin in Fiscal Year 2012 and to
Operating Budget Impact: The operating and maintenance funding for this project will be included in the be completed in Fiscal Year 2013.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
S.E. San Diego Urban Comm 400120 17,805 882,195 0 0 0 0 0 0 0 0 900,000
Total 17,805 882,195 0 0 0 0 0 0 0 0 900,000
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Transportation & Storm Water
Trans - Roadway

I1-5 / SR-56 Fiberoptic Relocation / S00708

Council District: 1

Project Status: Released
Duration: 2004 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Carmel Valley
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for the preparation of a project report and environmental document (PR/
ED) for northerly connections of the Interstate 5 and State Route 56 freeways. The improvements include the
westerly State Route 56 northerly Interstate 5, the southerly Interstate 5 to easterly State Route 56 connections.
Justification: State Route 56 opened to traffic in July of 2004 and provides a new east/west connection
between Interstates 5 and 15. This will introduce a significantly new volume of traffic to the Interstate 5 corri-
dor in Carmel Valley, some of which will need to go to or from the north. This project will provide the
improvements necessary to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Preparation of Project Report and Environmental Determination began in Fiscal Year 2004 and is
scheduled to continue through Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - State 600001 2,617 0 0 0 0 0 0 0 0 0 2,617
Historical Fund X999 92,167 0 0 0 0 0 0 0 0 0 92,167
Pacific Highlands Ranch FBA 400090 101,724 596 0 0 0 0 0 0 0 0 102,320
Total 196,508 596 0 0 0 0 0 0 0 0 197,104
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Transportation & Storm Water
Trans - Roadway

I1-5 to SR-56 Freeway Connectors / S00707

Council District: 1

Project Status: Released
Duration: 2003 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Carmel Valley
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for the preparation of a project report and environmental document (PR/
ED) for northerly connections of the Interstate 5 and State Route 56 freeways. Alternatives under consideration
include direct freeway to freeway connectors from westbound State Route 56 to northbound Interstate 5 and
southbound Interstate 5 to eastbound State Route 56, an auxiliary lane alternative which proposes providing
operational improvements on Interstate 5 between Del Mar Heights Road and Carmel Valley Road, on Carmel
Valley Road between Interstate 5 and State Route 56 and on State Route 56 west of Carmel Country Road. The
third alternative includes the direct freeway connectors from westbound State Route 56 to northbound Interstate
5 and the auxiliary lane alternative improvements on southbound Interstate 5, eastbound Carmel Valley Road
and eastbound State Route 56.

Justification: State Route 56 opened to traffic in July 2004 and provides a new east/west connection between
Interstates 5 and 15. This will introduce a significantly new volume of traffic to the Interstate 5 corridor in Car-
mel Valley, some of which will need to go to or from the north. This project will provide the improvements nec-
essary to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plans and is in conformance with the City's General Plan.

Schedule: Preparation of the project report and environmental determination began in Fiscal Year 2004 and is
scheduled to continue through Fiscal Year 2012. Design and construction will be scheduled following comple-
tion of the prior phases.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Other 600002 40,000 0 0 0 0 0 0 0 0 0 40,000
Grant Fund - State 600001 1,970,923 (31,541) 0 0 0 0 0 0 0 0 1,939,383
Historical Fund X999 257,200 0 0 0 0 0 0 0 0 0 257,200
Pacific Highlands Ranch FBA 400090 619,936 151,068 0 0 0 2,320,676 3,700,000 0 0 0 6,791,680
Total 2,888,059 119,527 0 0 0 2,320,676 3,700,000 0 0 0 9,028,262
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Transportation & Storm Water
Trans - Roadway

Interstate 15 Improvements / S00931

Council District: 1

Project Status:  Released
Duration: 2008 - 2015
Improv Type: New
Priority Score: N/A

Black Mountain Ranch
Tracanna, John
619-533-3682
jtracanna@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project involved the design and construction of capacity improvements on the I-15 freeway
between SR-56 and the northern City of San Diego limits near Lake Hodges which included auxiliary lanes,
HOV lanes, managed lanes and widening of the northbound bridge over Lake Hodges.

Justification: This project is in accordance with the Black Mountain Ranch Public Facilities Financing Plan,
Project T-55, Council Resolution R-301005, November 1, 2005.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: This project was completed by CALTRANS in Fiscal Year 2009 using City, State, and Federal
freeway construction funds. Black Mountain Ranch, LLC. provided CALTRANS a fair share of the funding in
the amount of $7,150,000 in Fiscal Year 2007, which was in turn reimbursed from the Black Mountain Ranch
Facilities Benefit Assessment (FBA).

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Black Mountain Ranch FBA 400091 7,150,140 (140) 0 0 0 0 0 0 0 0 7,150,000
Total 7,150,140 (140) 0 0 0 0 0 0 0 0 7,150,000
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Transportation & Storm Water
Trans - Roadway

Juan Street Concrete Street / S00602

Council District: 2

Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: 73

Community Plan:
Contact Information:

Old San Diego, Uptown
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for the replacement of the existing concrete pavement, curb, gutter and
sidewalk on Juan Street from Taylor Street to Sunset Road. It is proposed to do the reconstruction work in two
phases. Phase I (Taylor Street to Harney Street) will provide new asphalt cement and cement treated base pave-
ment. Phase II (Harney Street to Sunset Road) will provide new Portland cement concrete pavement.
Justification: This project is needed to reconstruct the roadway due to deterioration of the existing roadway.
This project location is one of the lowest rated non-residential concrete streets within the City based on Overall
Condition Index (OCI) rating.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Old San Diego and
Uptown Community Plans and is in conformance with the City's General Plan.

Schedule: Design and Environmental Document began in Fiscal Year 2010 and is scheduled to be completed
in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2012 and be completed in Fiscal Year
2013.

Summary of Project Changes: It is proposed to allocate $1,468,369 of TransNet funding to this project for
Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Deferred Maint Revenue 2009A-Project 400624 282,727 4,717,273 0 0 0 0 0 0 0 0 5,000,000
Deposit Trust-Subdivision 200459 44 (44) 0 0 0 0 0 0 0 0 0
Grant Fund - Federal 600000 31 (31) 0 0 0 0 0 0 0 0 0
TransNet Extension Congestion Relief Fund 400169 0 0 1,468,369 0 0 0 0 0 0 0 1,468,369
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 2,000,000 2,000,000
Total 282,801 4,717,199 1,468,369 0 0 0 0 0 0 2,000,000 8,468,369
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Transportation & Storm Water
Trans - Roadway

Judicial Drive-Golden Haven to Eastgate Mall / S00879

Council District: 1

Project Status: Released
Duration: 2000 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: University

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for constructing Judicial Drive from Golden Haven Drive to Eastgate Mall
as a four-lane major street, including an undercrossing at La Jolla Village Drive. The undercrossing will be
funded by Facilities Benefit Assessment (FBA) funding.

Justification: This project is needed to improve traffic flow, and it is included in the Council-approved North
University City Community Financing Plan and Facilities Benefit Assessment Document. See Project Number
33 in the North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in October of 2002 and was completed in December of 2003. Construction began in
May of 2005 and was completed in September of 2006.

Summary of Project Changes: The project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
North University City-FBA 400080 8,889,000 0 0 0 0 0 0 0 0 0 8,889,000
Total 8,889,000 0 0 0 0 0 0 0 0 0 8,889,000
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Transportation & Storm Water
Trans - Roadway

Kearny Mesa Community Sign / $10044

Council District: 6

Project Status:  Released
Duration: 2009 - 2019
Improv Type: New
Priority Score: 21

Community Plan: Kearny Mesa

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Low

Description: This project provides for the installation of community signs in Kearny Mesa. Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
Justification: The project is funded by a State contribution agreement as part of the relinquishment of State Mmunity Plan and is in conformance with the City's General Plan.

Route 274 to the City of San Diego and was requested by Council District 6.

Schedule: Design began in Fiscal Year 2011. Construction schedule is to be determined.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Gen Dyna-Community Improvement 400250 21,949 38,051 0 0 0 0 0 0 0 0 60,000
Total 21,949 38,051 0 0 0 0 0 0 0 0 60,000
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Transportation & Storm Water

Trans - Roadway La Jolla Mesa Drive Sidewalk / S00928
Council District: 1 Community Plan: La Jolla

Project Status:  Released Contact Information: Palaseyed, Abi
Duration: 2008 - 2012 619-533-5164
Improv Type: New dli@sandiego.gov
Priority Score: 33 Priority Category: Low

Description: This project provides for the construction of a curb, gutter, and sidewalk on the east side of La Relationship to General and Community Plans: This project is consistent with the La Jolla Community

Jolla Mesa south of Deer Hill Court. Plan and is in conformance with the City's General Plan.

Justification: This project is required in order to provide safer pedestrian access. Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2011. Construction is sched-
Operating Budget Impact: The operating and maintenance funding for this project will be included in the uled to begin and be completed in Fiscal Year 2012.

Transportation & Storm Water budget. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 61,108 53,892 0 0 0 0 0 0 0 0 115,000
Total 61,108 53,892 0 0 0 0 0 0 0 0 115,000
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Transportation & Storm Water
Trans - Roadway

La Jolla Mesa Vista Project UUD / S00695

Council District: 1

Project Status:  Released
Duration: 2004 - 2012
Improv Type: Replacement
Priority Score: N/A

Community Plan:
Contact Information:

Torrey Pines

Reyes, Mario
619-533-7426
mreyes@sandiego.com

Priority Category: N/A

Description: This project coordinates, establishes and administers an Undergrounding Utility District for the
La Jolla Mesa Vista area. The La Jolla Mesa Vista Underground Utility Assessment District No. 4098 outlines
a process for SDG&E, AT&T and the cable companies to underground their facilities while installing new
streetlighting and restoring roadway surfaces. Construction costs for undergrounding are paid by the utility
companies in accordance with Public Utilities Commission Decisions 73078, 820118 and Case 8209
Justification: The California Public Utilities Commission (CPUC) Rule 20A mandates that local utility com-
panies allocate funding for the undergrounding of their respective utility services at the direction of the local
municipality. The City of San Diego must provide the necessary adminstrative expenses, conversion of City-
owned streetlighting, and resurfacing of roadways associated with the undergrounding purpose.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines com-
munity plan and is in conformance with the City's General Plan.

Schedule: This project's Underground Utility Assessment District (No. 4098) was established in Fiscal Year
2008 and will continue to be active until all remaining deliverables are resolved on a priority basis or deter-
mined to be complete. If determined to be complete, this project will be closed by the end of the fiscal year.
Summary of Project Changes: No significant changes have been made to this project for Fiscal Year
2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

La Jolla Mesa Vista Undergrounding 200502 690,412 0 0 0 0 0 0 0 0 0 690,412
Private & Others Contrib-CIP 400264 25,810 0 0 0 0 0 0 0 0 0 25,810
Underground Surcharge CIP Fund 200218 240,367 182,071 0 0 0 0 0 0 0 0 422,438
Total 956,589 182,071 0 0 0 0 0 0 0 0 1,138,660
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Transportation & Storm Water
Trans - Roadway

Linda Vista Rd at Genesee Intersection Improvement / S00907

Council District: 6

Project Status: Released
Duration: 2006 - 2011
Improv Type: Widening
Priority Score: 52

Community Plan: Linda Vista

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Medium

Description: This project provides for lengthening the Genesee Avenue westbound left-turn lanes to 300 feet Relationship to General and Community Plans: This project is consistent with the Linda Vista Com-
of vehicle storage and re-striping Genesee Avenue to provide an exclusive eastbound right-turn lane. It will munity Plan and is in conformance with the City's General Plan.

also widen Linda Vista Road to provide an exclusive northbound right-turn lane.
Justification: This project will improve the traffic flow through the intersection.

Schedule: The project description is preliminary and the scope of work is not established; only planning and
other preliminary activities have been performed to date. The project schedule for design and construction will

Operating Budget Impact: The operating and maintenance funding for this project will be included in the be established once the scope of work is approved.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Linda Vista Urban Comm 400113 48,422 4,578 0 0 0 0 0 0 0 0 53,000
TransNet Extension Congestion Relief Fund 400169 64,576 155,424 0 0 0 150,000 580,000 0 0 0 950,000
Total 112,997 160,003 0 0 0 150,000 580,000 0 0 0 1,003,000
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Transportation & Storm Water

Trans - Roadway Market St -Euclid Ave to 54th St- Improvements / $11043
Council District: 4 Community Plan: Southeastern San Diego

Project Status:  Created Contact Information: Marabian, Linda

Duration: 2011 - 2012 619-533-3082

Improv Type: Betterment Imarabian@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project will install curb gutter and sidewalk and needed improvements on Market Street Relationship to General and Community Plans: This project is consistent with the Southeastern San
from Euclid Ave to 54th Street. Diego Community Plan and is in conformance with the City's General Plan.

Justification: This project will provide sidewalk for a heavily pedestrian traveled area and needed improve- Schedule: Design began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2012.

ments along the roadway. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet Extension Congestion Relief Fund 400169 0 240,000 0 0 0 0 0 0 0 0 240,000
Total 0 240,000 0 0 0 0 0 0 0 0 240,000
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Transportation & Storm Water
Trans - Roadway

Mira Sorrento Place-Scranton to Vista Sorrento / S00878

Council District: 5

Project Status: Released
Duration: 1999 - 2012
Improv Type: New
Priority Score: N/A

Community Plan: Mira Mesa

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for widening and extending Mira Sorrento Place to a four-lane collector
street between Scranton Road and Vista Sorrento Parkway. It includes widening the Mira Sorrento Place/Scran-
ton Road intersection.

Justification: This project is needed to improve traffic flow and is included in the Council-approved Mira
Mesa Community Financing Plan and Facilities Benefit Assessment Document. See Project Number 56 in the
Mira Mesa Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition were completed in Fiscal Year 2002. Construction began in Fiscal
Year 2004 and was completed in Fiscal Year 2008. The project will be in a five year biological monitoring
period through Fiscal Year 2012.

Summary of Project Changes: No significant changes has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Mira Mesa - FBA 400085 11,436,754 80,369 0 0 0 0 0 0 0 0 11,517,123
Private & Others Contrib-CIP 400264 319,957 46,043 0 0 0 0 0 0 0 0 366,000
TransNet (Prop A 1/2% Sales Tax) 400156 397,909 227,651 0 0 0 0 0 0 0 0 625,560
TransNet Extension Congestion Relief Fund 400169 10,381 169,619 0 0 0 0 0 0 0 0 180,000
Total 12,165,001 523,683 0 0 0 0 0 0 0 0 12,688,683
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Transportation & Storm Water
Trans - Roadway

Miramar Road-Interstate 805 Easterly Ramps / S00880

Council District: 5

Project Status: Released
Duration: 2001 - 2012
Improv Type: Widening
Priority Score: 71

Community Plan:
Contact Information:

University

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for widening Miramar Road to eight lanes from the Interstate 805 easterly
on and off-ramps to 300 feet east of Eastgate Mall. It includes dual left-turn lanes at Eastgate Mall. Phase I
work consists of the construction of road improvements west of Eastgate Mall. Phase II improvements would
construct a right turn only lane on westbound Miramar Road approaching Eastgate Mall.

Justification: This project is needed to improve traffic flow, and is included in the Council approved North
University City Community Plan and Facilities Benefit Assessment Document per the North University City
Public Facilities Financing Plan - Project 50.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Phase I has been completed. Phase II Right of Way acquisition is scheduled for Fiscal Year 2011
and construction will be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
North University City-FBA 400080 4,484,738 1,740,262 0 0 0 0 0 0 0 0 6,225,000
TransNet (Prop A 1/2% Sales Tax) 400156 86,722 838,278 0 0 0 0 0 0 0 0 925,000
TransNet Extension Congestion Relief Fund 400169 0 500,000 0 0 0 0 0 0 0 0 500,000
Total 4,571,461 3,078,539 0 0 0 0 0 0 0 0 7,650,000
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Transportation & Storm Water
Trans - Roadway

Napa Street from Linda Vista Rd to Morena Blvd / S00849

Council District: 6

Project Status:  Released
Duration: 1999 - 2010
Improv Type: New
Priority Score: 55

Community Plan: Linda Vista

Contact Information: Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: High

Description: This project provides for improved traffic flow at the Napa Street/Linda Vista Road intersection. Relationship to General and Community Plans: This project is consistent with the Linda Vista Com-
Justification: Napa Street is classified as a major street in the Linda Vista Community Plan. Current traffic munity Plan and is in conformance with the City's General Plan.
volumes in excess of 19,000 average daily trips are beyond the desirable capacity of the existing facility. The Schedule: The project description is preliminary and the scope of work is not established; only planning and

proposed design would eliminate congestion.

other preliminary activities have been performed to date. The project schedule for the design and construction

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Will be established once the scope of work is approved and the remaining funding identified.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Fund Name

Fund No Exp/Enc

Expenditure by Funding Source

FY 2012 Unidentified

Con Appn

FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Historical Fund X999 217,952 0 0 0 0 0 0 0 0 0 217,952
TransNet (Prop A 1/2% Sales Tax) 400156 429,492 8,296 0 0 0 0 0 0 0 0 437,788
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 5,104,260 5,104,260

Total 647,444 8,296 0 0 0 0 0 0 0 5,104,260 5,760,000
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Transportation & Storm Water

Trans - Roadway New Developments / AID00009

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Tracanna, John
Duration: 2010 - 2020 619-533-3682

Improv Type: Betterment jtracanna@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for street and utility improvements along City-owned land and Operating Budget Impact: None.

in other situations where it is desired to have an adjoining developer install such improvements and be reim- Relationship to General and Community Plans: This project is consistent with applicable community
bursed by the City. plans and is in conformance with the City's General Plan.

Justification: The City is required to improve the right-of-way alongside its property, as must all property
owners. The City Council may determine that it is more economical to have such work done by an adjoining
developer rather than by a separate City contract.

Schedule: Projects are scheduled on a priority basis and is dependent upon the work program of the devel-
oper.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 0 50,000 0 0 0 0 0 0 0 0 50,000
Total 0 50,000 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Roadway

New Heritage Road (Otay Valley Road)-Central / S00876

Council District: 8

Project Status:  Technically completed
Duration: 2000 - 2011

Improv Type: New

Priority Score: N/A

Community Plan: Otay Mesa

Contact Information: Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for realigning a portion of the existing two-lane roadway by a private
developer as an interim improvement. This work will be completed by an adjacent private developer and be
reimbursed through Facilities Benefit Assessment credits.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated trans-
portation network will provide mobility, accessibility and safety for the residents and businesses traveling to,
from, and through the community. See Project Number T-21.3i in the Otay Mesa Public Facilities Financing
Plan.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2002. Construction began in
Fiscal Year 2002 and was completed in Fiscal Year 2004.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Otay Mesa-East (From 39062) 400092 1,507,952 472,574 0 0 0 0 0 0 0 0 1,980,526
Otay Mesa-Eastern DIF 400100 825,000 0 0 0 0 0 0 0 0 0 825,000
Otay Mesa-West (From 39067) 400093 1,154,758 84,510 0 0 0 0 0 0 0 0 1,239,268
Otay Mesa-Western DIF 275,000 0 0 0 0 0 0 0 0 0 275,000
Total 3,762,710 557,084 0 0 0 0 0 0 0 0 4,319,794
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Transportation & Storm Water
Trans - Roadway

Nobel Drive / 1-805 Interchange / S00709

Council District: 1
Project Status:  Technically completed

Duration: 1987 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

University

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: N/A

Description: This project provides for construction of Nobel Drive as a six-lane primary arterial from Shore-
line Drive to Interstate 805, and as a four-lane major street from Interstate 805 to Miramar Road. It includes
construction of one-half of a diamond interchange with ramps to and from the south at Nobel Drive and Inter-
state 805. The new overcrossing will provide four through-lanes plus dual left-turn lanes, bike lanes, and side-
walk on both sides. Two traffic signals will be constructed at both ramp terminals with Nobel Drive. Auxiliary
lanes will be constructed on Interstate 805 from north of Governor Drive to Nobel Drive. The existing bridge
over the AT&SF railroad tracks will be widened to accommodate these two additional auxiliary lanes on Inter-
state 805.

Justification: This project will improve traffic circulation in the University Community. See Project Number
21 in the North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1998 and was completed in Fiscal Year 2000. Construction began in
Fiscal Year 2000 was completed in Fiscal Year 2002. A five year plant establishment period followed. This
project is now complete.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Historical Fund X999 1,411,308 0 0 0 0 0 0 0 0 0 1,411,308
North University City-FBA 400080 25,127,411 74,281 0 0 0 0 0 0 0 0 25,201,692
Total 26,538,719 74,281 0 0 0 0 0 0 0 0 26,613,000
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Transportation & Storm Water
Trans - Roadway

North Torrey Pines Road at Genesee Avenue / S00720

Council District: 1

Project Status:  Released
Duration: 1992 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

University

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for the reconstruction of Genesee Avenue at Torrey Pines Road and John
Jay Hopkins Drive. The proposed changes include rebuilding the intersection of Genesee Avenue/North Torrey
Pines Road, widening Genesee Avenue and North Torrey Pines Road north of Genesee Avenue to a six-lane pri-
mary arterial, and widening North Torrey Pines Road south of Genesee Avenue to a six-lane major street. The
limits of the widening are easterly to John Jay Hopkins Drive, southerly to Torrey Pines Scenic Drive and to
500 feet north of the North Torrey Pines Road/Genesee Avenue intersection. This project also provides for
Class II bicycle lanes. See Project Number E in the North University City Public Facilities Financing Plan.

Justification: This project will improve sight distance through the intersection and provide additional left turn
storage capacity on Genesee Avenue at John Jay Hopkins Drive and University of California entrance.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans-
portation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and
Community Plan and the City's General Plan Guidelines.

Schedule: Design was scheduled in Fiscal Year 1992. Land acquisition was scheduled to begin in Fiscal Year
1992. Construction was scheduled to begin in Fiscal Year 1993 and be completed in Fiscal Year 1994. This
project was reinstated in Fiscal Year 2004 to reflect budget and funding adjustments. All work associated with
this project was complete in Fiscal Year 2006.

Summary of Project Changes: This project completion is pending easement acquisition.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Black Horse Frm-John Hopkins 400189 384,397 0 0 0 0 0 0 0 0 0 384,397
Genesee/No Torrey Pines Rd CRD 400281 4,077,013 0 0 0 0 0 0 0 0 0 4,077,013
Historical Fund X999 387,000 0 0 0 0 0 0 0 0 0 387,000
ISTEA-TransNet Exchange 400162 50,000 0 0 0 0 0 0 0 0 0 50,000
North University City-FBA 400080 2,500,000 0 0 0 0 0 0 0 0 0 2,500,000
TransNet (Prop A 1/2% Sales Tax) 400156 2,170,064 5,301 0 0 0 0 0 0 0 0 2,175,365
Total 9,568,474 5,301 0 0 0 0 0 0 0 0 9,573,775
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Transportation & Storm Water
Trans - Roadway

Ocean Beach Commercial Revitalization Newport Ave / S01077

Council District: 1
Project Status:  Released

Community Plan: Ocean Beach
Contact Information: McKee, Jerry

Duration: 2004 - 2012 619-533-3095
Improv Type: Betterment jmckee@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for phased design and construction of drainage improvements, street Operating Budget Impact: The operating and maintenance funding for this project has been included in the
grinding and resurfacing, installation of concrete gutters, additional surface drain inlets, enhanced crosswalks, Transportation & Storm Water budget.

curb pop-outs, hardscaping and tree planting along Newport Avenue from Sunset Cliffs Boulevard to Abbott Relationship to General and Community Plans: This project is consistent with the Ocean Beach Com-

Street. munity Plan and is in conformance with the City's General Plan.

Justification: The proposed improvements are necessary to satisfy the Americans with Disabilities Act Schedule: This project was completed in Fiscal Year 2011.

(ADA) requirements by bringing the street surface areas up to standard. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Federal 600000 32 244,599 0 0 0 0 0 0 0 0 244,631
Total 32 244,599 0 0 0 0 0 0 0 0 244,631
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Transportation & Storm Water
Trans - Roadway

Ocean View Hills Parkway / S00882

Council District: 8

Project Status: Released
Duration: 2000 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Otay Mesa

Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for reimbursing the developer for the City's share of the design and con-
struction of Ocean View Hills Parkway (Phases II and III) from Dennery Road to Otay Mesa Road. The project
includes approximately 5,200 lineal feet of a four-lane major street and 4,900 lineal feet of a six-lane major
street. See projects T2.1, T2.2 and T2.3 in the Otay Mesa Public Facilities Financing Plan.

Justification: The transportation element of the Otay Mesa Community Plan recommends that an integrated
transportation network will provide mobility, accessibility and safety for the residences and businesses traveling
to, from and through the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Phases I and II were completed in previous years with reimbursements to date. Phase III design
began and was completed in Fiscal Year 2005. Construction began in Fiscal Year 2006 and completion sched-
ule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Otay Mesa-East (From 39062) 400092 5,542,664 0 0 0 0 0 0 0 0 0 5,542,664
Otay Mesa-Eastern DIF 400100 3,818,542 0 0 0 0 0 0 0 0 0 3,818,542
Otay Mesa-West (From 39067) 400093 4,092,135 97) 0 0 0 0 0 0 0 0 4,092,038
Otay Mesa-Western DIF 400102 1,604,993 0 0 0 0 0 0 0 0 0 1,604,993
Total 15,058,334 (97) 0 0 0 0 0 0 0 0 15,058,237
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Transportation & Storm Water
Trans - Roadway

Old Otay Mesa Road- Westerly / S00870

Council District: 8

Project Status:  Released
Duration: 2008 - 2015
Improv Type: Widening
Priority Score: 66

Community Plan:
Contact Information:

Otay Mesa, Otay Mesa - Nestor
Palaseyed, Abi

619-533-4654
apalaseyed@sandiego.gov

Priority Category: High

Description: This project provides for design and construction of Old Otay Mesa Road from the intersection
of B Street, as shown on the Remington Hills Tentative Map, easterly to the intersection with Otay Mesa Road
(Town Center Drive Extension South), per the Otay Mesa Public Facilities Financing Plan - Project T-50.2. This
project includes approximately 2,400 linear feet of a two-lane collector street.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated trans-
portation network will provide mobility, accessibility and safety for persons traveling to, from and through the
community. This project is being funded with Facilities Benefit Assessment Fees funding because there is either
no project fronting this roadway or the projects fronting the roadway are also public facility projects, e.g.,
school, park. Should the adjacent properties be developed, these properties shall reimburse the Facilities Benefit
Assessment Fees Fund for the actual cost of the project as a condition of approval of their developments.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is required in and consistent with the Otay
Mesa and Otay Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008. Construction began in Fiscal Year 2011. This schedule is con-
tingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Otay Mesa-West (From 39067) 400093 1,032,533 2,217,467 0 0 0 0 0 0 0 0 3,250,000
Unidentified Funding 9999 ‘ 0 0 0 0 0 0 0 0 0 3,500,000 3,500,000
Total 1,032,533 2,217,467 0 0 0 0 0 0 0 3,500,000 6,750,000
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Transportation & Storm Water

Trans - Roadway Otay Mesa Truck Route Phase 3/ S00724
Council District: 8 Community Plan: Otay Mesa

Project Status: Released Contact Information: Li, David

Duration: 2003 - 2012 619-533-5164

Improv Type: New dli@sandiego.gov
Priority Score: 54 Priority Category: Medium

Description: This Phase III project provides for an emergency lane and paved shoulder from Drucker Lane to Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
the port of entry. nity Plan and is in conformance with the City's General Plan.

Justification: The Phase III additional lane will provide a dedicated emergency lane for Border Patrol, Police Schedule: Phase III design was completed in Fiscal Year 2010 and construction began in Fiscal Year 2010
and other emergency vehicles. and was completed in Fiscal Year 2011.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Summary of Project Changes: This project no longer includes Phase IV which is now a seperate project.
Transportation & Storm Water budget. The total project cost has been reduced by $3.5 million.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - State 600001 1,480,519 487,337 0 0 0 0 0 0 0 0 1,967,856
North University City-FBA 400080 0 0 0 0 0 0 0 0 0 0 0
Otay Mesa-East (From 39062) 400092 1,184,371 17,770 0 0 0 0 0 0 0 0 1,202,141
TransNet (Prop A 1/2% Sales Tax) 400156 313,747 0 0 0 0 0 0 0 0 0 313,747
TransNet Extension Congestion Relief Fund 400169 1,457,661 (471,408) 300,000 0 750,000 0 0 0 0 0 2,036,253
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 12,000,000 12,000,000
Total 4,436,297 33,700 300,000 0 750,000 0 0 0 0 12,000,000 17,519,997

-767 -

City of San Diego
Fiscal Year 2012 Proposed Budget



Transportation & Storm Water

Trans - Roadway Otay Mesa Truck Route Phase 4 / S11060
Council District: 8 Community Plan: Otay Mesa

Project Status: Created Contact Information: Li, David

Duration: 2010 - 2017 619-533-5164

Improv Type: New dli@sandiego.gov
Priority Score: 43 Priority Category: Medium

Description: This phase IV project provides for the construction of an additional lane to the existing Otay Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
Truck Route from La Media Road to Drucker Lane and for the extension of the Truck Route (two lanes) from nity Plan and is in conformance with the City's General Plan.

Britannia Boulevard to La Media Road and along Britannia Boulevard from the border to Britannia Court. Schedule: The environmental process for Phase IV is scheduled for Fiscal Year 2011. The design is sched-
Justification: The Phase IV additional lane and extension of the Truck Route will remove cargo traffic from uled to begin in Fiscal Year 2011 and to be completed in Fiscal Year 2012. Right of way acquisition is sched-
local streets and further expedite international truck traffic southbound into Mexico at the Otay Mesa Port of uled for Fiscal Year 2012. Construction for Phase IV is scheduled to begin in Fiscal Year 2013.

Entry Summary of Project Changes: This is a newly published project for Fiscal Year 2012.
Operating Budget Impact: None.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Federal Grant 9600 0 0 0 3,000,000 0 0 0 0 0 0 3,000,000
TransNet Extension Congestion Relief Fund 400169 0 0 300,000 0 750,000 0 0 0 0 0 1,050,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 10,332,144 10,332,144
Total 0 0 300,000 3,000,000 750,000 0 0 0 0 10,332,144 14,382,144
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Transportation & Storm Water
Trans - Roadway

Palm Avenue Roadway Improvements / S00913

Council District: 8

Project Status: Released
Duration: 2007 - 2012
Improv Type: New
Priority Score: 57

Otay Mesa - Nestor
Giandoni, Mark
619-533-4618
mgiandoni@sandiego.gov
High

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for vehicular and traffic safety improvements on Palm Avenue from Beyer
Way to Interstate 805. The improvements include installation of raised center medians, turn pockets, traffic sig-
nals, a pedestrian refuge area, crosswalks, landscaping, striping and signage. Subsequent phases of this project
may include further analysis of the pedestrian and streetscape aspects of the project area.

Justification: These improvements will benefit the community by increasing the safety and flow of traffic.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor
Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary project planning began in Fiscal Year 2007 and was completed in Fiscal Year 2008.
Design began in Fiscal Year 2010 and was completed in Fiscal year 2011. Construction is scheduled to begin in
Fiscal Year 2012.

Summary of Project Changes: It is proposed to allocate TransNet funding of $2.255 million in Fiscal Year
2012 to fund the construction phase of the project.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

Unidentified
Funding

FY 2012
Anticipated

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet (Prop A 1/2% Sales Tax) 400156 150,000 0 0 0 0 0 0 0 0 0 150,000
TransNet Extension Congestion Relief Fund 400169 524,261 674,739 2,255,000 0 0 0 0 0 0 0 3,454,000
Total 674,261 674,739 2,255,000 0 0 0 0 0 0 0 3,604,000
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Transportation & Storm Water
Trans - Roadway

Paradise Hills Revitalization Project / S00829

Council District: 4

Project Status:  Released
Duration: 2001 - 2011
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Skyline - Paradise Hills
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: N/A

Description: This project provides for a vision and implementation strategy for rehabilitating an older com-
mercial strip development on Reo Drive between Albemarle Street and Cumberland Street in the heart of Para-
dise Hills. Phase I added crosswalks, pop-outs, and surface improvements on Reo Drive between Albemarle
Street and Cumberland Drive. Phase II will widen Reo Drive from 60 to 80 feet, including diagonal parking,
and surface improvements between Albemarle Street and Cumberland Drive.

Justification: Revitalization of this strip will encourage commercial opportunities in this underserved com-
munity.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise
Hills Community Plan and is in conformance with the City's General Plan.

Schedule: This project was completed Fiscal Year 2009.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Federal 600000 110,684 26,469 0 0 0 0 0 0 0 0 137,153
Historical Fund X999 279,740 0 0 0 0 0 0 0 0 0 279,740
TransNet (Prop A 1/2% Sales Tax) 400156 1,337,357 262,643 0 0 0 0 0 0 0 0 1,600,000
TransNet Older Comm Fund 400166 55,375 0 0 0 0 0 0 0 0 0 55,375
Total 1,783,156 289,112 0 0 0 0 0 0 0 0 2,072,268
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Transportation & Storm Water
Trans - Roadway

Pershing Drive/Redwood Street Intersection / S00885

Council District: 3

Project Status:  Released
Duration: 2001 - 2013
Improv Type: New
Priority Score: 46

Balboa Park, Greater North Park
Fuentes, Julio

619-533-3092
jfuentes@sandiego.gov

Medium

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for improvements along Pershing Drive at Redwood Street and Jacaranda
Place, and at the entrance to the Morley Field Disc Golf Course in Balboa Park. The City was awarded a
$150,000 State Community-Based Transportation Planing Grant for preliminary engineering activities, public
outreach, and to assist in determining the project scope of work.

Justification: The re-configuration of this intersection will improve traffic control and safety for vehicles,
bicycles, and pedestrians.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park and
Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2011. Design is scheduled to begin in Fiscal Year 2011.
Construction is scheduled to begin in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Sales Tax 400000 30,000 0 0 0 0 0 0 0 0 0 30,000
Grant Fund - State 600001 150,012 (12) 0 0 0 0 0 0 0 0 150,000
TransNet (Prop A 1/2% Sales Tax) 400156 4,209 90,275 0 0 0 0 0 0 0 0 94,484
TransNet Extension Congestion Relief Fund 400169 149,077 329,923 0 0 0 0 0 0 0 0 479,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 872,516 872,516
Total 333,298 420,186 0 0 0 0 0 0 0 872,516 1,626,000
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Transportation & Storm Water

Trans - Roadway Pomerado Rd at Willow Creek/Ave of Nations IS / S00933
Council District: 5 Community Plan: Scripps Miramar Ranch

Project Status: Released Contact Information: Tracanna, John

Duration: 2008 - 2015 619-533-3682

Improv Type: Betterment jtracanna@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project involved improvements at the intersection of Pomerado Road and Willow Creek Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Road/Avenue of Nations as part of the construction of Thurgood Marshall Middle School. The improvements Ranch Community Plan and is in conformance with the City's General Plan.

included a traffic signal, widening, striping and landscaping. Schedule: This project was completed by the San Diego Unified School District in Fiscal Year 2007, and
Justification: This project is in accordance with the Scripps Miramar Ranch Public Facilities Financing Plan, reimbursement in the amount of $1,260,158 was provided for the project from the Scripps Ranch Miramar
Project: 34-14, Council Resolution R-302405, March 5, 2007. Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
Transportation & Storm Water budget. year.

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Scripps Miramar Ranch FBA 400086 1,260,158 29,842 0 0 0 0 0 0 0 0 1,290,000
Total 1,260,158 29,842 0 0 0 0 0 0 0 0 1,290,000
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Transportation & Storm Water
Trans - Roadway

Rancho Bernardo Street and Sidewalk Improvements / S00887

Council District: 6
Project Status:  Technically completed

Duration: 2001 - 2010
Improv Type: Betterment
Priority Score: 42

Rancho Bernardo
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov
Medium

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for improvements to streets and sidewalks throughout the Rancho Ber-
nardo community, as needed. Other improvements may include installation of landscaping and irrigation sys-
tems and construction of retaining and sound walls.

Justification: Additional street and sidewalk improvements are required as a result of continuing develop-
ment in the area.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo
Community Plan and is in conformance with the City's General Plan.

Schedule: As improvements are identified, funding will need to be appropriated to complete design and con-
struction.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
TransNet (Prop A 1/2% Sales Tax) 400156 71,753 15,141 0 0 0 0 0 0 0 0 86,894
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 65,800 65,800
Total 71,753 15,141 0 0 0 0 0 0 0 65,800 152,694
-773 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Roadway

Regents Road Widening-Genesee to Executive / S00881

Council District: 1

Project Status:  Released
Duration: 2003 - 2015
Improv Type: New
Priority Score: 56

Community Plan:
Contact Information:

University

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: High

Description: This project provides for widening Regents Road to a modified four-lane major street from
Genesee Avenue to Executive Drive, relocation of the Genesee Avenue/Regents Road intersection to the east,
and bike lanes.

Justification: This project is needed to improve traffic flow and is included in the Council-approved North
University City Community Financing Plan - Project 13 and Facilities Benefit Assessment Document.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2011. Construction schedule will be established pending land
acquisiton from the University of California - San Diego (UCSD).

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
North University City-FBA 400080 911,813 4,033,187 0 0 0 0 0 0 0 0 4,945,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 1,100,000 1,100,000
Total 911,813 4,033,187 0 0 0 0 0 0 0 1,100,000 6,045,000
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Transportation & Storm Water

Trans - Roadway Resurfacing of City Streets / AID00005

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Gefrom, Walter

Duration: 2010 - 2020 619-527-7509

Improv Type: Betterment wgefrom@sandiego.gov

Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for roadway resurfacing, repair and reconstruction. Schedule: Projects are scheduled on a priority basis.

Justification: Resurfacing, repair, and reconstruction of City streets are necessary to maintain the streets in Summary of Project Changes: It is anticipated that approximately $32 million in additional bond financ-
serviceable condition and prevent deterioration of the roadway. ing will be allocated to streets projects in Fiscal Years 2012 and 2015. The unidentified funding amount reflects
Operating Budget Impact: None. the remaining amount of funding needed to address the deferred capital needs of the City's General Fund sup-

Relationship to General and Community Plans: This project is consistent with applicable community ported streets based on condition assessments that have been conducted.

plans and is in conformance with the City's General Plan.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Capital Outlay-Misc Revenue 400002 190 (190) 0 0 0 0 0 0 0 0 0
Deferred Maint Revenue 2009A-Project 400624 38,144,596 8,725,263 0 0 0 0 0 0 0 0 46,869,859
Deferred Capital Bond Financing 9301 0 0 0 32,000,000 0 0 32,000,000 0 0 0 64,000,000
General Fund 100000 0 0 0 0 0 0 0 0 0 0 0
CIP Contributions from General Fund 400265 11,424,809 (16,531) 0 0 0 0 0 0 0 0 11,408,278
Grant Fund - State 600001 10,139,935 10,034,899 0 0 0 0 0 0 0 0 20,174,834
Infrastructure Improvement - CD 1 400681 0 3,899 0 0 0 0 0 0 0 0 3,899
Municipal Sewer Revenue Fund 700000 0 0 0 0 0 0 0 0 0 0 0
Prop 42 Replacement - Transportation Relief Fund 200306 2,852,318 73,548 0 0 0 0 0 0 0 0 2,925,866
TransNet (Prop A 1/2% Sales Tax) 400156 0 84,098 0 0 0 0 0 0 0 0 84,098
Underground Surcharge CIP Fund 200218 5,047,922 653,020 0 0 0 0 0 0 0 0 5,700,942
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 138,000,000 138,000,000
Total 67,609,771 19,558,005 0 32,000,000 0 0 32,000,000 0 0 138,000,000 289,167,776
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Transportation & Storm Water
Trans - Roadway

Rosecrans Street Corridor Improvements / S00830

Council District: 2

Project Status:  Released
Duration: 2003 - 2015
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Midway - Pacific Highway, Peninsula
Fuentes, Julio

619-533-3092
jfuentes@sandiego.gov

Priority Category: N/A

Description: This project provides for improvements to the former State Route 209, which includes all or
parts of Camino del Rio West, Rosecrans Street, Canon Street, Catalina Boulevard, and Cabrillo Memorial
Drive. Camino del Rio West improvements consist of upgrading the sidewalk facilities, including installation of
pedestrian ramps and traffic signal modifications, and construction of turn pocket and signal modifications on
Rosecrans at Midway.

Justification: Redevelopment in the area resulted in increased traffic and pedestrian activity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula and Mid-
way Community Plans and is in conformance with the City's General Plan.

Schedule: Phase I of the project which includes traffic signal modifications, and installation of turn pockets
began in Fiscal Year 2010. Construction of Phase I began in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

SR 209 & 274 Coop with State 400633 733,636 1,450,697 0 0 0 0 0 0 0 0 2,184,333
Water Utility Operating Fund 700011 689 (689) 0 0 0 0 0 0 0 0 0
Total 734,325 1,450,008 0 0 0 0 0 0 0 0 2,184,333
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Transportation & Storm Water
Trans - Roadway

SR56 / I1-15 Interchange / $00920

Council District: 1

Project Status:  Released
Duration: 2007 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Pacific Highlands Ranch
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for the design and construction of a loop ramp in the southeast quadrant of
SR-56 at I-15 in Rancho Penasquitos for eastbound to northbound movements to eliminate the need for making
left turns at the existing traffic signal. It will also widen the southbound to westbound ramp and the eastbound
to southbound ramp. (See Project T-1.6 and Black Mountain Ranch PFFP Project T-56.)

Justification: This facility is required to accommodate the additional traffic generated as a result of develop-
ment in the I-15 Corridor, with Pacific Highlands Ranch contributing its fair share based on percentage of
increased traffic.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Public Facility Financing Plan and is in conformance with the City's General Plan.

Schedule: Construction was completed in Fiscal Year 2011.
Summary of Project Changes: This project is complete and will be closed by the end of of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Pacific Highlands Ranch FBA 400090 580,000 0 0 0 0 0 0 0 0 0 580,000
Total 580,000 0 0 0 0 0 0 0 0 0 580,000

-777 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Roadway

San Dieguito Road to Carmel Valley Road Phase Il / S00710

Council District: 1

Project Status:  Released
Duration: 2008 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Black Mountain Ranch, Torrey Highlands
Tracanna, John

619-533-3682

jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for reimbursement to a developer for the design and construction of
Camino del Sur between San Dieguito Road south to Carmel Valley Road as a two-lane interim facility within a
six-lane right-of-way. It also provides a wildlife crossing, traffic signals and intersection widening at San
Dieguito Road, B Street and Carmel Valley Road. A second phase of the project will construct two additional
lanes on Camino del Sur from San Dieguito Road southward to Carmel Valley Road and modify the traffic sig-
nals accordingly.

Justification: This project is in accordance with projects T-10 in the Black Mountain Ranch Public Facilities
Financing Plan, Council Resolution R-301005, November 1, 2005, and Project T-2.4 of the Torrey Highlands
Public Facilities Financing Plan, Council Resolution 304935, June 2, 2009.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain
Ranch and Torrey Highlands Subarea Plans and the Torrey Highlands Public Facilities Financing Plan, and is in
conformance with the City's General Plan.

Schedule: Phase I of this project was completed in Fiscal Year 2002, with reimbursement to developer on-
going. A portion of Phase II was completed in Fiscal Year 2004. The remainder of Phase II construction began
in Fiscal Year 2011.

Summary of Project Changes: It is proposed to allocate $5,556,500 in anticipated funds to this project for
Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Black Mountain Ranch FBA 400091 980,020 0 0 5,656,500 0 0 0 0 0 0 6,536,520
Total 980,020 0 0 5,556,500 0 0 0 0 0 0 6,536,520
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Transportation & Storm Water
Trans - Roadway

Saturn Blvd Roadway Improvements / S11028

Council District: 8

Project Status:  Created
Duration: 2011 - 2015
Improv Type: Betterment
Priority Score: N/A

Community Plan: Otay Mesa - Nestor
Contact Information: Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov
Priority Category: N/A

Description: This project provides for the widening of the west side of Saturn Boulevard, north of Grove Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Street. The project includes new pavement, with approximately 980 linear feet of new curb, gutter and side- Transportation & Storm Water budget.

walk, pedestrian ramps, retaining wall, drainage improvements and relocation of existing above ground utilities. ~Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor
Justification: The project is located adjacent to a school where students disembark from a school bus and Community Plan and is in conformance with the City's General Plan.

then walk to school via this route. This project would provide a safer pedestrian route for the students and also  §chedule: Design began in Fiscal Year 2011.

improve surface drainage.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

TransNet Extension Congestion Relief Fund 400169 0 100,000 0 0 250,000 0 0 0 0 0 350,000
Total 0 100,000 0 0 250,000 0 0 0 0 0 350,000
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Transportation & Storm Water

Trans - Roadway Saturn Boulevard-Palm Ave to Coronado / S00861
Council District: 8 Community Plan: Otay Mesa - Nestor

Project Status: Released Contact Information: Batta, Jamal

Duration: 1994 - 2015 619-533-7482

Improv Type: Betterment jbatta@sandiego.gov

Priority Score: 46 Priority Category: Medium

Description: This project provides for widening the west side of Saturn Boulevard to a four-lane collector Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor
street from Palm Avenue to Coronado Avenue. Improvements include construction of concrete curb, gutter, Community Plan and is in conformance with the City's General Plan.

sidewalk, drainage facilities, asphalt concrete pavement, and landscaping as necessary. Schedule: Preliminary design was completed in Fiscal Year 1995 and design was completed in Fiscal Year
Justification: This project is needed to widen the existing southbound traffic lanes to a four-lane collector and 2002. Construction is scheduled to begin upon identification of funding. Design standards were updated in Fis-
to standardize the street width to accommodate the increase in traffic volume. cal Year 2011.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Historical Fund X999 141,778 0 0 0 0 0 0 0 0 0 141,778
ISTEA-TransNet Exchange 400162 20,000 0 0 0 0 0 0 0 0 0 20,000
Otay Mesa/Nestor Urb Comm 400125 55,000 0 0 0 0 0 0 0 0 0 55,000
TransNet (Prop A 1/2% Sales Tax) 400156 90,964 7,481 0 0 0 0 0 0 0 0 98,446
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 1,015,955 1,015,955
Total 307,742 7,481 0 0 0 0 0 0 0 1,015,955 1,331,179
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Transportation & Storm Water
Trans - Roadway

Skyline Drive at Cardiff Improvements / S00927

Council District: 4

Project Status: Released
Duration: 2008 - 2011
Improv Type: New
Priority Score: 37

Community Plan: Skyline - Paradise Hills
Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
Priority Category: Low

Description: This project provides for a pop-out on the northwest corner of Skyline and Cardiff. Schedule: Design was completed in Fiscal Year 2011. Construction is anticipated to begin in Fiscal Year
Justification: This project is required in order to provide traffic calming and safer pedestrian crossing. 2011 and will be completed in Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: Improvements scheduled in this project will be completed with those in

Transportation & Storm Water budget.

Skyline Drive Median and Parkway Improvements, S-00912.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise
Hills Community Plan and is in conformance with the City's General Plan.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 9,256 15,744 0 0 0 0 0 0 0 0 25,000
Total 9,256 15,744 0 0 0 0 0 0 0 0 25,000
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Transportation & Storm Water
Trans - Roadway

Soledad Mountain Road Emergency Repair Project / S00932

Council District: 2

Project Status:  Released
Duration: 2008 - 2011
Improv Type: Replacement
Priority Score: N/A

Community Plan: La Jolla

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for the reconstruction of Soledad Mountain Road. On October 3, 2007, a
landslide occured on Mt. Soledad and destroyed a large section of the 5700 block of Soledad Mountain Road
and Desert View Drive Alley.

Justification: Soledad Mountain Road is classified as a four-lane major street with approximately 8,470 aver-
age daily traffic volume. The road is heavily utilized as a through access to and from La Jolla.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: The construction of Soledad Mountain Road was partially completed and re-opened for traffic on
October 16, 2008. The landslide affecting Desert View Alley (a sublet of this project) is not complete.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - State 600001 19,887,779 4,202,468 0 0 0 0 0 0 0 0 24,090,247
Prop 42 Replacement - Transportation Relief Fund 200306 2,000,000 0 0 0 0 0 0 0 0 0 2,000,000
TransNet (Prop A 1/2% Sales Tax) 400156 478,194 351,142 0 0 0 0 0 0 0 0 829,336
Total 22,365,973 4,553,610 0 0 0 0 0 0 0 0 26,919,583
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Transportation & Storm Water
Trans - Roadway

Sorrento Valley Road & Interstate 5 Interchange / S00914

Council District: 1

Project Status:  Released
Duration: 2007 - 2016
Improv Type: New
Priority Score: 50

Community Plan: Torrey Pines

Contact Information: Doringo, Edric
619-533-4655
edoringo@sandiego.gov

Priority Category: Medium

Description: This project provides for a new freeway interchange to address traffic congestion. The project
will be constructed in coordination with Caltrans and the Federal Highway Adminstration. Land acquistion is
required.

Justification: Traffic is at Level of Service I and is severly impacted by stoppage for trains at the Coaster Sta-
tion.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa and Tor-
rey Pines Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Design
began Fiscal Year 2009 and is scheduled to continue through Fiscal Year 2013. Construction schedule is contin-
gent upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 3,259,915 134,085 0 0 0 0 0 0 0 0 3,394,000
TransNet Extension Congestion Relief Fund 400169 0 0 0 0 175,000 0 0 0 0 0 175,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 47,000,000 47,000,000
Total 3,259,915 134,085 0 0 175,000 0 0 0 0 47,000,000 50,569,000
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Transportation & Storm Water
Trans - Roadway

Spring Canyon Road-Scripps Ranch to Pomerado Road / S00832

Council District: 7

Project Status:  Released
Duration: 2004 - 2015
Improv Type: New
Priority Score: 42

Community Plan:
Contact Information:

Scripps Miramar Ranch, Rancho Encantada
Qasem, Labib

619-533-6670

lgasem@sandiego.gov

Priority Category: Medium

Description: This project provides for the installation of traffic signals at three locations and the construction
of raised medians at a number of intersections to reduce cut-through traffic on local collector streets. The proj-
ect includes interconnection of the traffic signals in the segment. Specific locations will be determined by a traf-
fic study which is included in this scope of work. The Community Planning Committees of Miramar Ranch
North and Scripps Ranch approved a two phase plan as a result of the scheduled traffic study: Phase I: Narrow
Spring Canyon Road from four lanes to two lanes through re-striping from Scripps Ranch Boulevard to the
Riesling Drive. Install a traffic signal on Spring Canyon Road at Spruce Run Drive and median chokers on
Spring Canyon Road at Semillon Boulevard and Sunset Ridge Drive. Phase II: Further evaluation of traffic
calming, roadway safety, capacity enhancement and traffic control features on Spring Canyon Road, which may
include a traffic signal interconnect, additional traffic signals and electronic speed monitoring signs.

Justification: The traffic signals will allow pedestrians to cross at controlled intersections. The raised medi-
ans at the three intersections will provide additional control of the traffic movements. The additional raised
medians at specific intersections will reduce cut-through traffic on local collector streets. Interconnecting the
traffic signals will be an effective means of controlling traffic speeds without sacrificing roadway capacity.
Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Rancho Encantada
Precise Plan and Scripps Miramar Ranch Community Plan, and is in conformance with the City's General Plan.
Schedule: The traffic study was done in Fiscal Year 2009. Design of Phase I traffic improvements began in
Fiscal Year 2011, construction is scheduled to begin in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Scripps/Miramar Traffic 400255 23,517 11,483 0 0 0 0 0 0 0 0 35,000
Spring Cnyn Rd Improvments 400256 55,145 694,855 0 0 0 0 0 0 0 0 750,000
Total 78,662 706,338 0 0 0 0 0 0 0 0 785,000
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Transportation & Storm Water
Trans - Roadway

State Route 56-Carmel Country to Black Mountain / S00853

Council District: 1

Project Status: Released
Duration: 1991 - 2011
Improv Type: New
Priority Score: N/A

Community Plan: Los Penasquitos Canyon Preserve (RPQ, Sabre Springs, Rancho Penasqui-
tos, Torrey Highlands

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for the State Route 56 freeway between the Carmel Valley and Rancho
Penasquitos communities. A four-lane freeway will be constructed with interchanges at Black Mountain Road,
Camino Santa Fe and Camino Del Sur. This project will provide the necessary right-of-way and prepare the
grade for a six-lane freeway. In addition, this project provides for the bikepath through the State Route 56 corri-
dor, and a future project is planned for a bikepath interchange at Camino Del Sur. The preparation of project
report and environmental document for the remaining Interstate 5/State Route 56 connector ramps is budgeted
under S-00707, Interstate 5/State Route 56 Freeway Connectors.

Justification: This project is needed to provide an east-west connection between Interstate 5 and Interstate 15.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Los Penasquitos
Canyon Preserve Master Plan, the Sabre Springs, Rancho Penasquitos and Torrey Hills Community Plans, and
the Torrey Highlands and Pacific Highlands Ranch Subarea Plans, and is in conformance with the City's Gen-
eral Plan.

Schedule: This project was completed in Fiscal Year 2010.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Del Mar Mesa FBA 400089 220,697 501,303 0 0 0 0 0 0 0 0 722,000
Developer Contribution-SR56 400251 9,920,673 261,130 0 0 0 0 0 0 0 0 10,181,803
Historical Fund X999 21,483,757 0 0 0 0 0 0 0 0 0 21,483,757
ISTEA-TransNet Exchange 400162 952,893 0 0 0 0 0 0 0 0 0 952,893
Mira Mesa - FBA 400085 429,915 54,862 0 0 0 0 0 0 0 0 484,777
North University City-FBA 400080 40,902 0 0 0 0 0 0 0 0 0 40,902
Pacific Highlands Ranch FBA 400090 8,218,431 339,569 0 0 0 0 0 0 0 0 8,558,000
Private & Others Contrib-CIP 400264 1,774,252 0 0 0 0 0 0 0 0 0 1,774,252
TransNet (Prop A 1/2% Sales Tax) 400156 1,244,749 49,552 0 0 0 0 0 0 0 0 1,294,301
Rancho Penasquitos FBA 400083 3,796,127 0 0 0 0 0 0 0 0 0 3,796,127
Sabre Springs-FBA 400082 20,000 0 0 0 0 0 0 0 0 0 20,000
Sewer Contribution to CIP 700004 262,992 25,643 0 0 0 0 0 0 0 0 288,635
Gas Tax Fund 200117 600,000 0 0 0 0 0 0 0 0 0 600,000
SR-56 (Stip#2) 400632 38,796,615 157,894 0 0 0 0 0 0 0 0 38,954,508
SR-56 Participation Agree. 400181 2,439,832 557,529 0 0 0 0 0 0 0 0 2,997,361
SR56 Coop w/ County Grant 400635 15,400,000 0 0 0 0 0 0 0 0 0 15,400,000
SR56 Coop w/ SANDAG 400674 17,353,678 0 0 0 0 0 0 0 0 0 17,353,678
SR56 Coop w/SANDAG #2 400673 23,656,535 0 0 0 0 0 0 0 0 0 23,656,535
Torrey Highlands 400094 8,561,080 3,129,920 0 0 0 0 0 0 0 0 11,691,000
TransNet Bond Proceeds 400160 2,400,000 0 0 0 0 0 0 0 0 0 2,400,000

Total 157,573,125 5,077,403 0 0 0 0 0 0 0 0 162,650,529
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Transportation & Storm Water

Trans - Roadway Streamview Drive Improvements / S00864
Council District: 3 Community Plan: City Heights (Mid-City)
Project Status: Released Contact Information: Fuentes, Julio

Duration: 2007 - 2015 619-533-3172

Improv Type: Betterment jfuentes@sandiego.gov
Priority Score: 43 Priority Category: Medium

Description: This project provides for safety/capacity improvements on Streamview Drive from 54th Street Relationship to General and Community Plans: This project is consistent with the Mid-City: City
to College Avenue to reduce excessive speeds, increase safety, and enhance visual impacts. Heights Community Plan and is in conformance with the City's General Plan.

Justification: A study is required to determine solutions to several problems on Streamview Drive. Design Schedule: Two consultants will assist staff on final preliminary engineering for Fiscal Year 2010. Design is
solutions and construction, predicated on the study, will address these problems. scheduled for Fiscal Year 2011 and construction is scheduled for Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: $200,000 in TransNet funding has been allocated to this project for Fiscal
Transportation & Storm Water budget. Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 59,618 40,382 0 0 0 0 0 0 0 0 100,000
TransNet Extension Congestion Relief Fund 400169 0 380,000 200,000 0 795,000 250,000 0 0 0 0 1,625,000
Total 59,618 420,382 200,000 0 795,000 250,000 0 0 0 0 1,725,000
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Transportation & Storm Water
Trans - Roadway

Torrey Meadows Drive Overcrossing / $10015

Council District: 1

Project Status: Created
Duration: 2010 - 2020
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Torrey Highlands
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for the design and construction of a two-lane overcrossing of Torrey
Meadows Drive over State Route 56. This project will include the bridge approaches on each side of the bridge,
approximately 200 linear feet of a two-lane local collector road, together with any right-of-way not previously
acquired as part of the State Route 56 project. The City is moving forward with a reimbursement agreement
with developer to provide design and construction specifications for future construction of project.
Justification: This two-lane connection will provide access to the neighborhood park, elementary and high
schools, and the local mixed use zone for those properties south of State Route 56. The project should alleviate
traffic congestion on the Camino Del Sur Interchange and provide enhanced traffic flow.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands
Subarea Plan, the Torrey Highlands Public Facilities Financing Plan (Project T-9) and is in conformance with
the City's General Plan.

Schedule: Design and the environmental review process began in Fiscal Year 2010. Project design and con-
struction is to be completed by developer in accordance with a future Reimbursement Agreement (RA).

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Torrey Highlands 400094 0 6,148,447 0 0 0 0 0 0 0 0 6,148,447
West Pac Contrib Torrey High 400096 0 612,666 0 0 0 0 0 0 0 0 612,666
Total 0 6,761,113 0 0 0 0 0 0 0 0 6,761,113
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Transportation & Storm Water
Trans - Roadway

Torrey Pines Improvements Phase | / S00613

Council District: 1

Project Status:  Released
Duration: 2010 - 2015
Improv Type: Betterment
Priority Score: 58

Community Plan: La Jolla

Contact Information: Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: High

Description: This project provides for improvements to the Torrey Pines Corridor. The corridor limits are: Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Torrey Pines Road from La Jolla Parkway to Prospect Place. Improvements may include guardrails, median Transportation & Storm Water budget.

improvements, sidewalks, traffic signals and lighting, installation of bikelanes and modification to striping. Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Justification: Improvements are needed on Torrey Pines Road, west of La Jolla Shores Drive, to better Plan and is in conformance with the City's General Plan.

accommodate the traffic flow, bicycles and pedestrians that use this roadway. The corridor study conducted

identified safety issues and walkability along the Torrey Pines Road corridor.

Schedule: Preliminary design was completed in Fiscal Year 2010. Phase 1 design was completed in Fiscal
Year 2011. Construction of Phase 1 improvements will be scheduled upon identification of funding.

Summary of Project Changes: No significant changes to this project for Fiscal Year 2012.

Fund Name

Fund No Exp/Enc

Expenditure by Funding Source

Con Appn

FY 2012 Unidentified
FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

TransNet Extension Congestion Relief Fund 400169 0 300,000 0 0 0 0 0 0 0 0 300,000
TransNet ARRA Exchange Fund 400677 230,553 269,447 0 0 0 0 0 0 0 0 500,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 13,000,000 13,000,000

Total 230,553 569,447 0 0 0 0 0 0 0 13,000,000 13,800,000
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Transportation & Storm Water
Trans - Roadway

Transportation Grant Match / AID00002

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Betterment
Priority Score: Annual

Community Plan: Citywide

Contact Information: Carnell, Sabrina
619-533-7587
scarnell@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides funding for matching fund obligations for various types of trans- Relationship to General and Community Plans: This project is consistent with applicable community
portation grants. Grants may require City matching funds as a condition of approval. plans and is in conformance with the City's General Plan.

Justification: In order to qualify for future additional grant funds, the City may be required to ensure that Schedule: Projects are scheduled on a priority basis.

matching funds are available.
Operating Budget Impact: None

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
2015.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Grant Fund - State 600001 297,600 2,400 0 0 0 0 0 0 0 0 300,000
TransNet (Prop A 1/2% Sales Tax) 400156 35,892 109,733 0 0 0 0 0 0 0 0 145,625
TransNet Extension Congestion Relief Fund 400169 443,000 758,072 300,000 0 900,000 610,000 635,000 0 0 0 3,646,072
Total 776,492 870,205 300,000 0 900,000 610,000 635,000 0 0 0 4,091,697
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Transportation & Storm Water
Trans - Roadway

Triple Pipe Crossing - Dennery Road / $10017

Council District: 8

Project Status: Created
Duration: 2010 - 2020
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Otay Mesa

Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for constructing a triple pipe arch culvert beneath Dennery Road where the
road spans Dennery Canyon to maintain the continuity of the Dennery Canyon Open Space link with the Otay
River Valley and to accommodate the existing wildlife movement.

Justification: The alignment of Dennery Road will bisect a key wildlife corridor within the Otay Mesa Com-
munity. In order to minimize the disturbance, a wildlife undercrossing is proposed to provide an unobstructed
corridor for wildlife movement between Dennery Canyon and the Otay River Valley.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010. Construction began in Fiscal Year 2011. The design and con-
struction of the triple pipe crossing shall be performed by the subdivider responsible for the construction of
Dennery Ranch Road and reimbursed from Facilities Benefit Assessment funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Otay Mesa-East (From 39062) 400092 0 119,246 0 0 0 0 0 0 0 0 119,246
Total 0 119,246 0 0 0 0 0 0 0 0 119,246
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Transportation & Storm Water
Trans - Roadway

Utilities Undergrounding Program / AID00001

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Betterment
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Mario Reyes
619-533-7426
mreyes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for additional underground conversion projects to augment the
California Public Utilities Commission (CPUC) Rule 20A projects as well as provides for the necessary admin-
istrative expenses, conversion of City-owned street lighting, and resurfacing of roadways associated with the
undergrounding of utilities.

Justification: The CPUC mandates that local utility companies allocate funding for undergrounding of utili-
ties at the direction of the local municipality. SDG&E, AT&T and the cable companies spend several million
dollars annually to underground overhead facilities. The City must provide the utility companies with a priority
listing of projects, aid coordination, establish underground utility districts and give informational support. Con-
struction costs for undergrounding are paid by utility companies in accordance with Public Utilities Commis-
sion Decisions 73078, 820118 and Case 8209. If not provided with administrative support, millions of dollars of
utility company construction money could go unused. Additional underground conversion projects are funded
through the City Undergrounding Surcharge Fund. This fund is used solely for the undergrounding of utilities
and cannot be used for other purposes.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: It is proposed to allocate $15,000,000 in Unerground Surcharge funds to
this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Archeological Monitoring - UUDS 200496 100,000 0 0 0 0 0 0 0 0 0 100,000
Capital Outlay-Misc Revenue 400002 1,509 880 0 0 0 0 0 0 0 0 2,390
Capital Outlay-Sales Tax 400000 9,206 15,365 0 0 0 0 0 0 0 0 24,571
CI-RDA Contributions to CIP Fund 200340 14 (14) 0 0 0 0 0 0 0 0 0
Del Mar Terraces 200501 1,011,457 150,743 0 0 0 0 0 0 0 0 1,162,200
Energy Upgrades CEC Loan Fund 400202 0 0 0 0 0 0 0 0 0 0 0
General Fund 100000 35 (35) 0 0 0 0 0 0 0 0 0
TransNet (Prop A 1/2% Sales Tax) 400156 94,277 0 0 0 0 0 0 0 0 0 94,277
Scripps Miramar Ranch FBA 400086 19 (19) 0 0 0 0 0 0 0 0 0
Gas Tax Fund 200117 123 0 0 0 0 0 0 0 0 0 123
Underground Surcharge Fund 200217 4 (4) 0 0 0 0 0 0 0 0 0
Underground Surcharge CIP Fund 200218 193,176,602 36,244,988 15,000,000 0 0 0 0 0 0 0 244,421,590

Total 194,393,247 36,411,904 15,000,000 0 0 0 0 0 0 0 245,805,150
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Transportation & Storm Water
Trans - Roadway

Village Loop Road / S00919

Council District: 1

Project Status:  Released
Duration: 2007 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

Pacific Highlands Ranch
Tracanna, John
619-533-3682
jtracanna@sandiego.gov

Priority Category: N/A

Description: This project provides for construction of Village Loop Drive, from the intersection of Del Mar
Heights Road and Carmel Valley Road easterly to the property line (approximately 2,000 linear feet), as a four-
lane collector roadway within a 108 foot right-of-way route providing access to the high school site and the core
residential areas.

Justification: This project is dependent upon the development of the high school, community park, and core
residential area including the village area of the community.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Public Facility Financing Plan and is in conformance with the City's General Plan.

Schedule: The developer (Pardee) advanced funding for this project and will be reimbursed from the Pacific
Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement. Reim-
bursement is programmed from Fiscal Years 2006 through 2010.

Summary of Project Changes: Project cost and schedule have been updated to reflect the most recent
Pacific Highlands Ranch Public Facilities Financing Plan.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Pacific Highlands Ranch FBA 400090 2,521,518 358,482 0 0 0 0 0 0 0 0 2,880,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 332,800 332,800
Total 2,521,518 358,482 0 0 0 0 0 0 0 332,800 3,212,800
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Transportation & Storm Water
Trans - Roadway

Westerly Extension of Hazard Center Drive / RD10001

Council District: 6

Project Status: Created
Duration: 2010 - 2012
Improv Type: New
Priority Score: N/A

Community Plan: Mission Valley

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: The construction of the Westerly Extension of Hazard Center Drive will provide for the con- Relationship to General and Community Plans: This project is consistent with the Mission Valley
struction of a two lane road from the eastern terminus of Hazard Center Drive to the existing road behind Fash- Community Plan and is in conformance with the City's General Plan.

ion Valley Shopping Center.

Schedule: Design was completed in Fiscal year 2011 This project began construction in Fiscal Year 2011 and

Justification: This project will provide for the construction of the missing segment of Hazard Center Drive is scheduled to be completed in Fiscal Year 2012.

and when constructed, the road will provide enhanced traffic circulation which will benefit the community. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Operating Budget Impact: The operating and maintenance funding for this project will be included in the

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Private & Others Contrib-CIP

400264 0 1,000,000 0 0 0 0 0 0 0 0 1,000,000

Total

0 1,000,000 0 0 0 0 0 0 0 0 1,000,000
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Transportation & Storm Water

Trans - Roadway - Enhance/Scape/Medians 36th Street Landscape Maintenance / S00902
Council District: 4 Community Plan: Eastern Area (Mid-City)
Project Status: Released Contact Information: Medina, Camille

Duration: 2006 - 2012 619-533-6742

Improv Type: Betterment cmedina@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project is the result of a relinquishment agreement between the City of San Diego and Cal- Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern

trans and provides for the landscape maintenance of 36th Street between Imperial Avenue and Market Street. Area Community Plan and is in conformance with the City's General Plan.
Justification: This project was approved by the City Council Resolution No. R-300154 and will provide for Schedule: Plant establishment is scheduled to begin in Fiscal Year 2010 and to be completed in Fiscal Year
plant establishment as defined in the standard specifications for the construction of local street and roads. 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Relinquishment 36th St Coop 06 400626 6,724 43,276 0 0 0 0 0 0 0 0 50,000
Total 6,724 43,276 0 0 0 0 0 0 0 0 50,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Azalea Park Neighborhood Identification / S00699

Council District: 3

Project Status:  Released
Duration: 2004 - 2010
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

City Heights (Mid-City)
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: N/A

Description: This project provides for the construction of new vehicular and pedestrian improvements,
including raised medians, sidewalks and curb ramps, enhanced crosswalks and curb-extensions, (which are to
be funded by Development Impact Fees), neighborhood identification signs (which are to be funded by Com-
munity Development Block Grants), and seating areas. This project is part of a community revitalization effort
outlined in the Azalea Park-Hollywood Park Revitalization Action Program. The specific locations of this por-
tion of the project are the intersections of Poplar Street and Fairmount Avenue and Poplar Street and Tulip
Street.

Justification: These improvements will benefit the community by increasing safety, improving the flow of
traffic, enhancing pedestrian access, and promoting community identification.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the recommendations found
in the Mid-City Community Plan and the Azalea Park-Hollywood Park Revitalization Action Program and is in
conformance with the City's General Plan.

Schedule: The preliminary design process for the raised medians, neighborhood identification signs and seat-
ing areas, which included neighborhood residents' involvement, was completed. Design began in Fiscal Year
2007 and was completed in Fiscal Year 2011. Construction began in Fiscal Year 2011 and will be completed in
Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 24,502 101,328 0 0 0 0 0 0 0 0 125,830
Mid City Urban Comm 400114 20,000 0 0 0 0 0 0 0 0 0 20,000
RDA Contributions to City Heights Project Fund 200347 54,993 101,007 0 0 0 0 0 0 0 0 156,000
TransNet Extension Congestion Relief Fund 400169 48,291 61,709 0 0 0 0 0 0 0 0 110,000
Total 147,787 264,044 0 0 0 0 0 0 0 0 411,830
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Balboa Avenue Corridor Improvements / S00831

Council District: 6

Project Status:  Released
Duration: 2003 - 2014
Improv Type: Betterment
Priority Score: 12

Community Plan:
Contact Information:

Clairemont Mesa, Kearny Mesa
Fuentes, Julio

619-533-3092
jfuentes@sandiego.gov

Priority Category: Low

Description: This project provides for improvements to the former State Route 274, which is Balboa Avenue.
This project is divided into two phases. Phase I begins at Interstate 5 and ends at Interstate 805. Phase II begins
at Interstate 805 and ends at Interstate 15. Improvements to both phases consist of roadway widening, construc-
tion of new curbs, gutters, and sidewalks, reconstruction of existing sidewalks and medians, installation of a
new traffic signal(s), modification of existing traffic signals, and new bicycle routes. Phase III will install com-
munity signs at the Kearny Mesa Community boundaries.

Justification: This project is funded by a State contribution agreement as part of the relinquishment of State
Route 274 to the City of San Diego.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa
and Kearny Mesa Community Plans and is in conformance with the City's General Plan.

Schedule: Phase I - Preliminary engineering was completed in Fiscal Year 2005. Design began in Fiscal Year
2005 and was completed in Fiscal Year 2006. Construction began in Fiscal Year 2008 and was completed in
Fiscal Year 2009. Phase II - Preliminary engineering began in Fiscal Year 2009 and design is scheduled to
begin in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2013 and to be completed in Fiscal
Year 2013. Phase III - Design started in Fiscal Year 2009 and was completed in Fiscal Year 2010. Construction
will start and be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
SR 209 & 274 Coop with State 400633 583,107 2,387,324 0 0 0 0 0 0 0 0 2,970,431
Total 583,107 2,387,324 0 0 0 0 0 0 0 0 2,970,431
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Bird Rock Coastal Traffic Improvements Phase | / S00896

Council District: 1

Project Status: Released
Duration: 2006 - 2011
Improv Type: New
Priority Score: N/A

La Jolla

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides traffic calming measures to reduce speed and improve safety and walkabil-
ity on La Jolla Boulevard. The project includes three modern roundabouts on La Jolla Boulevard and three mini
roundabouts on connecting residential streets. La Jolla Boulevard will be reduced from four to two lanes. The
project also includes 20 additional traffic calming measures on connecting residential streets.

Justification: This project will reduce traffic speed and improve traffic flow and safety on La Jolla Boule-
vard. The project also reduces speed and minimizes traffic on surrounding area streets. This project is in accor-
dance with the La Jolla Public Facilities Financing Plan, Project T-13.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2007. Construction will be
scheduled in two phases. Phase I construction was completed in Fiscal Year 2008 and Phase II was completed
in Fiscal Year 2010 when the Notice of Completion was processed.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

CIP Contributions from General Fund 400265 80,000 0 0 0 0 0 0 0 0 0 80,000
Grant Fund - Federal 600000 1,770,600 0 0 0 0 0 0 0 0 0 1,770,600
Grant Fund - Other 600002 400,000 0 0 0 0 0 0 0 0 0 400,000
Grant Fund - State 600001 229,400 0 0 0 0 0 0 0 0 0 229,400
Infrastructure Imp Fund 400184 3,500 0 0 0 0 0 0 0 0 0 3,500
La Jolla Urban Comm 400123 1,641,403 8,597 0 0 0 0 0 0 0 0 1,650,000
TransNet (Prop A 1/2% Sales Tax) 400156 1,142,743 35,296 0 0 0 0 0 0 0 0 1,178,039
TransNet Bond Proceeds 400160 250,000 0 0 0 0 0 0 0 0 0 250,000
TransNet Extension Congestion Relief Fund 400169 769,999 1 0 0 0 0 0 0 0 0 770,000
TransNet Infrastructure Fund 400168 100,000 0 0 0 0 0 0 0 0 0 100,000

Total 6,387,645 43,894 0 0 0 0 0 0 0 0 6,431,539
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Transportation & Storm Water

Trans - Roadway - Enhance/Scape/Medians Carmel Valley Road Enhancement Project / S00859
Council District: 1 Community Plan: Carmel Valley

Project Status:  Released Contact Information: Palaseyed, Abi

Duration: 1997 - 2014 619-533-4654

Improv Type: Replacement - Rehab apalaseyed@sandiego.gov

Priority Score: 51 Priority Category: Medium

Description: This project provides for improving Carmel Valley Road to a modified two-lane collector street Operating Budget Impact: The operating and maintenance funding for this project will be included in the
from 300 feet east of Portofino Drive to the Del Mar city limits. The improvements include construction of Transportation & Storm Water budget.

curb, gutter, sidewalks and drainage improvements as well as construction of a Class II bicycle lane on both ~ Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-

sides of Carmel Valley Road. munity Plan and is in conformance with the City's General Plan.
Justification: This project will improve traffic flow and turning movements on this roadway and provide bike  §chedule: Design and construction of the project are complete. Environmental monitoring will continue
paths on Carmel Valley Road. through Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
General Fund 100000 0 0 0 0 0 0 0 0 0 0 0
Historical Fund X999 339,464 0 0 0 0 0 0 0 0 0 339,464
ISTEA-TransNet Exchange 400162 3,137 0 0 0 0 0 0 0 0 0 3,137
Municipal Sewer Revenue Fund 700000 1 (11) 0 0 0 0 0 0 0 0 0
TransNet (Prop A 1/2% Sales Tax) 400156 7,945,040 0 0 0 0 0 0 0 0 0 7,945,040
Sea World Traffic Mitigation Fund 200385 6 (6) 0 0 0 0 0 0 0 0 0
Torrey Pines - Urban Community 400133 562,000 0 0 0 0 0 0 0 0 0 562,000
TransNet Extension Congestion Relief Fund 400169 143,952 76,048 25,000 0 0 0 0 0 0 0 245,000
Water Utility Operating Fund 700011 7 7 0 0 0 0 0 0 0 0 0
Total 8,993,617 76,025 25,000 0 0 0 0 0 0 0 9,094,641
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Del Mar Heights Road Center Median / S00884

Council District: 1

Project Status: Released
Duration: 2000 - 2012
Improv Type: New
Priority Score: 41

Community Plan:
Contact Information:

Torrey Pines
Marabian, Linda
619-533-3184
gpence@sandiego.gov

Priority Category: Medium

Description: This project provides for raised center decorative concrete medians on Del Mar Heights Road,
between Mango Drive and the San Diego city limits. The future landscaping area is to be covered with land-
scape fabric and mulch above top soil, and irrigation sleeves under the vehicular area.

Justification: Construction of the median is required to control turning movements and reduce traffic con-
flicts.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2004. Construction will be scheduled when remaining fund-
ing is identified and a new maintenance assessment district is created.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Torrey Pines - Urban Community 400133 230,342 224,658 0 0 0 0 0 0 0 0 455,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 2,000,000 2,000,000
Total 230,342 224,658 0 0 0 0 0 0 0 2,000,000 2,455,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Genesee Avenue-Nobel Dr to SR 52/ S00852

Council District: 1

Project Status: Released
Duration: 1992 - 2017
Improv Type: Widening
Priority Score: 13

Community Plan:
Contact Information:

University

Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.gov

Priority Category: Low

Description: This project provides for widening Genesee Avenue from Nobel Drive to State Route 52 to a
modified six-lane major street north of Decoro Street and a modified six-lane primary arterial south of Decoro
Street. The project includes a right-turn lane, eastbound to southbound, at the Genesee Avenue/Nobel Drive
intersection; additional left-turn lane, including a traffic signal at State Route 52 interchange; and Class II bicy-
cle lanes.

Justification: This project is needed to increase the capacity of this facility. See Project Number A in the
North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: City Council initiated a community plan amendment to delete this project from the the community
plan (R-301787, August 21, 2006). City Council Resolution R-302497, April 2, 2007, stipulates deletion of the
project pending the preparation, consideration and certification of a project level Environmental Impact Report
(EIR). This project will remain in the financing plan until the EIR is completed.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North University City-FBA 400080 1,439,109 509,491 0 0 0 0 0 22,181,100 0 0 24,129,700
Total 1,439,109 509,491 0 0 0 0 0 22,181,100 0 0 24,129,700
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Imperial Ave Bus & Trolley Station Enhancement / S00001

Council District: 4

Project Status:  Created
Duration: 2010 - 2013
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Skyline - Paradise Hills
Nassar, Mark
619-533-3172
mnassar@sandiego.gov

Priority Category: N/A

Description: This project provides for pedestrian enhancements to the transit center located on Imperial Ave-
nue between 61st Street and 62nd Street. Improvements will include installation and improvements of the bus
stop at Imperial Avenue.

Justification: This project will improve transit conditions for individuals traveling to, from and through the

community and will enhance access to both residences and businesses as well as improving pedestrian access to
the bus stop.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Skyline-Paradise
Hills Community Plan and is in conformance with the City's General Plan.

Schedule: This project is anticipated to be completed in Fiscal Year 2012.
Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet ARRA Exchange Fund 400677 0 315,000 0 0 0 0 0 0 0 0 315,000
Total 0 315,000 0 0 0 0 0 0 0 0 315,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

La Jolla Village Drive and Regents Road / S00867

Council District: 1

Project Status:  Released
Duration: 1995 - 2012
Improv Type: Betterment
Priority Score: 15

Community Plan:
Contact Information:

University

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Low

Description: This project provides for a southbound-to-westbound right-turn lane at the La Jolla Village
Drive/Regents Road intersection. A Class II bike lane is included for southbound bicyclists. Additional right-
of-way will be acquired from the University of California San Diego at no cost.

Justification: This project is needed to improve traffic flow at this intersection per the North University Pub-
lic Facilities Financing Plan - Project 41.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the North University
Community Plan and is in conformance with the City's General Plan.

Schedule: Design was scheduled to be completed in Fiscal Year 2011. Construction was scheduled to begin
after the completion of the property exchange with UCSD in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
North University City-FBA 400080 553,358 726,642 0 0 0 0 0 0 0 0 1,280,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 90,900 90,900
Total 553,358 726,642 0 0 0 0 0 0 0 90,900 1,370,900
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Transportation & Storm Water

Trans - Roadway - Enhance/Scape/Medians Median Installation / AIG00001

Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Pence, Gary

Duration: 2010 - 2020 619-533-3184

Improv Type: New gpence@sandiego.gov

Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the installation of medians citywide. Schedule: Projects will be scheduled on a priority basis.

Justification: This project provides median installation for safety improvement or left-turn movements. Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
Operating Budget Impact: None. 2015.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet Extension Congestion Relief Fund 400169 24,656 671,181 297,000 0 326,700 200,000 200,000 0 0 0 1,719,537
Total 24,656 671,181 297,000 0 326,700 200,000 200,000 0 0 0 1,719,537
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Mid City Gateways / S00828

Council District: 3
Project Status:  Technically completed

Duration: 2001 - 2011
Improv Type: New
Priority Score: N/A

Community Plan:
Contact Information:

City Heights (Mid-City)
Martinez-Higgs, Alicia
619-236-6488
amhiggs@sandiego.gov

Priority Category: N/A

Description: This project provides for streetscape enhancements on El Cajon Boulevard and University Ave-
nue where they intersect with the I-15 freeway corridor. Streetscape enhancements will be added to the freeway
bridge overpasses where decks were built with pedestrian plaza areas. Improvements include trees and shrubs,
public artwork, signage and bus shelters. The project also provides for median and sidewalk enhancements
between Central Avenue and 43rd Street on El Cajon Boulevard. Improvements include trees, ground cover,
automatic irrigation, enhanced paving and lighting. A traffic signal was installed at El Cajon Boulevard and
Copeland Avenue to provide for increased safety.

Justification: This project enhances the commercial revitalization of El Cajon Boulevard and University Ave-
nue near the I-15 freeway corridor.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Mid-City Communities
Plan and is in conformance with the City's General Plan.

Schedule: Design of Phase I, El Cajon Boulevard from Central Avenue to 43rd Street, began in Fiscal Year
2000. Construction began in Fiscal Year 2002 using continuing appropriations and was completed in Fiscal
Year 2003. Phase II includes enhancement of the I-15 bridge decks on El Cajon Boulevard and University Ave-
nue. Design of that phase began in Fiscal Year 2001. Construction began in Fiscal Year 2005 and was com-
pleted in Fiscal Year 2007.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Historical Fund X999 4,329,999 0 0 0 0 0 0 0 0 0 4,329,999
TransNet (Prop A 1/2% Sales Tax) 400156 843,415 0 0 0 0 0 0 0 0 0 843,415
RDA Contributions to City Heights Project Fund 200347 607,304 7,696 0 0 0 0 0 0 0 0 615,000
Total 5,780,718 7,696 0 0 0 0 0 0 0 0 5,788,414
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Mira Mesa Community Transit Center / S00847

Council District: 5

Project Status:  Released
Duration: 1991 - 2015
Improv Type: New
Priority Score: N/A

Mira Mesa

Abeyta, Angela
619-533-3674
aabeyta@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for installation of an off-street transit center at Hillery Drive and Interstate
15. Concrete pads, bus bays, a shelter and a 300-space park-and-ride facility will be constructed. The Mira
Mesa Facilities Benefit Assessment (FBA) fund will contribute $692,000 towad the project which is estimated
to cost a total of $6 million. The Metropolitan Transit Development Board (MTDB) will design and construct
the facility.

Justification: The transit center will facilitate transfer activity between existing and planned routes, and will
establish a central focal point for transit in the community. It may also tie into either the future Interstate 15 cor-
ridor rail or the high-speed express bus system, depending on the results of the Metropolitan Transit Develop-
ment Board Interstate 15 advance planning study now underway.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
nity Plan, and is in conformance with the City's General Plan.

Schedule: Construction will start in Fiscal Year 2013 with completion in Fiscal Year 2014.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Mira Mesa - FBA 400085 0 692,000 0 0 0 0 0 0 0 0 692,000
Total 0 692,000 0 0 0 0 0 0 0 0 692,000
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Transportation & Storm Water

Trans - Roadway - Enhance/Scape/Medians Normal Street Median-University to Blaine / S00918
Council District: 3 Community Plan: Uptown

Project Status: Released Contact Information: Johnson, Brad

Duration: 2008 - 2011 619-533-5120

Improv Type: Betterment bjohnson@sandiego.gov

Priority Score: 24 Priority Category: Low

Description: This project provides for improvements to traffic circulation in order to prevent illegal u-turns, Relationship to General and Community Plans: This project is consistent with the Uptown Community
and enhance pedestrian safety on Normal Street between Blaine Avenue and University Avenue. New land- Plan and is in conformance with the City's General Plan.

scaped medians will include aesthetic enhancements and will allow for the creation of additional parking Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2009. Construction began in
spaces. Fiscal Year 2010 and was completed in Fiscal Year 2011.

Justification: This project will improve traffic circulation and provide additional parking spaces. Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
Operating Budget Impact: The operating and maintenance funding for this project has been included in the year.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - State 600001 82,327 2,673 0 0 0 0 0 0 0 0 85,000
Parking Meter District - Uptown 200490 114,921 9,329 0 0 0 0 0 0 0 0 124,250
Uptown Urban Comm 400121 104,000 0 0 0 0 0 0 0 0 0 104,000
Total 301,248 12,002 0 0 0 0 0 0 0 0 313,250
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

North Torrey Pines Roadway & Median Enhancements / S00868

Council District: 1

Project Status: Released
Duration: 1998 - 2012
Improv Type: Betterment
Priority Score: 32

Community Plan: University

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Low

Description: This project provides for median curb, gutter, drainage and landscaping improvements, from Relationship to General and Community Plans: This project is consistent with the University Commu-
600 feet north of Genesee Avenue to the State Reserve boundary including the Callan Road intersection. nity Plan and is in conformance with the City's General Plan.

Justification: This project will improve safety and drainage on North Torrey Pines Road per the North Uni- Schedule: Preliminary design was completed in Fiscal Year 2004. Design began in Fiscal Year 2008 and was

versity City Public Facilities Financing Plan - Project D.

completed in Fiscal Year 2011. Construction is scheduled for Fiscal Year 2012.

Operating Budget Impact: Eligible maintenance activities will be funded by the Genesee Avenue/North Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Torrey Pines Road Maintenance Assessment District.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Genessee North Torrey Pines MAD CIP 200623 148,566 351,434 0 0 0 0 0 0 0 0 500,000
North University City-FBA 400080 455,401 3,791,599 0 0 0 0 0 0 0 0 4,247,000
Total 603,968 4,143,032 0 0 0 0 0 0 0 0 4,747,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Scripps Ranch Blvd-Carroll Canyon Rd to Aviary / S00837

Council District: 5

Project Status:  Released
Duration: 1990 - 2011
Improv Type: Betterment
Priority Score: 29

Community Plan:
Contact Information:

Scripps Miramar Ranch
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Low

Description: This project provides for constructing a 14-foot landscaped center median with left-turn pockets
and additional pavement in the unimproved median area from Carroll Canyon Road to Aviary Drive. The street
will be striped to include bike lanes and parking on both sides.

Justification: The general community plan is currently being amended to reflect Scripps Ranch Boulevard as
a two-lane connector road. This project has completed this section of roadway per the Scripps Miramar Ranch
Public Facilities Financing Plan - Project 34-1.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design occurred in previous years. Design was completed in Fiscal Year 2009. Con-
struction began in Fiscal Year 2009 and was completed in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

FY 2012 Unidentified

FY 2013 FY 2014 FY 2015 FY 2016

Exp/Enc

Anticipated Future FY Funding

General Fund 100000 27 (27) 0 0 0 0 0 0 0 0 0
Infrastructure Imp Fund 400184 40,000 0 0 0 0 0 0 0 0 0 40,000
Scripps Miramar Ranch FBA 400086 1,300,171 199,829 0 0 0 0 0 0 0 0 1,500,000
Total 1,340,198 199,802 0 0 0 0 0 0 0 0 1,540,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Scripps Ranch/Mira Mesa Medians Project / S00838

Council District: 5

Project Status:  Released
Duration: 2001 - 2012
Improv Type: Betterment
Priority Score: 37

Community Plan:
Contact Information:

Scripps Miramar Ranch
Palaseyed, Abi
619-533-4654
apalaseyed@sandiego.org

Priority Category: Low

Description: This project provides for median improvements on Scripps Ranch Boulevard between Hibert
Street and Mira Mesa Boulevard and on Mira Mesa Boulevard from Interstate 15 to Scripps Ranch Boulevard.
Bike lanes will also be added along Mira Mesa Boulevard. The improvements on Mira Mesa Boulevard will be
done by a developer reimbursement agreement, and includes a new traffic signal and mid-block crosswalk at the
Hibert Street driveway, restricting u-turns during peak hours for east bound to west bound Mira Mesa Boule-
vard at Scripps Ranch Boulevard, and accommodating u-turns at the Scripps Ranch Boulevard and Erma Road
intersection. The City will be responsible for the improvements on Scripps Ranch Boulevard.

Justification: This portion of Scripps Ranch Boulevard and Mira Mesa Boulevard is classified as a four-lane
major street. The median improvement will improve vehicle access and operations per the Scripps Miramar
Ranch Public Facilities Financing Plan - Project 34-2A.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans-
portation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and continued into Fiscal Year 2010. Construction of the Scripps
Ranch Boulevard portion began in Fiscal Year 2011. Construction of the Mira Mesa Boulevard portion was
scheduled to begin in Fiscal Year 2011, contingent upon approval of a reimbursement agreement and the com-
pletion of design by the developer.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Scripps Miramar Ranch FBA 400086 411,401 509,917 0 0 0 0 0 0 0 0 921,318
Unidentified Funding 9999 ‘ 0 0 0 0 0 0 0 0 0 21,000 21,000
Total 411,401 509,917 0 0 0 0 0 0 0 21,000 942,318
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Sports Arena Blvd-Rosecrans to Midway / S00721

Council District: 2

Project Status: Released
Duration: 1992 - 2011
Improv Type: Widening
Priority Score: 27

Community Plan:
Contact Information:

Midway - Pacific Highway
Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: Low

Description: This project provides for modifying the intersection of Sports Arena Boulevard, Rosecrans
Street and Camino del Rio West and widening Sports Arena Boulevard to a six-lane major street between Mid-
way Drive and Rosecrans Street by modifying the median and restriping the street. This project description is
preliminary and the amounts shown below only reflect the funding currently programmed. The total funding
needs of the project will be determined, once a final scope of work is established.

Justification: The eastbound traffic on Sports Arena Boulevard will be able to continue eastbound through
the intersection of Sports Arena Boulevard/Rosecrans Street/Camino del Rio. Widening Sports Arena Boule-
vard will improve the traffic circulation. The average number of daily trips forecast for this segment of Sports
Arena Boulevard is 50,000.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific
Highway Corridor Community Plan and is in conformance with the City's General Plan.

Schedule: The project description is preliminary and the scope of work is not established; only planning and
other preliminary activities have been performed to date. The project schedule for the design and construction
will be established once the scope of work is approved and funding identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Sales Tax 400000 10,000 0 0 0 0 0 0 0 0 0 10,000
Midway/Pacific Hwy Urban Comm 400115 220,000 30,000 0 0 0 0 0 0 0 0 250,000
TransNet (Prop A 1/2% Sales Tax) 400156 168,901 (260) 0 0 0 0 0 0 0 0 168,642
Gas Tax Fund 200117 200,000 0 0 0 0 0 0 0 0 0 200,000
Total 598,901 29,740 0 0 0 0 0 0 0 0 628,642
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Transportation & Storm Water

Trans - Roadway - Enhance/Scape/Medians Thorn Street Median Improvements / S00844
Council District: 3 Community Plan: Greater North Park

Project Status: Released Contact Information: Johnson, Brad

Duration: 2003 - 2011 619-533-5120

Improv Type: Betterment bjohnson@sandiego.gov
Priority Score: 10 Priority Category: Low

Description: This project provides for the construction of a landscaped median along Thorn Street between Relationship to General and Community Plans: This project is consistent with the Greater North Park

33rd Street and Felton Street in Greater North Park. Community Plan and is in conformance with the City's General Plan.

Justification: This project provides for traffic calming and circulation. Schedule: Design was completed in Fiscal Year 2011. Construction began and was completed in Fiscal Year

Operating Budget Impact: The operating and maintenance funding for this project is included in the Trans- 2011.

portation & Storm Water budget. Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - Federal 600000 0 0 0 0 0 0 0 0 0 0 0
TransNet (Prop A 1/2% Sales Tax) 400156 117,781 2,219 0 0 0 0 0 0 0 0 120,000
TransNet Infrastructure Fund 400168 100,000 0 0 0 0 0 0 0 0 0 100,000
TransNet ARRA Exchange Fund 400677 249,088 (39,088) 0 0 0 0 0 0 0 0 210,000
Total 466,869 (36,869) 0 0 0 0 0 0 0 0 430,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

University Avenue Mobility Project / S00915

Council District: 3

Project Status:  Released
Duration: 2007 - 2014
Improv Type: New
Priority Score: 53

Greater North Park
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
Medium

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for the University Avenue Mobility Project-Phase I (UAMP-Phase I),
which is a subset of the improvements planned in the larger University Avenue Mobility Plan. Since funding for
the entire project is not available at this time, the Phase I project was developed by combining selected portions
of the UAMP that would provide the greatest benefits, focusing on the commercial core of the corridor. The
major elements of the UAMP-Phase I are restriping to provide a painted median, left turn pockets at signalized
intersections and improved lane widths, installation of raised landscaped medians in the core area, installation
of enhanced pedestrian crosswalks, repainting of existing crosswalks, removal of parallel on-street parking, and
re-striping to provide angle parking on both sides of the street.

Justification: This project will significantly improve safety and mobility along the corridor for pedestrians,
bicyclists, transit, and automobile traffic.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park
Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2007. The Environmental process began in Fiscal Year
2009. Design was completed in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2012. Later
phases of the UAMP will be determined as additional funding is appropriated.

Summary of Project Changes: The total project cost has been reduced by $5 million due to the delay of
Phase II. Grant funding for this project may become available in Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Federal Grant 9600 0 0 0 1,400,000 0 0 0 0 0 0 1,400,000
Grant Fund - Federal 600000 374,754 (20,634) 0 0 0 0 0 0 0 0 354,120
Grant Fund - State 600001 27,136 18,744 0 0 0 0 0 0 0 0 45,880
TransNet (Prop A 1/2% Sales Tax) 400156 328,666 71,334 0 0 0 0 0 0 0 0 400,000
TransNet Extension Congestion Relief Fund 400169 355,797 144,203 0 0 0 0 0 0 0 0 500,000

Total 1,086,353 213,647 0 1,400,000 0 0 0 0 0 0 2,700,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

University City South Beautification / S00821

Council District: 1

Project Status: Released
Duration: 2003 - 2011
Improv Type: New
Priority Score: 1

Community Plan:
Contact Information:

University

Marabian, Linda
619-533-3082
Imarabian@sandiego.gov

Priority Category: Low

Description: This project will provide for median and roadway beautification along Governor Drive between
Stressemann Street and Genesee Avenue.

Justification: Roadway beautification was requested by the Council District.
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The project description is preliminary and the scope of work has not been established. Design and
construction will be scheduled following definition of project scope.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet Infrastructure Fund 400168 69,327 30,673 0 0 0 0 0 0 0 0 100,000
Total 69,327 30,673 0 0 0 0 0 0 0 0 100,000

-813 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

Washington Street Improvements Phase 11/ S00703

Council District: 2

Project Status:  Released
Duration: 2001 - 2012
Improv Type: Betterment
Priority Score: 33

Community Plan:
Contact Information:

Uptown

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: Low

Description: This project provides for streetscape improvements on Washington Street between San Diego
Avenue and India Street, and between Goldfinch Street and Dove Street.

Justification: The Mission Hills Community Plan group adopted the Washington Street Beautification Mas-
ter Plan in Fiscal Year 1997. Streetscape improvements are being installed to revitalize the Mission Hills Busi-
ness District.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Uptown Community Plan
and is in conformance with the City's General Plan.

Schedule: Construction of Phase I was completed in Fiscal Year 1994. A community tree planting added 80
street trees to Washington Street in Fiscal Year 1998. Design of Phase I was completed in Fiscal Year 1999.
Construction of Phase II, segment one, which included upgrades and public artwork in two medians, was com-
pleted in Fiscal Year 2000. Improvements to the intersection of Washington Street and Goldfinch Street were
designed in Fiscal Years 2003 and 2004, updated in Fiscal Year 2007 including median improvements on
Washington Street between Goldfinch and Falcon Streets and between Eagle and Dove Streets. Construction of
these improvements was completed in Fiscal Year 2009. The design for median improvements on Washington
Street between India Street and San Diego Avenue was completed in Fiscal Year 2011. Construction is sched-
uled for Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Federal 600000 15,090 15,593 0 0 0 0 0 0 0 0 30,682
Grant Fund - State 600001 797,317 0 0 0 0 0 0 0 0 0 797,318
Historical Fund X999 168,000 0 0 0 0 0 0 0 0 0 168,000
North Bay Redevelopment CIP Contribution Fund 200346 40,000 0 0 0 0 0 0 0 0 0 40,000
TransNet (Prop A 1/2% Sales Tax) 400156 251,306 (1,306) 0 0 0 0 0 0 0 0 250,000
TransNet Extension Congestion Relief Fund 400169 81,923 18,077 0 0 0 0 0 0 0 0 100,000
Uptown Urban Comm 400121 60,000 0 0 0 0 0 0 0 0 0 60,000

Total 1,413,637 32,363 0 0 0 0 0 0 0 0 1,446,000
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Transportation & Storm Water
Trans - Roadway - Enhance/Scape/Medians

West San Ysidro Blvd Streetscape / $S00822

Council District: 8

Project Status:  Released
Duration: 2004 - 2010
Improv Type: Replacement
Priority Score: N/A

Community Plan: San Ysidro

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for public improvements along West San Ysidro Boulevard on the block
located between Cottonwood and Via de San Ysidro. The improvements are the initial revitalization activities
for the area and will consist of sidewalk improvements, new street trees, and ornamental street lamps.
Justification: The City of San Diego Redevelopment Agency and San Ysidro Business Improvement District
have identified this public improvement project as a priority for the San Ysidro commercial district to help
eliminate blight, spark new development, and increase business activity.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Commu-
nity Plan and is in conformance with the City's Progress Guide and General Plan.

Schedule: Design began and was completed in Fiscal Year 2004. Project has been completed.
Summary of Project Changes: This project has been completed and will be closed this fiscal year.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
General Fund 100000 229 (229) 0 0 0 0 0 0 0 0 0
CIP Contributions from General Fund 400265 10,000 0 0 0 0 0 0 0 0 0 10,000
RDA Contribution to San Ysidro Project Fund 200354 824,760 345,240 0 0 0 0 0 0 0 0 1,170,000
Total 834,989 345,011 0 0 0 0 0 0 0 0 1,180,000
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Transportation & Storm Water

Trans - Roadway - Erosion/Slope/Ret Wall Aldine Drive and Fairmount Drive Slope Restoration / S00865
Council District: 3 Community Plan: Kensingston - Talmadge (Mid-City)

Project Status: Released Contact Information: Batta, Jamal

Duration: 2006 - 2012 619-533-7482

Improv Type: Betterment jbatta@sandiego.gov

Priority Score: 78 Priority Category: High

Description: This project provides for the evaluation, design and construction of slope stability improvements Relationship to General and Community Plans: This project implements the Mid-City: Kensington-
along the south side of Aldine Drive between Fairmont Avenue and Van Dyke Avenue. Located in the Kinsing- Talmadge Community Plan and is in conformance with the City's General Plan.

ton Community Area of Council District 3. Schedule: Design began and was completed in Fiscal Year 2009. Construction began in Fiscal Year 2011.
Justification: The inordinate amount of rainfall from the 2004/2005 rainy season caused erosion of sections There will be 25 months of maintenance after the completion of construction.
of the slope along the south side of Aldine Drive between Fairmont Avenue and Van Dyke Avenue. Summary of Project Changes: It is anticipated that grant funding will become available in Fiscal Year

Operating Budget Impact: The operating and maintenance funding for this project will be included in the 2012 to support project completion.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Federal Grant 9600 0 0 0 2,180,982 0 0 0 0 0 0 2,180,982
Grant Fund - Federal 600000 441,139 2,180,982 0 0 0 0 0 0 0 0 2,622,121
TransNet (Prop A 1/2% Sales Tax) 400156 374,669 200,331 0 0 0 0 0 0 0 0 575,000
TransNet Extension Congestion Relief Fund 400169 272,313 2,252,687 0 0 0 0 0 0 0 0 2,525,000
Total 1,088,121 4,634,000 0 2,180,982 0 0 0 0 0 0 7,903,103
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Transportation & Storm Water
Trans - Roadway - Erosion/Slope/Ret Wall

Bear Drive Retaining Wall / $10093

Council District: 2 Community Plan: Uptown

Project Status:  Created Contact Information: Batta, Jamal
Duration: 2010 - 2013 619-533-7482
Improv Type: Replacement jbatta@sandiego.gov
Priority Score: 70 Priority Category: High

Description: The Bear Drive Retaining Wall project will replace an approximately 55 foot long by 8.5 foot
high damaged section of the existing retaining wall that supports the side of Bear Drive.

Justification: This project is needed in order to maintain the roadway and provide public safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community
Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2011 and are scheduled to be completed in Fiscal
Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Prop 42 Replacement - Transportation Relief Fund 200306 10,503 239,497 0 0 0 0 0 0 0 0 250,000
Total 10,503 239,497 0 0 0 0 0 0 0 0 250,000
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Transportation & Storm Water
Trans - Roadway - Erosion/Slope/Ret Wall

Coast Blvd Bluff Stabilization / S00723

Council District: 1

Project Status:  Technically completed
Duration: 1999 - 2011

Improv Type: New

Priority Score: N/A

Community Plan: La Jolla

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: N/A

Description: This project provides for bluff improvements near Coast Boulevard.
Justification: This project provides for protection of Coast Boulevard where erosion of the coastal bluff and Community Plan and is in conformance with the City's General Plan.

the formation of sea caves threaten the stability of the street.

Relationship to General and Community Plans: This project is consistent with the La Jolla Shores

Schedule: This project was completed in Fiscal Year 2010.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Transportation & Storm Water budget.

Fund Name

Fund No Exp/Enc

Expenditure by Funding Source

Con Appn

FY 2012 Unidentified
FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Historical Fund X999 295,500 0 0 0 0 0 0 0 0 0 295,500
La Jolla Urban Comm 400123 70,000 0 0 0 0 0 0 0 0 0 70,000
TransNet (Prop A 1/2% Sales Tax) 400156 425,000 0 0 0 0 0 0 0 0 0 425,000
TOT Coastal Infrastructure CIP Fund 200212 841,383 5,909 0 0 0 0 0 0 0 0 847,292
Total 1,631,883 5,909 0 0 0 0 0 0 0 0 1,637,792
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Transportation & Storm Water
Trans - Roadway - Erosion/Slope/Ret Wall

Coastal Erosion Affecting City Streets / AIF00001

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Julio Fuentes
Duration: 2010 - 2020 619-533-3092

Improv Type: Betterment jfuentes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for corrections of miscellaneous erosion problems along the
shorelines that affect City streets.

Justification: This project provides remedies for erosion caused by surf, weather, and surface runoff impact-
ing City streets in various locations along the San Diego shoreline.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Phase I, completed in Fiscal Year 1994, studied the coastline that borders the City of San Diego
and prioritized areas in need of restoration and enhancement. Phase 11, also completed in Fiscal Year 1994,
involved detailed analysis of the prioritized areas. Phase III will begin project planning and implementation on
an annual basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name

TransNet (Prop A 1/2% Sales Tax)

Fund No
400156

Exp/Enc

Con Appn FY 2012
33,715 0

20,001

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

53,715

Total 20,001 33,715 0

0 0 0 0 0 0 0 53,715
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Transportation & Storm Water

Trans - Roadway - Erosion/Slope/Ret Wall Midway Street Bluff Repair / $S12005
Council District: 1 Community Plan: La Jolla

Project Status:  Created Contact Information: Espinoza, Julian
Duration: 2012 - 2012 619-533-4384

Improv Type: Betterment jespinoza@sandiego.gov
Priority Score: 80 Priority Category: High

Description: This project provides for the repair of the coastal bluff; enhance support of the concrete paving Operating Budget Impact: The operating and maintenance funding for this project will be included in the
and reconstruct protective barrier at the top of the bluff. Transportation & Storm Water budget.

Justification: The coastal bluff at the west end of Midway Street in the Birdrock area eroded during the 2004- Relationship to General and Community Plans: This project is consistent with the La Jolla Community
2005 storm season. The protective safety barriers at the bluff collapsed including portions of the concrete pav- Plan and is in conformance with the City's General Plan.

ing in the area. The area was temporarily barricaded to protect the public. This project provides for bluff repair  §chedule: Design is scheduled to begin and be completed in Fiscal Year 2012.

and reconstruct protective barrier at the top of the bluff. Summary of Project Changes: This project is newly published project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Donations 9700 0 0 0 63,883 0 0 0 0 0 0 63,883
Total 0 0 0 63,883 0 0 0 0 0 0 63,883
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Transportation & Storm Water
Trans - Roadway - Erosion/Slope/Ret Wall

Talbot Street Slope Restoration / S00609

Council District: 2

Project Status:  Released
Duration: 2007 - 2013
Improv Type: Betterment
Priority Score: 72

Community Plan: Peninsula

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: High

Description: This project provides for the stabilization of the slope adjacent to Talbot Street at Martinez
Street.

Justification: The winter storms of 2004 and 2005 eroded the steep slope adjacent to Talbot Street and threat-
ened the houses at the top of the slope. This project is eligible for Federal Highways Adminstration (FHWA)
reimbursement.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011. Construction is sched-
uled to be completed in Fiscal Year 2012.

Summary of Project Changes: It is proposed to allocate $2,000,000 in anticipated funds to this project for
Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Deferred Maint Revenue 2009A-Project 400624 60,411 439,589 0 0 0 0 0 0 0 0 500,000
Grant Fund - Federal 600000 165,103 217,536 0 0 0 0 0 0 0 0 382,639
TransNet (Prop A 1/2% Sales Tax) 400156 459,785 215 0 0 0 0 0 0 0 0 460,000
TransNet Extension Congestion Relief Fund 400169 43,376 812,624 0 0 0 0 0 0 0 0 856,000
TransNet Extension Commercial Paper Fund 400172 0 0 0 2,000,000 0 0 0 0 0 0 2,000,000
Total 728,674 1,469,965 0 2,000,000 0 0 0 0 0 0 4,198,639
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Transportation & Storm Water
Trans - Roadway - Erosion/Slope/Ret Wall

Torrey Pines Road Slope Restoration / S00877

Council District: 1

Project Status: Released
Duration: 2000 - 2012
Improv Type: Betterment
Priority Score: 42

Community Plan: La Jolla

Contact Information: Batta, Jamal
619-533-7482
jbatta@sandiego.gov

Priority Category: Medium

Description: This project provides for reconstructing a 350-foot section of earthen slope along the south side Relationship to General and Community Plans: This project is consistent with the La Jolla Community
of Torrey Pines Road between Little Street and Roseland Drive.

Plan and is in conformance with the City's General Plan.

Justification: The existing slope is eroding. This project will eliminate the possibility of soil slough landing Schedule: Design will be completed in Fiscal Year 2012. Construction is anticipated to begin and be com-

in the travel lane of a primary arterial street.

pleted in Fiscal year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: It is proposed to allocate TransNet funding of $540,000 in Fiscal Year

Transportation & Storm Water budget.

2012 to fund the final design phase of the project.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Deferred Maint Revenue 2009A-Project 400624 66,015 883,985 0 0 0 0 0 0 0 0 950,000
TransNet (Prop A 1/2% Sales Tax) 400156 330,601 (4,381) 0 0 0 0 0 0 0 0 326,220
TransNet Extension Congestion Relief Fund 400169 0 0 540,000 0 0 0 0 0 0 0 540,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 3,000,000 3,000,000
Total 396,615 879,605 540,000 0 0 0 0 0 0 3,000,000 4,816,220

-822-

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water

Trans - Roadway - GRails/BRails/Safety Bridge Rehabilitation / AIE00001

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Fuentes, Julio
Duration: 2010 - 2020 619-533-3092

Improv Type: Replacement jfuentes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the City's match to grant funding for miscellaneous bridge Relationship to General and Community Plans: This project is consistent with applicable community
rehabilitation projects. plans and is in conformance with the City's General Plan.

Justification: This project maintains an ongoing program to promote safety within the public right-of-way. Schedule: Projects are scheduled on a priority basis.

Funding is provided on an as-needed basis. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Operating Budget Impact: None

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Grant Fund - Federal 600000 135,864 0 0 0 0 0 0 0 0 0 135,864
Historical Fund X999 35412 0 0 0 0 0 0 0 0 0 35412
North Bay Redevelopment CIP Contribution Fund 200346 170,091 91) 0 0 0 0 0 0 0 0 170,000
TransNet (Prop A 1/2% Sales Tax) 400156 166,303 107,590 0 0 0 0 0 0 0 0 273,893
TransNet Extension Congestion Relief Fund 400169 53,900 315,303 0 0 0 0 0 0 0 0 369,203
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 500,000 500,000
Total 561,571 422,801 0 0 0 0 0 0 0 500,000 1,484,372

-823 -

City of San Diego
Fiscal Year 2012 Proposed Budget



Transportation & Storm Water
Trans - Roadway - GRails/BRails/Safety

Guard Rails / AIE00002

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan: Citywide

Contact Information: Julio Fuentes
619-533-3092
jfuentes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for installing new and replacing old guard rails along streets Operating Budget Impact: None.

where needed.

Relationship to General and Community Plans: This project is consistent with applicable community

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. plans and is in conformance with the City's General Plan.
Analysis of accident patterns at a particular location will occasionally show that some minor improvements in - §chedule: Projects are scheduled on a priority basis.

the area would help to reduce the number and/or severity of accidents. This annual allocation provides the flex-

ibility necessary for timely initiation of such improvements.

Summary of Project Changes: It is proposed to allocate $2,000,000 in bond funding to this project for Fis-
cal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding

Grant Fund - State 600001 586,872 1,613,128 0 0 0 0 0 0 0 0 2,200,000
Infrastructure Improvement - CD 5 400685 0 2,256 0 0 0 0 0 0 0 0 2,256
TransNet (Prop A 1/2% Sales Tax) 400156 146,915 1,086,612 0 0 0 0 0 0 0 0 1,233,528
State Grant 9601 0 0 0 2,000,000 0 0 0 0 0 0 2,000,000

Total 733,788 2,701,996 0 2,000,000 0 0 0 0 0 0 5,435,783
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Transportation & Storm Water
Trans - Roadway - Street Lighting

El Cajon Blvd Commercial Revitalization / S00824

Council District: 3

Project Status: Released
Duration: 1994 - 2011
Improv Type: New
Priority Score: N/A

Greater North Park
Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for median landscaping and related improvements along El Cajon Boule-
vard between Park Boulevard and Interstate 805. The improvements are part of other revitalization activities in
the area.

Justification: The El Cajon Boulevard landscaping project has been a part of the Mid-City Commercial Revi-
talization Program as a Community Development Block Grant funded activity.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park
Community Plan, and is in conformance with the City's General Plan.

Schedule: Construction of improvements from 30th Street to Illinois Street were completed in Fiscal Year
1996. Design for Texas Street to 30th Street was completed in Fiscal Year 1997. Project phases between Park
Boulevard and Texas Street, and 30th Street and Interstate 805, have been completed.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Capital Outlay-Sales Tax 400000 82,716 0 0 0 0 0 0 0 0 0 82,716
North Park Urban Comm 400112 364,000 0 0 0 0 0 0 0 0 0 364,000
TransNet (Prop A 1/2% Sales Tax) 400156 266,353 0 0 0 0 0 0 0 0 0 266,353
Total 713,069 0 0 0 0 0 0 0 0 0 713,069
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Eligible Street Lights in Council District 3 / S01038

Council District: 3

Project Status:  Released
Duration: 2008 - 2015
Improv Type: New
Priority Score: 48

Community Plan: City Heights

Contact Information: Qasem, Labib
619-533-6670
lgasem@sandiego.gov

Priority Category: Medium

Description: This project provides street lighting systems for 44th, 45th and 46th Streets between El Cajon Relationship to General and Community Plans: This project is consistent with applicable Community
Boulevard and University Avenue, and Louisiana South of Meade and Mission west of Louisiana, and 39th Plans and is in conformance with the City's General Plan.

North of Juniper and 40th at 39th Street Park.

Schedule: Preliminary Design was completed in Fiscal Year 2008. Design began in Fiscal Year 2008.

Justification: This project will provide lighting in high crime areas. Design will be completed and construction will begin as CDBG funding is identified.

Operating Budget Impact: None.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding

Grant Fund - Federal 600000 258 (258) 0 0 0 0 0 0 0 0 0
Total 258 (258) 0 0 0 0 0 0 0 0 0
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Eligible Street Lights in District 7 / S01037

Council District: 7

Project Status:  Released
Duration: 2008 - 2015
Improv Type: New
Priority Score: 19

Community Plan: City Heights (Mid-City), Eastern Area (Mid-City)
Contact Information: Qasem, Labib

619-533-6670

lgasem@sandiego.gov
Priority Category: Low

Description: This project provides street lighting systems on 50th Street at University Avenue and on 59th Schedule: Preliminary Design was completed in Fiscal Year 2007. Design began in Fiscal Year 2007 and

Street at Adelaide Avenue.

was completed in Fiscal Year 2009. Construction will begin when funding becomes available.

Justification: This project will provide lighting in high crime areas. Summary of Project Changes: This project will go to construction when CDBG funds are scheduled to be
Operating Budget Impact: The operating and maintenance funding for this project will be included in the re-allocated in March 2011. Funds to update the design to current conditions must also be identified since

Transportation & Storm Water budget.

CDBG funds are not eligible for that activity.

Relationship to General and Community Plans: This project is consistent with Mid-City Communities
Plans and is in conformance with the City's General Plan.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Grant Fund - Federal

600000 565 22,751 0 0 0 0 0 0 0 0 23,316

Total

565 22,751 0 0 0 0 0 0 0 0 23,316
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Eligible Street Lights in District 8 / S01036

Council District: 8

Project Status:  Released
Duration: 2008 - 2015
Improv Type: New
Priority Score: N/A

Community Plan: Barrio Logan, Golden Hill, Otay Mesa, San Ysidro
Contact Information: Qasem, Labib

619-533-6670

LQasem@sandiego.gov
Priority Category: N/A

Description: This project provides for the Installation of street lights at various locations in Council District Relationship to General and Community Plans: This project is consistent with the Barrio Logan,

8.

Golden Hill, Otay Mesa, and San Ysidro community plans and is in conformance with the City's General Plan.

Justification: This project will support the community's desire for street lighting in Council District 8 for var- Schedule: Design and construction have been completed.
ious reasons such as, but not limited to, crime reduction.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal

Operating Budget Impact: The operating and maintenance funding for this project has been included in the year.

Transportation & Storm Water budget.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

Grant Fund - Federal 600000 0 548 0 0 0 0 0 0 0 0 548
Total 0 548 0 0 0 0 0 0 0 0 548
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Imperial Avenue Streetlights-61st to 69th / S00983

Council District: 4

Project Status: Released
Duration: 2009 - 2012
Improv Type: New
Priority Score: 57

Community Plan:
Contact Information:

Encanto Neighborhoods (Southeastern)
Qasem, Labib

619-533-6670

LQasem@sandiego.gov

Priority Category: High

Description: This project will provide for the installation of twenty-one mid-block, high-pressure sodium
streetlights on Imperial Avenue.

Justification: Installation of the additional streetlights will facilitate safe operation of traffic, give pedestrians
a safer traveling environment, promote nighttime use of sidewalks, public transportation and commercial shop-
ping areas.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009. Construction was scheduled to begin in Fiscal Year 2011 and to
be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name
CI-RDA Contributions to CIP Fund

Fund No
200340

Exp/Enc

Con Appn FY 2012
52,604 0

157,396

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

210,000

Total 157,396 52,604 0

210,000
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Transportation & Storm Water

Trans - Roadway - Street Lighting Installation of City Owned Street Lights / AIH00001

Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Hughes, Duncan

Duration: 2010 - 2020 619-533-3141

Improv Type: New drhughes@sandiego.gov

Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for installing City-owned safety street lights where needed. Relationship to General and Community Plans: This project is consistent with applicable community

Justification: Additional street lights will increase the level of lighting for motorists, bicyclists and pedestri- plans and is in conformance with the City's General Plan.

ans on public streets. Schedule: Projects are scheduled on a priority basis.

Operating Budget Impact: None. Summary of Project Changes: It is proposed to allocate $100,000 in TransNet funding to this project for
Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Crossroads Redevelopmen CIP Contributions Fund 200357 55,536 524,464 0 0 0 0 0 0 0 0 580,000
General Fund 100000 2,764 (2,764) 0 0 0 0 0 0 0 0 0
CIP Contributions from General Fund 400265 1,285,951 14,049 0 0 0 0 0 0 0 0 1,300,000
Grant Fund - State 600001 206,981 (6,981) 0 0 0 0 0 0 0 0 200,000
Infrastructure Improvement - CD 4 400684 41,636 (7,928) 0 0 0 0 0 0 0 0 33,708
Infrastructure Imp Fund 400184 65,917 (125) 0 0 0 0 0 0 0 0 65,792
Private & Others Contrib-CIP 400264 4,262 0 0 0 0 0 0 0 0 0 4,262
TransNet (Prop A 1/2% Sales Tax) 400156 115,626 10,214 0 0 0 0 0 0 0 0 125,841
RDA Contribution to San Ysidro Project Fund 200354 547,748 352,252 0 0 0 0 0 0 0 0 900,000
RDA Contributions to City Heights Project Fund 200347 74,123 21,615 0 0 0 0 0 0 0 0 95,738
SC-RDA Contribution to CIP Fund 200353 41,307 614,293 0 0 0 0 0 0 0 0 655,600
Street Division CIP Fund 200202 55,341 314,659 0 0 0 0 0 0 0 0 370,000
TransNet Extension Congestion Relief Fund 400169 131,855 279,145 100,000 0 100,000 100,000 100,000 0 0 0 811,000
Total 2,629,048 2,112,893 100,000 0 100,000 100,000 100,000 0 0 0 5,141,941
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Mount Hope/Market Street Median and Street Lights / S10088

Council District: 4

Project Status:  Created
Duration: 2010 - 2013
Improv Type: New
Priority Score: 78

Community Plan:
Contact Information:

Southeastern San Diego
Shamloufard, Jim
619-533-3160
jshamloufard@sandiego.gov

Priority Category: High

Description: This project provides for median improvements and the installation of street lights at and near
Mount Hope and Market Street.

Justification: This project will improve street lighting and install median improvements to beautify and
enhance the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San
Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and is scheduled to be completed in Fiscal Year 2011. Construc-
tion is scheduled to begin in Fiscal Year 2011 and to be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

FY 2012 Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY

Exp/Enc

Anticipated Funding

General Fund 100000 40 (40) 0 0 0 0 0 0 0 0 0
Grant Fund - Federal 600000 490,517 127,383 0 0 0 0 0 0 0 0 617,900
Section 108 MLK Senior Center Fund 200423 168 98,507 0 0 0 0 0 0 0 0 98,675
Total 490,725 225,850 0 0 0 0 0 0 0 0 716,575
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Transportation & Storm Water
Trans - Roadway - Street Lighting

North Park Lighting Improvements / S00823

Council District: 3

Project Status: Released
Duration: 2005 - 2011
Improv Type: New
Priority Score: 38

Greater North Park
Qasem, Labib
619-533-6670
lgasem@sandiego.gov
Medium

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for the installation of approximately 150 street lights within the boundaries
of the North Park Maintenance Assessment District (MAD).

Justification: This project provides for street lights within the boundaries of the North Park MAD in accor-
dance with the Assessment Engineer's Report.

Operating Budget Impact: The North Park MAD will provide for the maintenance and energy costs associ-
ated with the enhanced street lighting. Maintenance of the street lights is identified as an improvement in the
North Park MAD Assessment Engineer's Report.

Relationship to General and Community Plans: This project is consistent with the Greater North Park
Community Plan and is in conformance with the City's General Plan.

Schedule: North Park MAD-funded street light installation began in Fiscal Year 2004. The final street light
installation will occur in Fiscal Year 2011.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
North Park CIP Fund 200064 259,520 138,340 0 0 0 0 0 0 0 0 397,860
NP - Redevelopment CIP Contributions Fund 200356 88,000 2,000 0 0 0 0 0 0 0 0 90,000
Total 347,520 140,340 0 0 0 0 0 0 0 0 487,860
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Stockton Street Lights / S10130

Council District: 8

Project Status: Created
Duration: 2009 - 2013
Improv Type: New
Priority Score: 22

Community Plan:
Contact Information:

Southeastern San Diego
Lasaga, Fernando
619-533-7406
flasaga@sandiego.gov

Priority Category: Low

Description: This project will install 25 streetlights in the Memorial, Stockton and Grant Hill neighborhoods
of Southeast San Diego. The proposed method of installation requires resident and Council office approvals
which are forthcoming.

Justification: The street lights will improve the safety of pedestrian route to the new Logan Heights Library,
the Clay Street Park, the Memorial Recreation Center, and the Stockton Recreation Center.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San
Diego Community Plan and in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and Construction is anticipated to be completed in Fiscal Year
2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No

Exp/Enc
600000 0

Con Appn FY 2012
165,000 0

Grant Fund - Federal

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

165,000

Total 0 165,000 0

165,000
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Street Light Circuit Upgrades / AIH00002

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Gefrom, Walter
Duration: 2010 - 2020 619-527-7509

Improv Type: New wgefrom@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the replacement of obsolete street light series circuits.

Justification: Series circuits are over 70 years old and no longer meet current standards and they constantly
have maintenance problems which impact a large number of lights.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: It is proposed to allocate $3,376,000 in anticipated funding to this project
for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding
Deferred Maint Revenue 2009A-Project 400624 0 650,000 0 0 0 0 0 0 0 0 650,000
Unidentified Funding 9999 0 0 0 0 0 0 0 0 0 36,000,000 36,000,000
Total 0 650,000 0 0 0 0 0 0 0 36,000,000 36,650,000
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Transportation & Storm Water
Trans - Roadway - Street Lighting

Street Lights in High Crime Areas / ACC00003

Council District: Citywide Community Plan: Citywide

Project Status: Released Contact Information: Fuentes, Julio
Duration: 2010 - 2015 619-533-3092

Improv Type: Betterment jfuentes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for installing City-owned safety street lights.

Justification: Additional street lights will increase the level of lighting for motorists, bicyclists, and pedestri-
ans on public streets. This project prioritizes locations on all streets in census tracts where the violent crime rate
is 1.5 times or greater than the Citywide average for two or more consecutive years.

Operating Budget Impact: Additional $100 per year (average) for each street light installed.

Relationship to General and Community Plans: This project is consistent with the appropriate commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: This annual allocation will be deleted in Fiscal Year 2012. Future projects
for this purpose will be funded under annual allocation number ATHO0001.

Expenditure by Funding Source

Fund Name Fund No

FY 2012

Unidentified Project

Exp/Enc

Con Appn

FY 2012

Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

TransNet (Prop A 1/2% Sales Tax) 400156 0 375 0 0 0 0 0 0 0 0 375
Total 0 375 0 0 0 0 0 0 0 0 375
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Transportation & Storm Water
Trans - Roadway - Street Lighting

University Avenue Streetlights / S00911

Council District: 7

Project Status: Released
Duration: 2008 - 2011
Improv Type: New
Priority Score: 23

Community Plan: City Heights (Mid-City)
Qasem, Labib
619-533-6670
LQasem@sandiego.gov

Low

Contact Information:

Priority Category:

Description: This project provides for the installation of approximately 29 additional street lights on both
sides of University Avenue from 54th Street to 68th Street.

Justification: The existing street lighting within the project limits does not meet the current City standard for
transit corridor lighting requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the College Area Com-
munity Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2010. Construction was com-
pleted in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Crossroads Redevelopmen CIP Contributions Fund 200357 338,078 161,922 0 0 0 0 0 0 0 0 500,000
Total 338,078 161,922 0 0 0 0 0 0 0 0 500,000
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

25th Street Renaissance Project / S00985

Council District: 3, 8
Project Status: Released
Duration: 2009 - 2012
Improv Type: New
Priority Score: 61

Community Plan: Golden Hill

Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov

Priority Category: High

Description: This project provides for the construction of pedestrian amenities, traffic calming, streetscape Relationship to General and Community Plans: This project is consistent with the Golden Hill Com-
improvements and parking along 25th Street from Highway 94 to Balboa Park. The focus of the improvements munity Plan and is in conformance with the City's General Plan.

is between Broadway and B Street.

Justification: This project will provide traffic calming and improve pedestrian safety.

Schedule: Preliminary design began in Fiscal Year 2009. Design was completed in Fiscal Year 2011. Project
construction is expected to begin in Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: It is proposed to allocate $700,000 in TransNet funding to this project for

Transportation & Storm Water budget.

Fiscal Year 2012. Additionally, grant funding may become available for this project in Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Grant Fund - State 600001 33,398 435,602 0 0 0 0 0 0 0 0 469,000
State Grant 9601 0 0 0 956,000 0 0 0 0 0 0 956,000
TransNet Extension Congestion Relief Fund 400169 203,804 121,196 700,000 0 0 0 0 0 0 0 1,025,000
Total 237,201 556,799 700,000 956,000 0 0 0 0 0 0 2,450,000
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

Del Mar Heights Road Flashing Beacon / S00987

Council District: Citywide Community Plan: Carmel Valley

Project Status: Released Contact Information: Nassar, Mark

Duration: 2009 - 2012 619-533-3172

Improv Type: New mnassar@sandiego.gov
Priority Score: 24 Priority Category: Low

Description: This project provides for the necessary street and traffic improvements to include, but not lim-
ited to, flashing beacons, curb ramps, and traffic calming projects within the Carmel Valley Community. The
current project will install a flashing beacon facing eastbound traffic on Del Mar Heights Road approximately
500 feet west of Seagrove Street.

Justification: The project provides for traffic safety improvements.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Pub-
lic Facilities Financing Plan (Included in Project T-2) and is in conformance with the City's General Plan.

Schedule: Design and construction are anticipated to begin in Fiscal Year 2012.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Carmel Valley Consolidated FBA 400088 5,019 29,981 0 0 0 0 0 0 0 0 35,000
Total 5,019 29,981 0 0 0 0 0 0 0 0 35,000
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

Five Points Neighborhood Pedestrian Improvements / S00988

Council District: 2

Project Status: Released
Duration: 2009 - 2012
Improv Type: New
Priority Score: 48

Community Plan: Uptown, Midway - Pacific Highway
Contact Information: Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
Priority Category: Medium

Description: The project provides for the construction of pedestrian curb extension, sidewalk, curb ramps, Operating Budget Impact: The operating and maintenance funding for this project will be included in the
countdown pedestrian crossing signal system, modifies traffic signage and signals to allow for safe pedestrian Transportation & Storm Water budget.

crossing at the intersections of Hancock Street and Washington Street and San Diego Avenue and Washington Relationship to General and Community Plans: This project is consistent with the Midway Pacific

Street.

Highway Corridor and Uptown Community Plans and is in conformance with the City's General Plan.

Justification: This project is needed to address public concerns including parking shortages and circulation §chedule: Design began in Fiscal Year 2009 and will be completed in Fiscal Year 2011. Construction is

problems in the Five Points Neighborhood.

scheduled to begin and to be completed in Fiscal Year 2012.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total

North Bay Redevelopment CIP Contribution Fund

200346 110,547 39,453 0 0 0 0 0 0 0 0 150,000

Total

110,547 39,453 0 0 0 0 0 0 0 0 150,000
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

Florence Griffith Joyner Elem Safe Route to School / S10061

Council District: 3 Community Plan: City Heights (Mid-City)
Project Status: Released Contact Information: Johnson, Brad
Duration: 2010 -2013 619-533-5120

Improv Type: New bjohnson@sandiego.gov
Priority Score: 52 Priority Category: Medium

Description: This project will provide for the installation of new sidewalks, intersection bulb-outs to decrease Operating Budget Impact: The operating and maintenance funding for this project will be included in the
the street crossing distances, road humps, pedestrian ramps, and a new traffic signal. Transportation & Storm Water budget.

Justification: Located in the City Heights Community, Florence Griffith Joyner Elementary School serves Relationship to General and Community Plans: This project is consistent with the City Heights Com-
students from kindergarten through fifth grade who walk or bike to school, and are faced with crossing several munity Plan and is in conformance with the City's General Plan.

wide intersections in the vicinity of the school. This project will provide traffic calming measures and will §chedule: Design began in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2012.
enhance pedestrian mobility.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - State 600001 51,5623 691,112 0 0 0 0 0 0 0 0 742,635
TransNet (Prop A 1/2% Sales Tax) 400156 5,725 80,288 0 0 0 0 0 0 0 0 86,013
Total 57,248 771,400 0 0 0 0 0 0 0 0 828,648
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

Mar Ave/Soledad Avenue Intersection Improvements / $10097

Council District: 1

Project Status:  Created
Duration: 2005 - 2012
Improv Type: Betterment
Priority Score: 29

La Jolla

Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov
Low

Community Plan:
Contact Information:

Priority Category:

Description: This project realigns the existing Y intersection into a traditional T intersection. The project
would also provide sidewalks, with pedestrian ramps, on both sides of Mar Avenue.

Justification: The purpose of the Mar & Soledad Intersection Improvement Project is to improve safety for
vehicles at the intersection, and enhance its appearance with landscaping.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2011. Construction will be
scheduled when funding has been identified.

Summary of Project Changes: No significant change has been made to this project for fiscal year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet (Prop A 1/2% Sales Tax) 400156 0 1,820 0 0 0 0 0 0 0 0 1,820
Total 0 1,820 0 0 0 0 0 0 0 0 1,820
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

Prospect Street/Silverado Street Roundabout / S00924

Council District: 1

Project Status: Released
Duration: 2008 - 2012
Improv Type: New
Priority Score: 1

La Jolla

Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov
Low

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for intersection improvements at Prospect Street and Silverado Street.
Justification: The arrangement of the existing intersection does not meet current geometric standards. This
makes effective traffic circulation and pedestrian usage difficult. This project will address these issues through
the installation of a roundabout or similar improvement.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: Design and environmental documentation began in Fiscal Year 2009.
Summary of Project Changes: This project has been completed.

Expenditure by Funding Source

Fund Name Fund No Exp/Enc FY 2012

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Private & Others Contrib-CIP 400264 0 8,000 0 0 0 0 0 0 0 0 8,000
TransNet (Prop A 1/2% Sales Tax) 400156 93,470 56,530 0 0 0 0 0 0 0 0 150,000
Total 93,470 64,530 0 0 0 0 0 0 0 0 158,000
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Transportation & Storm Water
Trans - Signals - Calming/Speed Abatemt

Via Capri Traffic Calming Project / S00986

Council District: 1

Project Status: Released
Duration: 2009 - 2012
Improv Type: New
Priority Score: N/A

La Jolla

Johnson, Brad
619-533-5120
bjohnson@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for the construction of curb pop-outs on Via Capri at Hidden Valley Road
and a traffic circle on Via Capri at Senn Way. This project will include excavation, tree removal, and installa-
tion of new curb, gutter, sidewalk, pavement, and landscaping.

Justification: This project will increase the level of safety in the community of La Jolla by reducing automo-
bile traffic speed.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: This project was completed in Fiscal Year 2010.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No

400123

Exp/Enc

Con Appn FY 2012
41,370 0

La Jolla Urban Comm 108,630

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

150,000

Total 108,630 41,370 0

0 0 0 0 0 0 0 150,000
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Transportation & Storm Water
Trans - Signals - Interconnections

Del Mar Heights Road Interconnect / S00745

Council District: 1

Project Status:  Released
Duration: 2006 - 2011
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Torrey Pines, Carmel Valley
Zhang, Dayue
619-533-7409
dzhang@sandiego.gov

Priority Category: N/A

Description: This project provides for the installation of traffic signal interconnect systems on Del Mar
Heights Road from Mango Drive to Carmel Canyon Road, El Camino Real from Half Mile Drive to High Bluff
Drive, and Carmel Country Road from Del Mar Heights Road to Townsgate Drive. The system will provide
central communication to 16 traffic signals, improving traffic control.

Justification: This project will accommodate the need to centrally control heavily-traveled arterials and pro-
vide constant surveillance for efficient traffic signal operation and maintenance. The benefits include reduced
stops, delays, fuel consumption and emissions.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley and
Torrey Pines Community Plans and is in conformance with the City's General Plan.

Schedule: Design, including the purchasing of equipment, began November of 2005 and was completed in
March of 2010. Construction by City Forces began in December 2010, and was completed in June of 2011.
Summary of Project Changes: This project has been completed and will be closed this fiscal year.

Expenditure by Funding Source

Fund Name

Grant Fund - Federal

Fund No
600000

Exp/Enc

Con Appn FY 2012
87,835 0

96,665

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

184,500

Total 96,665 87,835 0

0 0 0 0 0 0 0 184,500

- 844 -

City of San Diego
Fiscal Year 2012 Proposed Budget




Transportation & Storm Water
Trans - Signals - Interconnections

Navajo Road Interconnect / S00746

Council District: 7

Project Status:  Released
Duration: 2006 - 2011
Improv Type: Betterment
Priority Score: N/A

Community Plan:
Contact Information:

Navajo

Zhang, Dayue
619-533-7509
dzhang@sandiego.gov

Priority Category: N/A

Description: This project provides for traffic signal communication between seven traffic signals on Navajo
Road from Park Ridge Boulevard to Lake Murray Boulevard. Wireless interconnect systems will be used in
order to avoid street trenching.

Justification: This project will accommodate the need to centrally control heavily-traveled arterials and pro-
vide constant surveillance for efficient traffic signal operation and maintenance. The benefits include reduced
stops, delays, fuel consumption and emissions.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan.

Schedule: Design, including the purchasing of equipment, began in November, 2005 and was compleated in
September, 2010. Construction by City Forces Work began in September, 2010, and was completed in June,
2011.

Summary of Project Changes: This project has been completed and will be closed this fiscal year.

Expenditure by Funding Source

Fund Name

Grant Fund - Federal

Fund No
600000

Exp/Enc

Con Appn FY 2012

50,884 116 0

FY 2012
Anticipated

Unidentified
FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

0 0 0 0 0 0 0

Project
Total

51,000

Total 50,884 116 0

0 0 0 0 0 0 0 51,000
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Transportation & Storm Water
Trans - Signals - Interconnections

Point Loma/Ocean Beach Interconnect / S00742

Council District: 2

Project Status:  Released
Duration: 2003 - 2009
Improv Type: Betterment
Priority Score: N/A

Peninsula, Ocean Beach
Qasem, Labib
619-533-6670
lgasem@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for traffic signal interconnect and central communications to 35 traffic sig-
nals in the Point Loma and Ocean Beach areas. Fiber optic cable will be installed on Rosecrans Street (1,900
feet) and on Sports Arena Boulevard (5,008 feet). Twisted pair interconnect will be installed on Nimitz Boule-
vard (8,200 feet), Catalina Boulevard (6,600 feet), West Point Loma Boulevard (5,000 feet), Chatsworth Boule-
vard (2,800 feet), Sunset Cliffs Boulevard (2,500 feet) and Voltaire Street (700 feet). This system will connect
to the fiber optic communication network on Pacific Highway.

Justification: This project will accommodate the need to centrally control heavily-traveled arterials and pro-
vide constant surveillance for efficient traffic signal operation and maintenance. The benefits include reduced
stops, delays, fuel consumption and emissions.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Point Loma, Ocean
Beach, and Peninsula Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003. Construction began in Fiscal Year 2004 and was completed in
Fiscal Year 2006. This project will be closed when the City and Caltrans complete the on-going grant adminis-
tration closeout process. This process was completed in Fiscal Year 2011.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

Capital Outlay-Sales Tax 400000 35,000 0 0 0 0 0 0 0 0 0 35,000
Grant Fund - Federal 600000 621,728 8,272 0 0 0 0 0 0 0 0 630,000
Total 656,728 8,212 0 0 0 0 0 0 0 0 665,000
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Transportation & Storm Water
Trans - Signals - Interconnections

Rancho Bernardo Interconnect / S00744

Council District: 5

Project Status:  Released
Duration: 2003 - 2009
Improv Type: Betterment
Priority Score: N/A

Rancho Bernardo
Qasem, Labib
619-533-6670
lgasem@sandiego.gov
N/A

Community Plan:
Contact Information:

Priority Category:

Description: This project provides for traffic signal interconnect and central communications to 37 traffic sig-
nals in the Rancho Bernardo community. The project consists of installation of twisted pair interconnect on
Pomerado Road (13,200 feet), Rancho Bernardo Road (10,800 feet), Bernardo Center Drive (6,900 feet), West
Bernardo Drive (6,000 feet), Paseo Lucido (4,500 feet), Via del Campo (4,500 feet), Bernardo Heights Parkway
(2,700 feet), and Camino del Norte (2,500 feet). Central communications will be achieved by wireless commu-
nication or by connecting to a proposed addition to the fiber optic network.

Justification: This project will accommodate the need to centrally control heavily-traveled arterials and pro-
vide constant surveillance for efficient traffic signal operation and maintenance. The benefits include reduced
stops, delays, fuel consumption and emissions.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the
Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo
Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2004. Construction began in
Fiscal Year 2004, and was completed in Fiscal Year 2009. This project will be closed when the City and Cal-
trans complete the on-going grant administration closeout process. This process was completed in Fiscal Year
2011.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
year.

Expenditure by Funding Source

FY 2012 Unidentified
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Capital Outlay-Sales Tax 400000 15,643 0 0 0 0 0 0 0 0 0 15,643
Grant Fund - Federal 600000 628,907 0 0 0 0 0 0 0 0 0 628,907
TransNet (Prop A 1/2% Sales Tax) 400156 96,165 0 0 0 0 0 0 0 0 0 96,165
Total 740,716 0 0 0 0 0 0 0 0 0 740,716
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Transportation & Storm Water

Trans - Signals - Interconnections SR2S Traffic Safety Projects Grant #1 / L00010
Council District: 8 Community Plan: Otay Mesa - Nestor

Project Status:  Created Contact Information: Fuentes, Julio

Duration: 2010 - 2015 619-533-3092

Improv Type: New jfuentes@sandiego.gov
Priority Score: 65 Priority Category: High

Description: This project is to construct intersection bulb-outs, curb ramps, install V-calm signs, and install Schedule: Design for this project is estimated to happen in Fiscal Year 2012 and complete construction by
speed humps on the streets in and around Berry, Nestor, and Emory Elementary School and Mar Vista Middle Fiscal Year 2014.

School. Summary of Project Changes: This project was approved by the City Council on June 22, 2010 with Res-
Justification: Needed for school traffic safety improvements. olution# 306007 authorizing the acceptance and expenditure of funds from CALTRANS Grant for the Safe
Operating Budget Impact: None. Routes to School Program.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa - Nestor
Community Plan and is in conformance with the City's General Plan.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Grant Fund - State 600001 0 453,410 0 0 0 0 0 0 0 0 453,410
TransNet Extension Congestion Relief Fund 400169 0 67,045 0 0 0 0 0 0 0 0 67,045
Total 0 520,455 0 0 0 0 0 0 0 0 520,455
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Transportation & Storm Water

Trans - Signals - Traffic Signals Bernardo Trail Dr & Pomerado Rd TS / S11040
Council District: 5 Community Plan: Rancho Bernardo

Project Status:  Created Contact Information: Qasem, Labib

Duration: 2011 - 2012 619-533-6670

Improv Type: New lgasem@sandiego.gov
Priority Score: 46 Priority Category: Medium

Description: This project provides for the installation of a traffic signal at Bernardo Trails Drive and Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo

Pomerado Road. Community Plan and the City's General Plan.
Justification: This project will improve safety by providing positive traffic control for all approaches to the Schedule: Design begin in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2012. Construc-
intersection. tion is scheduled to begin and be completed in Fiscal Year 2012.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.
Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Rancho Bernardo-Fac Dev Fund 400099 0 200,000 0 0 0 0 0 0 0 0 200,000
Total 0 200,000 0 0 0 0 0 0 0 0 200,000
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Bicycle Loop Detectors / $11058

Council District: 2,3,4,7,8
Project Status: Created
Duration: 2011 - 2013
Improv Type: Betterment
Priority Score: 24

Community Plan: Greater North Park, Uptown
Contact Information: Hughes, Duncan
619-533-3141
dhughes@sandiego.gov
Priority Category: Low

Description: This project provides for the installation of bicycle detection of 20 intersections at various loca-
tions within the Balboa Park, Barrio Logan, Centre City, College Area, Mission Beach, Otay Mesa-Nestor, Sky-
line-Paradise Hills, Southeastern and Uptown communities.

Justification: This project will promote bicycle safety and mobility by providing detection to enable bicyles
to actuate traffic signals. All locations are in older parts of the City where the existing loop detection systems
are not sensitive enough to detect bicycles.

Operating Budget Impact: None. The new detection systems will not require any more maintenance than
the older existing systems.

Relationship to General and Community Plans: This project is consistent with the Balboa Park, Barrio
Logan, Centre City, College Area, Mission Beach, Otay Mesa-Nestor, Skyline-Paradise Hills, Southeastern and
Uptown Communicty plans and with the City's General Plan (Mobility Element), and the City's Bicycle Master
Plan.

Schedule: Design and Construction began in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
Grant Fund - Other 600002 0 73,500 0 0 0 0 0 0 0 0 73,500
TransNet Extension Congestion Relief Fund 400169 0 10,000 0 0 0 0 0 0 0 0 10,000
Total 0 83,500 0 0 0 0 0 0 0 0 83,500
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Coopertive Traffic Signal Projects / AIL00003

Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Hughes, Duncan
Duration: 2010 - 2020 619-533-3141

Improv Type: Replacement drhughes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for the City's share of the cost of traffic signal improvements
undertaken in cooperation with others.

Justification: It is often beneficial for the City to share in the cost of traffic signal improvements undertaken
in cooperation with other agencies. The most common situation involves the intersection of a City street with a
State highway, County road, or street that is the responsibility of another jurisdiction. This project provides the
flexibility necessary for timely initiation of these improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.
Summary of Project Changes: It is proposed to not allocate funding to this project for Fiscal Year 2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Belmont/Mission Beach Develop 400185 0 250,000 0 0 0 0 0 0 0 0 250,000
Grant Fund - State 600001 32,228 (2,228) 0 0 0 0 0 0 0 0 30,000
TransNet (Prop A 1/2% Sales Tax) 400156 0 203,411 0 0 0 0 0 0 0 0 203,411
TransNet Extension Congestion Relief Fund 400169 0 200,000 0 0 100,000 100,000 100,000 0 0 0 500,000
Total 32,228 651,183 0 0 100,000 100,000 100,000 0 0 0 983,411
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Grandee Pl & Pomerado Rd Traffic Signal / $11039

Council District: 5

Project Status:  Created
Duration: 2011 - 2012
Improv Type: New
Priority Score: 41

Community Plan: Rancho Bernardo
Contact Information: Qasem, Labib
619-533-6670
lgasem@sandiego.gov
Priority Category: Medium

Description: This project provides for the installation of a traffic signal at Grandee Place and Pomerado Road. Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo
Justification: This project will improve safety by providing positive traffic control for all approaches to the Community Plan and the City's General Plan.

intersection.

Schedule: Design began in Fiscal Year 2011 and will be completed in Fiscal Year 2012. Construction will

Operating Budget Impact: The operating and maintenance funding for this project will be included in the begin and be completed in Fiscal Year 2012.

Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Fund Name

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total

Rancho Bernardo-Fac Dev Fund

400099 0 200,000 0 0 0 0 0 0 0 0 200,000

Total

0 200,000 0 0 0 0 0 0 0 0 200,000
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Transportation & Storm Water
Trans - Signals - Traffic Signals

High Accident Locations / AIL00006

Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Hughes, Duncan
Duration: 2010 - 2020 619-533-3141

Improv Type: Replacement drhughes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for traffic signal modifications and other minor improvements
such as guardrails, regulatory signs, and striping at locations experiencing sudden increases in accident fre-
quency.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way.
Analysis of accident patterns at a particular location often shows that some minor improvements in the area
would help to reduce the number and/or severity of accidents. This annual allocation provides the flexibility
necessary for timely initiation of such improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: This annual allocation is no longer being funded. Traffic signal improve-
ments at high accident locations are included in the annual allocation for traffic signal modifications/modern-

izations. Budget remaining in this annual allocation is related to active sublet projects and once the sublets are
completed, this project will be closed.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 4,175 45,009 0 0 0 0 0 0 0 0 49,184
Total 4,175 45,009 0 0 0 0 0 0 0 0 49,184
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Transportation & Storm Water

Trans - Signals - Traffic Signals 1-805/Home Avenue Ramp Improvements / $11042
Council District: 4 Community Plan: Eastern Area (Mid-City)

Project Status:  Created Contact Information: Pazargadi, Siavash

Duration: 2011 - 2012 619-533-3757

Improv Type: New spazargadi@sandiego.gov

Priority Score: 27 Priority Category: Low

Description: This project provides for widening the westbouand approach on Home Avenue by narrowing Relationship to General and Community Plans: This project is consistent with the Mid-City Commu-
and relocating the median to provide two left turn lanes onto Interstate 805 south/South Route 94 east on ramp nity Plan, the City Heights Facilities Financing Plan, and is in conformance with the City's General Plan.

and two through lanes. Schedule: City staff updated capacity level-of-service analysis, delevoped a scope of work and cost work in

Justification: This project will improve safety by allowing additional capacity through this intersection. Fiscal Year 2011. Further discussion with Caltrans will determine the appropriate permitting process to begin
Operating Budget Impact: The operating and maintenance funding for this project will be included in the in Fiscal Year 2012.
Transportation & Storm Water budget. Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Mid City Urban Comm 400114 0 250,000 0 0 0 0 0 0 0 0 250,000
Total 0 250,000 0 0 0 0 0 0 0 0 250,000
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Install T/S Interconnect Systems / AIL00002

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan: Citywide

Contact Information: Hughes, Duncan
619-533-3141
drhughes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for the installation of, and modifications to, traffic signal inter- Relationship to General and Community Plans: This project is consistent with applicable community

connect systems citywide.

plans and is in conformance with the City's General Plan.

Justification: This project provides for increased traffic signal coordination which will reduce traffic conges- Schedule: Projects will be scheduled on a priority basis.

tion.

Operating Budget Impact: None.

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
2015.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
TransNet Extension Congestion Relief Fund 400169 4,582 495,418 150,000 0 100,000 100,000 100,000 0 0 0 950,000
Total 4,582 495,418 150,000 0 100,000 100,000 100,000 0 0 0 950,000
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Transportation & Storm Water

Trans - Signals - Traffic Signals Minor Signal Improvements / AIL00007
Council District: Citywide Community Plan: Citywide

Project Status:  Released Contact Information: Hughes, Duncan
Duration: 2010 - 2020 619-533-3141

Improv Type: Replacement drhughes@sandiego.gov
Priority Score: Annual Priority Category: Annual

Description: This annual allocation provides for minor improvements to existing traffic signals as necessary Relationship to General and Community Plans: This project is consistent with applicable community

to improve traffic flow and safety. plans and is in conformance with the City's General Plan.

Justification: It is often necessary to undertake minor improvements to existing traffic signals. Such Schedule: Projects are scheduled on a priority basis.

improvements are generally needed to accommodate changing traffic patterns. This annual allocation provides Summary of Project Changes: This annual allocation is no longer being funded. Minor traffic signal

the flexibility necessary for timely initiation of such improvements. improvements are included in the annual allocation for traffic signal modifications/modernizations. Budget

Operating Budget Impact: None. remaining in this annual allocation is related to active sublet projects and once the sublets are completed, this
project will be closed.

Expenditure by Funding Source

FY 2012 Unidentified Project

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 16,790 17,609 0 0 0 0 0 0 0 0 34,399
Total 16,790 17,609 0 0 0 0 0 0 0 0 34,399
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Transportation & Storm Water

Trans - Signals - Traffic Signals Pacific Highlands Traffic Signals / S01062
Council District: 1 Community Plan: Pacific Highlands Ranch
Project Status:  Released Contact Information: January, Frank

Duration: 2004 - 2019 619-533-3699

Improv Type: New flanuary@sandiego.gov
Priority Score: N/A Priority Category: N/A

Description: This project provides for installing up to 16 different traffic signals within the Pacific Highlands Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Community. Ranch Public Facilities Financing Plan and is in conformance with the City's General Plan.

Justification: These signals will be installed as part of the traffic control system for the Pacific Highlands Schedule: Traffic signal installation will be scheduled as the community develops.

Ranch community. They are needed to accommodate the increase in traffic generated by this community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the
Transportation & Storm Water budget.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
Pacific Highlands Ranch FBA 400090 1,215,737 1,184,263 0 0 0 0 0 0 0 0 2,400,000
Total 1,215,737 1,184,263 0 0 0 0 0 0 0 0 2,400,000
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Replace Obsolete T/S Controllers / AIL00010

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Hughes, Duncan
619-533-3141
drhughes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for replacing obsolete and/or out-of-production traffic signal
controller units.

Justification: Present day requirements for coordinated signal operation, protected left turns, and emergency
vehicle preemption are increasingly difficult or impossible to incorporate into some older controller units now
in service. Older units function with moving parts and electrical contacts, both of which are subject to wear.
Maintenance costs are increasing and parts are becoming difficult to find. The new controllers are solid-state,
less costly to maintain, and more adaptable to today's needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding of $75,000 has been added to this project for Fiscal Year
2012.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified
Funding

Project

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Total

TransNet (Prop A 1/2% Sales Tax) 400156 91,317 91,459 0 0 0 0 0 0 0 0 182,775
TransNet Extension Congestion Relief Fund 400169 0 150,000 75,000 0 75,000 75,000 75,000 0 0 0 450,000
Total 91,317 241,459 75,000 0 75,000 75,000 75,000 0 0 0 632,775
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Traffic Calming / AIL00001

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for installing traffic control measures at locations in "Smart
Growth" areas on an as-needed basis. Sudden changes in the character of traffic, such as increased volumes and
new route patterns, make it necessary to provide traffic control measures to respond to a variety of traffic con-
cerns in residential neighborhoods, such as speeding motorists and shortcutting traffic. Solutions used include
the construction of flashing beacons and geometric design features such as road humps and traffic islands.

Justification: This annual allocation is needed to improve safety by mitigating traffic problems on streets
such as speeding, shortcutting traffic, and the need for increased pedestrian safety.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The total project cost for annual allocation projects is reflective through
Fiscal Year 2015.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Grant Fund - Federal 600000 0 0 0 0 0 0 0 0 0 0 0
Grant Fund - State 600001 58,927 872,125 0 0 0 0 0 0 0 0 931,052
TransNet (Prop A 1/2% Sales Tax) 400156 266,226 211,077 0 0 0 0 0 0 0 0 477,303
Rancho Penasquitos FBA 400083 0 99,075 0 0 0 0 0 0 0 0 99,075
Rancho Bernardo MAD CIP 200622 619 (619) 0 0 0 0 0 0 0 0 0
Scripps Miramar Ranch FBA 400086 75,000 0 0 0 0 0 0 0 0 0 75,000
TransNet Extension Congestion Relief Fund 400169 139,840 758,092 200,000 0 200,000 200,000 200,000 0 0 0 1,697,932

Total 540,612 1,939,750 200,000 0 200,000 200,000 200,000 0 0 0 3,280,361
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Transportation & Storm Water

Trans - Signals - Traffic Signals Traffic Count Stations-Various Locations / S10098
Council District: 1, 2 Community Plan: Peninsula, Pacific Beach, University
Project Status:  Created Contact Information: Qasem, Labib

Duration: 2004 - 2011 619-533-6670

Improv Type: Betterment lgasem@sandiego.gov

Priority Score: N/A Priority Category: N/A

Description: This project provides a means to conduct traffic studies and counts at various locations in the Relationship to General and Community Plans: This project is consistent with the Peninsula, Pacific
Peninsula, North University City and Pacific Beach Communities. Beach, and North University City community plans and is in conformance with the City's General Plan.
Justification: This project provides traffic counts and studies necessary determining traffic conditions and for Schedule: Traffic counts and studies began in Fiscal Year 2010 and were completed in Fiscal Year 2011.
developing solutions for improving traffic safety. Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal
Operating Budget Impact: The operating and maintenance funding for this project has been included in the year.

Transportation & Storm Water budget.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding Total
TransNet (Prop A 1/2% Sales Tax) 400156 21,112 24,525 0 0 0 0 0 0 0 0 45,637
Total 21,112 24,525 0 0 0 0 0 0 0 0 45,637
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Traffic Signals - Citywide / AIL00004

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for the installation of traffic signals at high-priority locations
and the City's share of the costs of traffic signals undertaken in cooperation with others.

Justification: The City maintains an inventory of candidate intersections which are periodically surveyed for
significant changes in operating conditions. Installing traffic signals in select intersections provides for the
orderly movement of traffic, increased traffic handling capacity, reduced frequency of accidents, and for
improved traffic flow. Signals also permit vehicles and pedestrians from a minor street to enter or cross contin-
uous traffic on the major street. The criteria for installing traffic signals are governed by Council Policy 200-6.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
2015.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Belmont/Mission Beach Develop 400185 165,410 (15,410) 0 0 0 0 0 0 0 0 150,000
Crossroads Redevelopmen CIP Contributions Fund 200357 7,396 442,604 0 0 0 0 0 0 0 0 450,000
Municipal Sewer Revenue Fund 700000 5 (5) 0 0 0 0 0 0 0 0 0
North University City-FBA 400080 6 (6) 0 0 0 0 0 0 0 0 0
Private & Others Contrib-CIP 400264 6,611 113,389 0 0 0 0 0 0 0 0 120,000
TransNet (Prop A 1/2% Sales Tax) 400156 441518 28,482 0 0 0 0 0 0 0 0 470,000
TOT Coastal Infrastructure CIP Fund 200212 0 382 0 0 0 0 0 0 0 0 382
TransNet Extension Congestion Relief Fund 400169 582,949 486,341 450,000 0 400,000 400,000 400,000 0 0 0 2,719,291
TransNet ARRA Exchange Fund 400677 0 283,400 0 0 0 0 0 0 0 0 283,400

Total 1,203,396 1,339,176 450,000 0 400,000 400,000 400,000 0 0 0 4,193,073
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Transportation & Storm Water
Trans - Signals - Traffic Signals

Traffic Signals - DIF Funded / AIL00009

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan: Citywide

Contact Information: Tracana, John
619-533-3682
jtracana@sandiego.gov

Priority Category: Annual

Description: This project provides for installing traffic signals identified in the Development Impact Fees Schedule: Projects are scheduled as funding is identified.

(DIF) needs lists for various urbanized communities.

Summary of Project Changes: This annual allocation is no longer being funded. DIF funded traffic signal

Justification: The purpose of this project is to provide for construction of required traffic signals. projects will be assigned individual CIP/WBS numbers as funding and locations are identified. Budget remain-

Operating Budget Impact: None.

ing in this annual allocation will be returned to the fund for reallocation.

Relationship to General and Community Plans: This project is consistent with the appropriate commu-
nity plans and is in conformance with the City's General Plan.

Expenditure by Funding Source

FY 2012 Unidentified Project
Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016 Future FY Funding Total
La Jolla Urban Comm 400123 0 1,018 0 0 0 0 0 0 0 0 1,018
Total 0 1,018 0 0 0 0 0 0 0 0 1,018
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Traffic Signals Modification / AIL00005

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Fuentes, Julio
619-533-3092
jfuentes@sandiego.gov

Priority Category: Annual

Description: This annual allocation provides for upgrading existing traffic signals as necessary to improve
traffic flow and promote safety. Improvements may include conversion from post-mounted to mast-arm-
mounted indicators, addition of pedestrian signals, and additional phases to accommodate separate turning
moves.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way.
Analysis of accident patterns at a particular location often shows that some minor improvement would help to
reduce the number and/or severity of accidents. In addition, increasing traffic volumes and changing traffic pat-
terns typically reduce the effectiveness and efficiency of existing traffic signal controls at certain intersections,
warranting upgrades.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year
2015.

Expenditure by Funding Source

Fund Name Fund No FY 2012

Exp/Enc

Con Appn

FY 2012
Anticipated

Unidentified

FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding

Belmont/Mission Beach Develop 400185 202,584 47,416 0 0 0 0 0 0 0 0 250,000
North University City-FBA 400080 0 0 0 0 0 0 0 0 0 0 0
TransNet (Prop A 1/2% Sales Tax) 400156 1,060,851 704,819 0 0 0 0 0 0 0 0 1,765,670
TransNet Extension Congestion Relief Fund 400169 458,185 2,086,004 850,000 0 850,000 850,000 850,000 0 0 0 5,944,189
TransNet ARRA Exchange Fund 400677 0 71,600 0 0 0 0 0 0 0 0 71,600
Total 1,721,621 2,909,839 850,000 0 850,000 850,000 850,000 0 0 0 8,031,459
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Trans - Signals - Traffic Signals

Traffic Signals Mods - DIF Funded / AIL00008

Council District: Citywide
Project Status:  Released
Duration: 2010 - 2020
Improv Type: Replacement
Priority Score: Annual

Community Plan:
Contact Information:

Citywide

Tracana, John
619-533-3682
jtracana@sandiego.gov

Priority Category: Annual

Description: This project provides for upgrading existing traffic signals as necessary to improve traffic flow
and promote safety. Improvements may include the addition of mast-arm-mounted signal heads, the addition of
pedestrian signals, and the modification of medians to accommodate separate turning lanes.

Justification: Increasing traffic volumes and changing traffic patterns typically reduce the effectiveness and
efficiency of traffic signal controls at certain intersections. This allocation funds modification to traffic signals
in various urbanized communities for improved traffic control.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled based on expected Development Impact Fee revenues.
Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2012.

Expenditure by Funding Source

FY 2012 Unidentified

Fund Name Fund No Exp/Enc| Con Appn FY 2012  Anticipated FY 2013 FY 2014 FY 2015 FY 2016  Future FY Funding
Centre City DIF-Admin 400122 0 12,676 0 0 0 0 0 0 0 0 12,676
La Jolla Urban Comm 400123 0 9 0 0 0 0 0 0 0 0 9
Navajo Urban Comm 400116 0 10,000 0 0 0 0 0 0 0 0 10,000
North Park Urban Comm 400112 0 52,000 0 0 0 0 0 0 0 0 52,000
Old San Diego - Urban Comm 400131 0 13,269 0 0 0 0 0 0 0 0 13,269
S.E. San Diego Urban Comm 400120 0 13,000 0 0 0 0 0 0 0 0 13,000
Total 0 100,954 0 0 0 0 0 0 0 0 100,954
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Project

Project Unidentified

Total

Funding

Percent
Unfunded

Unfunded Needs List

Drainage - Pump Stations

Santa Clara Pump Station / S00604 2,070,665 185,000 8.9%  This project provides for eliminating the submerged outfall and for relocating and/or
modifying the existing control system at the storm water pumping station at Santa
Clara Point in Mission Beach.

Total - Drainage - Pump Stations 2,070,665 185,000 8.9%

Drainage - Storm Drain Pipes

Drainage Projects / ACA00001 256,417,790 158,000,000 61.6%  This annual allocation provides for restructuring or replacing failed drainage facili-
ties citywide.

Total - Drainage - Storm Drain Pipes 256,417,790 158,000,000 61.6%

Trans - Bicycle Facilities (All Class.)

Coastal Rail Trail / S00951 21,352,818 19,925,629 93.3%  This project provides for construction of a bicycle route between the San Diego-Del
Mar city limit and Downtown San Diego.

Friars Road/Pacific Highway Bicycle Path / S00947 705,000 625,000 88.7%  This project provides for the design and construction of a Class I bike path connect-
ing Friars Road to Pacific Highway.

State Route 56 Bike Interchanges / S00955 11,427,000 6,822,940 59.7% This project provides at-grade or grade-separated bicycle path interchange facilities
along State Route 56.

Total - Trans - Bicycle Facilities (All Class.) 33,484,818 27,373,569 81.7%

Trans - Bridge - Vehicular

El Camino Real - Half Mile to Via De La Valle / S00856 35,231,501 19,941,511 56.6%  This project provides for reconstruction and widening of the existing two-lane
bridge to a four-lane bridge.

Genesee Avenue - Widen Interstate 5 Crossing / S00839 108,300,000 84,000,000 77.6% This project provides for widening Genesee Avenue and for Interstate 5 Corridor
improvements.

Mission City Parkway/San Diego River / S00936 10,057,812 7,270,497 72.3% This project provides for a new two-lane bridge extending Mission City Parkway
from the intersection of Camino Del Rio North to the north over the San Diego River
and connecting to the extension of Mission City Parkway being constructed as part
of the Mission City Development. This project also provides for an additional sta-
dium entrance. The total estimated project cost of $10.1 million includes an
unfunded amount of $7.3 million.

Sea World Drive/Interstate 5 Interchange Imp / S00888 109,438,300 105,438,300 96.3%  This project proposes to realign and widen the southbound off-ramp, reconfigure the
oft-ramp intersection to eliminate the free right turn onto Sea World Drive, widen the
eastbound approach to the southbound on-ramp, and increase storage on the over-
crossing for the eastbound to northbound left turn at the northbound on-ramp.

State Route 163/Friars Road / S00851 138,000,000 97,086,159 70.4%  This project provides for reconfiguration of State Route 163 and Friars Road on and
off-ramps and other Friars Road improvements. It is anticipated that federal funds
will be made available for the project.
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Project Unidentified Percent

Project Total Funding Unfunded
West Mission Bay Drive Bridge Over San Diego River / S00871 106,927,516

12,257,190 11.5%  This project provides for replacing the existing four-lane West Mission Bay Drive
bridge with a six-lane bridge.

Total - Trans - Bridge - Vehicular 507,955,129 325,993,657 64.2%

Trans - Ped Fac - Sidewalks

Cherokee Street Improvements / S00921 3,160,000 1,100,000 34.8% This project provides for the reconstruction of the curbs, gutters, and sidewalks on
Cherokee Street from Monroe Avenue to East Mountain View.

Mission Beach Boardwalk Bulkhead / S00726 5,392,225 4,500,000 83.5% This project provides for preserving the life of the Mission Beach Boardwalk bulk-
head from Balboa Court to Pacific Beach Drive.

Mission Beach Boardwalk Widening Project / S00860 3,263,500 2,753,000 84.4% This project increases public accessibility to the beach areas in Pacific and Mission
Beach, including the acquisition of the right-of-way at Santa Rita Place, Pacific
Beach Drive to Oliver Avenue, and the widening of the boardwalk from Santa Rita
Place to Thomas Avenue.

Ocean Front Walk-San Fernando to Ventura / S00875 3,590,000 3,000,000 83.6%  The project provides for returning the walkway along Ocean front Walk to the origi-
nal 1925 appearance.

Sidewalk Repair and Reconstruction / AIKO0003 15,591,530 6,000,000 38.5%  This annual allocation provides for the replacement of damaged sidewalks, curbs and
gutters Citywide.

Total - Trans - Ped Fac - Sidewalks 30,997,254 17,353,000 56.0%

Trans - Roadway

Alvarado Canyon Road Realignment / S00894 5,700,000 5,140,000 90.2%  This project provides for the realignment of Alvarado Canyon Road from 380 feet
east of the Fairmount Avenue and Camino Del Rio North intersection to the Fair-
mount Avenue and Mission Gorge Road intersection. The construction phase is cur-
rently unfunded.

Concrete Streets / AID00006 24,100,000 21,600,000 89.6% This annual allocation provides for resurfacing, repair, and reconstruction of con-
crete streets which are necessary to maintain the concrete streets in a serviceable
condition and to prevent deterioration.

Juan Street Concrete Street / S00602 8,468,369 2,000,000 23.6% This project provides for the replacement of the existing concrete pavement, curb,
gutter and sidewalk on Juan Street from Taylor Street to Sunset Road. It is proposed
to do the reconstruction work in two phases.

Napa Street from Linda Vista Rd to Morena Blvd / S00849 5,760,000 5,104,260 88.6%  This project provides for improved traffic flow at the Napa Street/Linda Vista Road
intersection.

Old Otay Mesa Road- Westerly / S00870 6,750,000 3,500,000 51.9% This project provides for design and construction of a portion of Old Otay Mesa
Road.

Otay Mesa Truck Route Phase 3 / S00724 17,519,997 12,000,000 68.5%  Phase III of the project provides for an emergency lane and paved shoulder from

Drucker Lane to the port of entry.

Otay Mesa Truck Route Phase 4 / S11060 14,382,144 10,332,144 71.8%  This phase IV project provides for the construction of an additional lane to the exist-
ing Otay Truck Route from La Media Road to Drucker Lane and for the extension of
the Truck Route (two lanes) from Britannia Boulevard to La Media Road and along
Britannia Boulevard from the border to Britannia Court.
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Project Unidentified

Percent

Unfunded Needs List

Project Total
Pershing Drive/Redwood Street Intersection / S00885 1,626,000

Funding
872,516

Unfunded

53.7%

This project provides for improvements along Pershing Drive at Redwood Street and
Jacaranda Place, and at the entrance to the Morley Field Disc Golf Course in Balboa
Park.

Rancho Bernardo Street and Sidewalk Improvements / S00887 152,694 65,800 43.1%  This project provides for improvements to streets and sidewalks, installation of land-
scaping and irrigation systems, and construction of retaining and sound walls in the
Rancho Bernardo Community.

Regents Road Widening-Genesee to Executive / S00881 6,045,000 1,100,000 18.2%  This project provides for widening Regents Road to a modified four-lane major street
from Genesee Avenue to Executive Drive.

Resurfacing of City Streets / AIDO0005 289,167,776 138,000,000 47.7%  This annual allocation provides for roadway resurfacing, repair and reconstruction of
City streets are necessary to maintain the streets in serviceable condition and prevent
deterioration of the roadway.

Saturn Boulevard-Palm Ave to Coronado / S00861 1,331,179 1,015,955 76.3% This project provides for widening the west side of Saturn Boulevard to a four-lane
collector street from Palm Avenue to Coronado Avenue.

Sorrento Valley Road & Interstate 5 Interchange / S00914 50,569,000 47,000,000 92.9%  This project provides for a new freeway interchange to address traffic congestion.

Torrey Pines Improvements Phase | / S00613 13,800,000 13,000,000 94.2%  This project provides for improvements to the Torrey Pines Corridor. The construc-
tion phase is currently unfunded.

Village Loop Road / S00919 3,212,800 332,800 10.4%  This project provides for construction of Village Loop Drive, from the intersection of
Del Mar Heights Road and Carmel Valley Road easterly to the property line (approx-
imately 2,000 linear feet).

Total - Trans - Roadway 448,584,958 261,063,475 58.2%

Trans - Roadway - Enhance/Scape/Medians

Del Mar Heights Road Center Median / S00884 2,455,000 2,000,000 81.5% This project provides for raised center decorative concrete medians on Del Mar
Heights Road, between Mango Drive and the San Diego city limits.

La Jolla Village Drive and Regents Road / S00867 1,370,900 90,900 6.6% This project provides for improved traffic flow at the La Jolla Village Drive and
Regents Road intersection.

Scripps Ranch/Mira Mesa Medians Project / S00838 942,318 21,000 2.2% This project provides for median improvements on Scripps Ranch Boulevard and
Mira Mesa Boulevard.

Total - Trans - Roadway - Enhance/Scape/Medians 4,768,218 2,111,900 44.3%

Trans - Roadway - Erosion/Slope/Ret Wall

Torrey Pines Road Slope Restoration / S00877 4,816,220 3,000,000 62.3%  This project provides for reconstructing a 350-foot section of earthen slope along the
south side of Torrey Pines Road between Little Street and Roseland Drive.

Total - Trans - Roadway - Erosion/Slope/Ret Wall 4,816,220 3,000,000 62.3%

Trans - Roadway - GRails/BRails/Safety

Bridge Rehabilitation / AIEO0001 1,484,372 500,000 33.7%  This annual allocation provides for the City's match to grant funding for miscella-
neous bridge rehabilitation projects.

Total - Trans - Roadway - GRails/BRails/Safety 1,484,372 500,000 33.7%
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Project Unidentified

Unfunded Needs List

Percent
Unfunded

Project Total Funding

Trans - Roadway - Street Lighting

Street Light Circuit Upgrades / AIH00002 36,650,000 36,000,000 98.2%  This annual allocation provides for the replacement of obsolete street light series cir-
cuits.
Total - Trans - Roadway - Street Lighting 36,650,000 36,000,000 98.2%
Total - Transportation & Storm Water 1,327,229,425 831,580,601 62.7%
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